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Kentudkiy™

UNBRIDLED SPIRIT ™

CALL NO. 100

CONTRACT ID. 161270

ROCKCASTLE COUNTY

FED/STATE PROJECT NUMBER NHPP IM 0753 (092)
DESCRIPTION 1-75 (ROCK CASTLE COUNTY)

WORK TYPE GRADE, DRAIN & SURFACE WITH BRIDGE
PRIMARY COMPLETION DATE 10/31/2018

LETTING DATE: December 21,2016
Sealed Bids will be received electronicaly through the Bid Express bidding service until
10:00 AM EASTERN STANDARD TIME December 21,2016. Bids will be publicly
announced at 10:00 AM EASTERN STANDARD TIME.

PLANSAVAILABLE FOR THISPROJECT.

DBE CERTIFICATION REQUIRED - 7%

REQUIRED BID PROPOSAL GUARANTY: Not lessthan 5% of the total bid.



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

PART |

PART 11

PART Il

PART IV

PART V

TABLE OF CONTENTS

SCOPE OF WORK
PROJECT(S), COMPLETION DATE(S), & LIQUIDATED DAMAGES
CONTRACT NOTES
FEDERAL CONTRACT NOTES
TRAINEES
SIGNIFICANT PROJECT -PROJECT TRAFFIC COORDINATOR
ASPHALT MIXTURE
DGA BASE
DGA BASE FOR SHOULDERS
INCIDENTAL SURFACING
FUEL AND ASPHALT PAY ADJUSTMENT
ASPHALT PAVEMENT RIDE QUALITY CAT A
COMPACTION OPTION A
MATERIAL TRANSFER VEHICLE (MTV)
SPECIAL NOTE(S) APPLICABLE TO PROJECT
LIQUIDATED DAMAGES
PIPELINE INSPECTION
TREE REMOVAL
BRIDGE DEMOLITION, RENOVATION
ASBESTOS ABATEMENT REPORT
RIGHT OF WAY NOTES
UTILITY IMPACT & RAIL CERTIFICATION NOTES
DEPT OF ARMY - NATIONWIDE PERMIT
KPDES STORM WATER PERMIT, BMP AND NOI

SPECIFICATIONS AND STANDARD DRAWINGS
SPECIFICATIONS REFERENCE
SUPPLEMENTAL SPECIFICATION
[SN-11] PORTABLE CHANGEABLE SIGNS
[SN-11D] ROCK BLASTING
[SN-11N] SPECIAL NOTE FOR LONGITUDINAL PAVEMENT JOINT
ADHESIVE
[SP-69] EMBANKMENT AT BRIDGE END BENT STRUCTURES

EMPLOYMENT, WAGE AND RECORD REQUIREMENTS
FEDERAL-AID CONSTRUCTION CONTRACTS - FHWA 1273
NONDISCRIMINATION OF EMPLOY EES
EXECUTIVE BRANCH CODE OF ETHICS
TRAINING SPECIAL PROVISIONS
PROJECT WAGE RATESLOCALITY 2/ FEDERAL (OVER)

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EEO
ROCKCASTLE

INSURANCE

BID ITEMS

Contract ID: 161270
Page 2 of 172



ROCKCASTLE COUNTY Contract ID: 161270
NHPP IM 0753 (092) Page 3 of 172

PART I

SCOPE OF WORK
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ADMINISTRATIVE DISTRICT - 08
CONTRACT ID - 161270
NHPP IM 0753 (092)
COUNTY - ROCKCASTLE

PCN - DE10200751670
NHPP IM 0753 (092)

I-75 (ROCKCASTLE COUNTY) (MP 64.500) TENN STATE LINE TO LEXINGTON: WIDEN I-75 TO 6 LANES FROM
1.85 MILES N GREEN HILL ROAD OVERPASS N TO CLAY LICK BRANCH AT CONWAY (MP 69.000), A DISTANCE
OF 04.50 MILES.GRADE, DRAIN & SURFACE WITH BRIDGE SYP NO. 08-00006.30.

GEOGRAPHIC COORDINATES LATITUDE 37:26:39.00 LONGITUDE 84:20:18.00

COMPLETION DATE(S):
COMPLETED BY 10/31/2018 APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid packet
submitted to the Kentucky Department of Highways. Failure to use the correct and most recent
addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s Expedite Bidding Program available on the Internet web site
of the Department of Highways, Division of Construction  Procurement.
(www.transportation.ky.gov/construction-procurement)

The Bidder must download the bid file located on the Bid Express website (www.bidx.com) to
prepare a bid packet for submission to the Department. The bidder must submit electronically
using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be prequalified in
one of the work types in the Qualifications for Bidders for the project. The bidders must get a
vendor ID for the joint venture from the Division of Construction Procurement and register the
joint venture as a bidder on the project. Also, the joint venture must obtain a digital ID from Bid
Express to submit a bid. A joint bid bond of 5% may be submitted for both companies or each
company may submit a separate bond of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor shall make every effort to protect underground facilities from damage as
prescribed in the Underground Facility Damage Protection Act of 1994, Kentucky Revised
Statute KRS 367.4901 to 367.4917. It is the contractor’s responsibility to determine and take
steps necessary to be in compliance with federal and state damage prevention directives. When
prescribed in said directives, the contractor shall submit Excavation Locate Requests to the
Kentucky Contact Center (KY811) via web ticket entry. The submission of this request does not
relieve the contractor from the responsibility of contacting non-member facility owners, whom
shall be contacted through their individual Protection Notification Center. Non-compliance with
these directives can result in the enforcement of penalties.

SPECIAL NOTE FOR COMPOSITE OFFSET BLOCKS

Contrary to the Standard Drawings (2016 edition) the Cabinet will allow 6” composite offset
blocks in lieu of wooden offset blocks, except as specified on proprietary end treatments and
crash cushions. The composite blocks shall be selected from the Cabinet’s List of Approved
Materials.
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REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN ENTITY
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of the
Commonwealth of Kentucky shall not award a state contract to a person that is a foreign entity
required by KRS 14A.9-010 to obtain a certificate of authority to transact business in the
Commonwealth (“certificate”) from the Secretary of State under KRS 14A.9-030 unless the
person produces the certificate within fourteen (14) days of the bid or proposal opening. If the
foreign entity is not required to obtain a certificate as provided in KRS 14A.9-010, the foreign
entity should identify the applicable exception. Foreign entity is defined within KRS 14A.1-070.

For all foreign entities required to obtain a certificate of authority to transact business in
the Commonwealth, if a copy of the certificate is not received by the contracting agency
within the time frame identified above, the foreign entity’s solicitation response shall be
deemed non-responsive or the awarded contract shall be cancelled.

Businesses can register with the Secretary of State at
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the Division
of Construction Procurement. This may be done by fax (502) 564-7299 or email to
kytc.projectquestions@ky.gov. The Department will attempt to answer all submitted questions.
The Department reserves the right not to answer if the question is not pertinent or does not aid in
clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day preceding the
Letting. Questions may be submitted until this deadline with the understanding that the later a
question is submitted, the less likely an answer will be able to be provided.

The questions and answers will be posted for each Letting under the heading “Questions &
Answers” on the Construction Procurement website (www.transportation.ky.gov/contract). The
answers provided shall be considered part of this Special Note and, in case of a discrepancy, will
govern over all other bidding documents.

HARDWOOD REMOVAL RESTRICTIONS

The US Department of Agriculture has imposed a quarantine in Kentucky and several
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. Hardwood
cut in conjunction with the project may not be removed from the state. Chipping or burning on
site is the preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES

Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state and
federal laws and may wish to consult with the US Fish and Wildlife Service to seek protection
under Section 10 of the Endangered Species Act for these activities.
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ACCESS TO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the Finance
and Administration Cabinet, the Auditor of Public Accounts, and the Legislative Research
Commission, or their duly authorized representatives, shall have access to any books, documents,
papers, records, or other evidence, which are directly pertinent to this contract for the purpose of
financial audit or program review. Records and other prequalification information confidentially
disclosed as part of the bid process shall not be deemed as directly pertinent to the contract and
shall be exempt from disclosure as provided in KRS 61.878(1)(c). The contractor also recognizes
that any books, documents, papers, records, or other evidence, received during a financial audit
or program review shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney General, or
the Auditor of Public Accounts over documents that are eligible for production and review, the
Finance and Administration Cabinet shall review the dispute and issue a determination, in
accordance with Secretary's Order 11-004.

06/01/16
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FEDERAL CONTRACT NOTES

The Kentucky Department of Highways, in accordance with the Regulations of the United States
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a
bidder to comply with all applicable sections of the current Kentucky Standard Specifications,
including, but not limited to the following, may result in a bid not being considered responsive
and thus not eligible to be considered for award:

102.02 Current Capacity Rating 102.10 Delivery of Proposals
102.8 Irregular Proposals 102.14 Disqualification of Bidders
102.9 Proposal Guaranty

CIVIL RIGHTS ACT OF 1964

The Kentucky Department of Highways, in accordance with the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that
it will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin.

NOTICE TO ALL BIDDERS
To report bid rigging activities call: 1-800-424-9071.

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such
activities.

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SECOND TIER SUBCONTRACTS

Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a
DBE. All second tier subcontracts shall have the consent of both the Contractor and the
Engineer.
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of
highway construction projects financed in whole or in part by Federal Funds in order to create a
level playing field for all businesses who wish to contract with the Cabinet. To that end, the
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and
requirements contained therein shall be adopted as if set out verbatim herein.

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet
contracts. The contractor shall carry out applicable requirements of 49 CFR 26 in the award and
administration of federally assisted highway construction projects. The contractor will include
this provision in all its subcontracts and supply agreements pertaining to contracts with the
Cabinet.

Failure by the contractor to carry out these requirements is a material breach of its contract with
the Cabinet, which may result in the termination of the contract or such other remedy as the
Cabinet deems necessary.

DBE GOAL
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the
front page of the proposal, is the percentage of the total value of the contract.

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged
Business Enterprises participate in a least the percent of the contract as set forth above as goals
for this contract.

BLIGATION OF NTRACTOR
Each contractor prequalified to perform work on Cabinet projects shall designate and make
known to the Cabinet a liaison officer who is assigned the responsibility of effectively
administering and promoting an active program for utilization of DBEs.

If a formal goal has not been designated for the contract, all contractors are encouraged to
consider DBEs for subcontract work as well as for the supply of material and services needed to
perform this work.

Contractors are encouraged to use the services of banks owned and controlled by minorities and
women.
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CERTIFICATION OF CONTRACT GOAL

Contractors shall include the following certification in bids for projects for which a DBE goal
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for
award by the Cabinet and they will be returned to the bidder.

“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises
(“DBE”) in the amount of percent of the total value of this contract and that the DBE
participation is in compliance with the requirements of 49 CFR 26 and the policies of the
Kentucky Transportation Cabinet pertaining to the DBE Program.”

The certification statement is located in the electronic bid file. All contractors must certify
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be
certified and prequalified for the work items at the time the bid is submitted.

DBE PARTICIPATION PLAN
Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 14-35
DBE, within 7 days of the letting. This is necessary before the Awards Committee will review

and make a recommendation. The project will not be considered for award prior to
mission an roval of th rent low bi r’s DBE Plan ntractor R t.

The DBE Participation Plan shall include the following:

1 Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the
proposed project;
2 Description of the work each is to perform including the work item , unit, quantity, unit

price and total amount of the work to be performed by the individual DBE. The Project Code
Number (PCN), Category Number, and the Project Line Number can be found in the “material
listing” on the Construction Procurement website under the specific letting;

3 The dollar value of each proposed DBE subcontract and the percentage of total
project contract value this represents. DBE participation may be counted as follows; a) If DBE
suppliers and manufactures assume actual and contractual responsibility, the dollar value of
materials to be furnished will be counted toward the goal as follows:

e The entire expenditure paid to a DBE manufacturer;

e 60 percent of expenditures to DBE suppliers that are not manufacturers provided
the supplier is a regular dealer in the product involved. A regular dealer must be
engaged in, as its principal business and in its own name, the sale of products to
the public, maintain an inventory and own and operate distribution equipment;
and

e The amount of fees or commissions charged by the DBE firms for a bona fide
service, such as professional, technical, consultant, or managerial services and
assistance in the procurement of essential personnel, facilities, equipment,
materials, supplies, delivery of materials and supplies or for furnishing bonds, or
insurance, providing such fees or commissions are determined to be reasonable
and customary.
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b) The dollar value of services provided by DBEs such as quality control testing,
equipment repair and maintenance, engineering, staking, etc.;
c) The dollar value of joint ventures. DBE credit for joint ventures will be limited to the
dollar amount of the work actually performed by the DBE in the joint venture;
4 Written and signed documentation of the bidder’s commitment to use a DBE contractor
whose participation is being utilized to meet the DBE goal; and
5 Written and signed confirmation from the DBE that it is participating in the contract as
provided in the prime contractor’s commitment.

UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED

Contractors must submit the signed subcontract between the contractor and the DBE contractor,
the DBE’s certificate of insurance, and an affidavit for bidders, offerors, and contractors from the
DBE to the Division of Construction Procurement. The affidavit can be found on the
Construction Procurement website. If the DBE is a supplier of materials for the project, a signed
purchase order and an affidavit for bidders, offerors, and contractors must be submitted to the
Division of Construction Procurement.

Changes to DBE Participation Plans must be approved by the Cabinet. The Cabinet may
consider extenuating circumstances including, but not limited to, changes in the nature or scope
of the project, the inability or unwillingness of a DBE to perform the work in accordance with
the bid, and/or other circumstances beyond the control of the prime contractor.

CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS
If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not

meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to
meet the contract goals prior to submission of the bid. Efforts to increase the goal after bid
submission will not be considered in justifying the good faith effort, unless the contractor can
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving
the DBE goal must be certified and prequalified for the work items at the time the bid is
submitted. One complete set and nine (9) copies of this information must be received in the

office of the Division of Contract Procurement no later than 12:00 noon of the tenth calendar day
after receipt of notification that they are the apparent low bidder.

Where the information submitted includes repetitious solicitation letters it will be acceptable to
submit a sample representative letter along with a distribution list of the firms solicited.
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary
to demonstrate compliance with the factors listed below which the Cabinet considers in judging
good faith efforts. This documentation may include written subcontractors’ quotations,
telephone log notations of verbal quotations, or other types of quotation documentation.
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The Good Faith Effort Package shall include, but may not be limited to information showing
evidence of the following:

1 Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to
inform DBEs of subcontracting opportunities;

2 Whether the bidder provided solicitations through all reasonable and available means;

3 Whether the bidder provided written notice to all DBEs listed in the DBE directory at the
time of the letting who are prequalified in the areas of work that the bidder will be
subcontracting;

4 Whether the bidder followed up initial solicitations of interest by contacting DBEs to
determine with certainly whether they were interested. If a reasonable amount of DBEs within
the targeted districts do not provide an intent to quote or no DBEs are prequalified in the
subcontracted areas, the bidder must notify the DBE Liaison in the Office of Minority Affairs to
give notification of the bidder’s inability to get DBE quotes;

5 Whether the bidder selected portions of the work to be performed by DBEs in order to
increase the likelihood of meeting the contract goals. This includes, where appropriate, breaking
out contract work items into economically feasible units to facilitate DBE participation, even
when the prime contractor might otherwise perform these work items with its own forces;

6 Whether the bidder provided interested DBEs with adequate and timely information
about the plans, specifications, and requirements of the contract;

7 Whether the bidder negotiated in good faith with interested DBEs not rejecting them as
unqualified without sound reasons based on a thorough investigation of their capabilities. Any
rejection should be so noted in writing with a description as to why an agreement could not be
reached,;

8 Whether quotations were received from interested DBE firms but were rejected as
unacceptable without sound reasons why the quotations were considered unacceptable. The fact
that the DBE firm’s quotation for the work is not the lowest quotation received will not in itself
be considered as a sound reason for rejecting the quotation as unacceptable. The fact that the
bidder has the ability and/or desire to perform the contract work with its own forces will not be
considered a sound reason for rejecting a DBE quote. Nothing in this provision shall be
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals;

9 Whether the bidder specifically negotiated with subcontractors to assume part of the
responsibility to meet the contract DBE goal when the work to be subcontracted includes
potential DBE participation;

10 Whether the bidder made any efforts and/or offered assistance to interested DBES in
obtaining the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the
work requirements of the bid proposal; and

11 Any other evidence that the bidder submits which may show that the bidder has made
reasonable good faith efforts to include DBE participation.
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FAILURE TO MEET GOOD FAITH REQUIREMENT

Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE
firms to meet the contract goal and upon a determination by the Good Faith Committee based
upon the information submitted that the apparent lowest responsive bidder failed to make
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity
to meet in person for administrative reconsideration. The bidder will be notified of the
Committee’s decision within 24 hours of its decision. The bidder will have 24 hours to request
reconsideration of the Committee’s decision. The reconsideration meeting will be held within
two days of the receipt of a request by the bidder for reconsideration.

The request for reconsideration will be heard by the Office of the Secretary. The bidder will
have the opportunity to present written documentation or argument concerning the issue of
whether it met the goal or made an adequate good faith effort. The bidder will receive a written
decision on the reconsideration explaining the basis for the finding that the bidder did or did not
meet the goal or made adequate Good Faith efforts to do so.

The result of the reconsideration process is not administratively appealable to the Cabinet or to
the United States Department of Transportation.

The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a
failure to meet the good faith requirement.

SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE
PROJECT

Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all
other contract provisions. Therefore, the contractor’s failure to carry our the DBE contract
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to
exercise all administrative remedies at its disposal including, but not limited to the following:

. Disallow credit toward the DBE goal;

. Withholding progress payments;

. Withholding payment to the prime in an amount equal to the unmet portion of the contract
goal; and/or

. Termination of the contract.

PROMPT PAYMENT

The prime contractor will be required to pay the DBE within seven (7) working days after he or
she has received payment from the Kentucky Transportation Cabinet for work performed or
materials furnished.
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CONTRACTOR REPORTING
All contractors must keep detailed records and provide reports to the Cabinet on their progress in

meeting the DBE requirement on any highway contract. These records may include, but shall
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting
agreements, etc. Prime contractors will be required to complete and submit a signed and
notarized affidavit (TC 18-7) and copies of checks for any monies paid to each DBE
subcontractor or supplier utilized to meet a DBE goal. These documents must be
submitted within 10 days of being paid by the Cabinet.

Payment information that needs to be reported includes date the payment is sent to the DBE,
check number, Contract 1D, amount of payment and the check date. Before Final Payment is
made on this contract, the Prime Contractor will certify that all payments were made to the DBE
subcontractor and/or DBE suppliers.

The Prime Contractor should supply the payment information at the time the DBE is
compensated for their work. Form to use is located at:
http://transportation.ky.gov/Construction/Pages/Subcontracts.aspx

The prime contractor should notify the KYTC Office of Civil Rights and Small Business
Development seven (7) days prior to DBE contractors commencing work on the project. The
contact is Melvin Bynes and the telephone number is (502) 564-3601.

Photocopied payments and completed, signed and notarized affidavit must be submitted by the
Prime Contractor to:  Office of Civil Rights and Small Business Development

6™ Floor West 200 Mero Street

Frankfort, KY 40622

DEFAULT OR DECERTIFICATION OF THE DBE

If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal
may be waived at the discretion of the Cabinet.

3/24/2016
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LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC - CARGO
PREFERENCE ACT (CPA).

(REV 12-17-15) (1-16)

SECTION 7 is expanded by the following new Article:

102.10 Cargo Preference Act — Use of United States-flag vessels.
Pursuant to Title 46CFR Part 381, the Contractor agrees

 To utilize privately owned United States-flag commercial vessels to ship at
least 50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities pursuant to
this contract, to the extent such vessels are available at fair and reasonable rates for United
States-flag commercial vessels.

* To furnish within 20 days following the date of loading for shipments
originating within the United States or within 30 working days following the date of loading for
shipments originating outside the United States, a legible copy of a rated, ‘on-board” commercial
ocean bill-of-lading in English for each shipment of cargo described in paragraph 1 of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime
Administration, Washington, DC 20590.

» To insert the substance of the provisions of this clause in all subcontracts issued

pursuant to this contract.
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TRAINEES
In Compliance with the "TRAINING SPECIAL PROVISION" included in Part 111 of the Proposal, the Contractor will be required to
employ atraineg(s) for this contract.

PROJECT TRAFFIC COORDINATOR (PTC)
Be advised this project is asignificant project pursuant to section 112.03.12.

ASPHALT MIXTURE
Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 Ibs/sy per inch of depth.

DGA BASE
Unless otherwise noted, the Department estimates the rate of application for DGA Base to be 115 Ibs/sy per inch of depth.

DGA BASE FOR SHOULDERS

Unless otherwise noted, the Department estimates the rate of application for DGA Base for Shoulders to be 115 |bs/sy per inch of
depth. The Department will not measure necessary grading and/or shaping of existing shoulders prior to placing of DGA Base, but
shall be incidental to the Contract unit price per ton for DGA Base.

Accept payment at the Contract unit price per ton as full compensation for all labor, materials, equipment, and incidentals for grading
and/or shaping of existing shoulders and furnishing, placing, and compacting the DGA Base.

INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for
resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and
tapers, and road and street approaches, as applicable. Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as
directed by the Engineer. In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right
of way limit or back of the signal detector, whichever is the farthest back of the mainline. Surface or resurface these areas as directed
by the Engineer. The Department will not measure placing and compacting for separate payment but shall be incidental to the
Contract unit price for the asphalt mixtures.

FUEL AND ASPHALT PAY ADJUSTMENT

The Department has included the Contract items Asphalt Adjustment and Fuel Adjustment for possible future payments at an
established Contract unit price of $1.00. The Department will calculate actual adjustment quantities after work is completed. |If
existing Contract amount is insufficient to pay all items on the contract with the adjustments, the Department will establish additional
monies with a change order.

ASPHALT PAVEMENT RIDE QUALITY CATEGORY A
The Department will apply Pavement Rideability Requirements on this project in accordance with Section 410, Category A.

OPTION A

Be advised that the Department will accept compaction of asphalt mixtures furnished for driving lanes and ramps, at 1 inch (25mm) or
greater, on this project according to OPTION A in accordance with Section 402 and Section 403 of the current Standard
Specifications. The Department will require joint cores as described in Section 402.03.02 for surface mixtures only. The Department
will accept compaction of all other asphalt mixtures according to OPTION B.
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MATERIAL TRANSFER VEHICLE (MTV)
Provide and use aMTYV in accordance with Sections 403.02.10 and 403.03.05.
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BARRIER WALL GATE
GENERAL SPECIFICATIONS

GENERAL

A. The gate shall be a crashworthy longitudinal barrier, which opens to varying
lengths depending on the number of sections.

B. The gate profile shall not exceed 546mm (21.5 in.) wide by 813mm (32 in.)
tall and the gate shall be comprised of at least 2 segments each weighing
approximately 395 kg (871 Ibs.).

C. The gate is designed for sites with less than 5% longitudinal grade and less

than 4% lateral cross slope.

DESCRIPTION OF SYSTEM

A

The gate shall be constructed of 2 or more segments and 2 or more hinge
connector segments that pin together. These sections shall be place at the
center of an opening in concrete median barrier to form a continuous
longitudinal barrier. The segments shall be pinned together and easily
unpinned and moved to form an opening for vehicle access.

The sides of the gate assemblies shall be constructed of AASHTO M180
thrie-beam panel and lower skirt sections should have sufficient tensile
strength to resist design speed vehicle impacts.

Exterior and most interior surfaces shall be corrosion resistant per ASTM
A-123.

The outermost ends of the segments shall be equipped with hinge connector
and transition sections that attach to concrete median barrier (CMB) wall
assemblies.

Each segment shall be equipped with wheels attached to jacks to allow the
segments lifted and rolled as required.

The hinge connector section shall join to adjacent segments via removable

steel pins. The connector segments shall pivot around a joint at the bottom
of the lower skirt section of the connector.

1of3 April 16, 2014
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G.

H.

The transition sections shall be anchored to the roadway.

The PCMB sections adjacent to the transitions shall be anchored to the
roadway.

PERFORMANCE CRITERIA

A.

The gate shall be fully tested to and meet the recommended structural
adequacy, occupant risk, and vehicle trajectory criteria set forth in the
National Cooperative Highway Research Program Report 350 for the Test
Level 3 for Longitudinal Barriers, impact conditions of 820 to 2000 kg
(1808 to 4409 Ib.) vehicles at speeds to 100 km/h (62.2 mph) and angles up
to 25 degrees when properly installed according to the manufacturer’s
recommendations.

The gate shall be capable of preventing vehicle penetration, vaulting, and
under-riding during Test Level 3 Length Of Need with Transition (TL-3
LON/T) impacts and shall smoothly redirect the vehicle.

For TL-3 LON/T impacts, detached debris shall not show potential for
penetrating the vehicle occupant compartment or present a hazard to other
traffic, pedestrians or workers in a work zone. The vehicle shall remain
upright during and after the collision. Moderate rolling, pitching, and
yawing may occur.

The impact velocity of a hypothetical front seat passenger against the
vehicle interior, as calculated from the longitudinal vehicle acceleration and
600mm (23 5/8 in.) forward displacement, and the lateral vehicle
acceleration and 300mm (1ft.) lateral displacement shall be less than 12 m/s
(39.3 ft./s). The highest 10 ms average vehicle acceleration in the
longitudinal and lateral directions subsequent to the instant of passenger
impact shall be less than 20 g’s.

The gate shall be fully operational after minor impacts and must remain a
positive physical and visual barrier before and after design speed impacts.

The gate shall be resistant to jamming from —30 to 50°C (-22 to 122°F) in
the absence of snow and ice and/or severe debris buildups.

2 of 3 April 16, 2014
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IV. DESI

A

NANDSELECTIONCRITERIA

Design, selection, and placement of the gate shall conform to applicable
guidelines in:

1

U.S. Department of Transportation. Federal Highway
Administration. “Manual on Uniform Traffic Control Devices”
Washington, D.C. U.S. Government Printing Office, 1988.

American Association of State Highway and Transportation
Officials. “Roadside Design Guide” Washington, D.C.: AASHTO,

1989.

Installation of the gate shall be accomplished in accordance with
manufacturers’ recommendation.

3of3 April 16, 2014
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SPECIAL NOTE FOR INTELLIGENT COMPACTION OF ASPHALT MIXTURES

This Special Note will apply when indicated on the plans or in the proposal. Section references herein are to the
Department’s Standard Specifications for Road and Bridge Construction current edition.

1.0 DESCRIPTION. Provide and use Intelligent Compaction (IC) Rollers for compaction of all asphalt mixtures.

2.0 MATERIALS AND EQUIPMENT. In addition to the equipment specified in Subsection 403.02, a minimum of one
(2) IC roller is to be used on the project at all times. The Contractor may elect to only use one (1) IC roller for compaction
as the breakdown or intermediate roller. All IC rollers will meet the following minimum characteristics:

1)

2)

3)

4)

5)

Avre self propelled double-drum vibratory rollers equipped with accelerometers mounted in or about the drum to
measure the interactions between the rollers and compacted materials in order to evaluate the applied compactive
effort. The IC rollers must have the approval of the Engineer prior to use. Examples of rollers equipped with IC
technology can be found at www.IntelligentCompaction.com.

Are equipped with non-contact temperature sensors for measuring pavement surface temperatures.

The output from the roller is designated as the IC-MV which represents the stiffness of the materials based on the
vibration of the roller drums and the resulting response from the underlying materials.

Are equipped with integrated on-board documentation systems that are capable of displaying real-time color-
coded maps of IC measurement values including the stiffness response values, location of the roller, number of
roller passes, machine settings, together with the material temperature, speed and the frequency and amplitude of
roller drums. Ensure the display unit is capable of transferring the data by means of a USB port.

Are equipped with a mounted Global Positioning System GPS radio and receiver either a Real Time Kinematic
(RTK-GPS) or Global Navigational Satellite System (GNSS) units that monitor the location and track the number
of passes of the rollers. Accuracy of the positioning system is to be a minimum of 12 inches.

3.0 WORK PLAN. Submit to the Engineer an IC Work Plan at the Preconstruction Conference and at least 2 weeks
prior to the beginning construction. Describe in the work plan the following:

1. Compaction equipment to be used including:

e Vendor(s)

Roller model(s),

Roller dimensions and weights,
Description of IC measurement system,
GPS capabilities,

Documentation system,

Temperature measurement system, and
Software.

2. Roller data collection methods including sampling rates and intervals and data file types.

3. Transfer of data to the Engineer including method, timing, and personnel responsible. Data transfer shall occur at
minimum twice per day or as directed by the Engineer, and is to be either electronic or digital.

4. Training plan and schedule for roller operators, project foreman, project surveyors, and Cabinet personnel;
including both classroom and field training. Training should be conducted at least 1 week before beginning IC
construction. The training is to be performed by a qualified representative(s) from the IC Roller manufacture(s) to be
used on the project.

4.0 CONSTRUCTION. Do not begin work until the Engineer has approved the IC submittals and the IC equipment.

1
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Follow requirements established in Section 400 for production and placement, materials, equipment, acceptance plans and
adjustments except as noted or modified in this Specification. Provide the Engineer at least one day’s notice prior to
beginning construction or prior to resuming production if operations have been temporarily suspended. Ensure paving
equipment complies with all requirements specified in Section 400. The IC roller temperatures will be evaluated by the
Department with the data from a Paver Mounted Infrared Temperature Gauge.

A. Pre-Construction Test Section(s) Requirements

1. Prior to the start of production, ensure the proper setup of the GPS, IC roller(s) and the rover(s) by conducting joint
GPS correlation and verification testing between the Contractor, GPS representative and IC roller manufacturer using the
same datum.

1. Ensure GPS correlation and verification testing includes the following minimum processes:

a. Establish the GPS system to be used either one with a base station or one with mobile receivers only.
Ensure all components in the system are set to the correct coordinate system; then,

b.  Verify that the roller and rover are working properly and that there is a connection with the base station;
then,

¢. Record the coordinates of the two edges where the front drum of the roller is in contact with the ground
from the on-board, color-coded display; then,

d. Mark the locations of the roller drum edges and move the roller, and place the mobile receiver at each
mark and record the readings; then,

2. Compare coordinates between the roller and rover receivers. If the coordinates are within 12.0 in. of each other,
the comparison is acceptable. If the coordinates are not within 12.0 in., diagnose and perform necessary
corrections and repeat the above steps until verification is acceptable.

3. Do not begin work until acceptable GPS correlation and verification has been obtained.

4. The Contractor and the Department should conduct random GPS verification testing during production to ensure
data locations are accurate. The recommended rate is once per day with a requirement of at least once per week.

5. All acceptance testing shall be as outlined in Standard Specifications section 400.
B. Construction Test Section(s) Requirements

Construct test section(s) at location(s) agreed on by the Contractor and the Engineer within the project limits. The test
section is required to determine a compaction curve of the asphalt mixtures in relationship to number of roller passes and
to the stiffness of mixture while meeting the Department in-place compaction requirements. All rollers and the respective
number of passes for each is to be determined via control strip each time a material change, equipment change or when the
Engineer deems necessary.

Conduct test section(s) on every lift and every asphalt mixture. Ensure test section quantities 500 to 1,000 tons of mainline
mixtures. Operate IC rollers in the low to medium amplitude range and at the same settings (speed, frequency) throughout
the section while minimizing overlapping of the roller, the settings are to be used throughout the project with no
changes. After each roller pass, the qualified technician from the contractor observed by the Department will use a
nondestructive nuclear gauge that has been calibrated to the mixture to estimate the density of the asphalt at 10 locations
uniformly spaced throughout the test section within the width of a single roller pass. The density readings and the number
of roller passes needed to achieve the specified compaction will be recorded. The estimated target density will be the peak
of the average of the nondestructive readings within the desired compaction temperature range for the mixture. The IC
roller data in conjunction with the Veda software will create an IC compaction curve for the mixture. The target IC-MV is
the point when the increase in the IC-MV of the material between passes is less than 5 percent on the compaction curve.
2
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The IC compaction curve is defined as the relationship between the IC-MV and the roller passes. A compaction curve
example is as follows:
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Subsequent to the determination of the target IC-MV, compact an adjoining > 250 < 500 tons section using same roller
settings and the number of estimated roller passes and allow the Department to verify the compaction with the same
calibrated nondestructive nuclear gauge following the final roller pass. The Department will obtain cores at 10
locations (No cores for calibration are to be taken in the surface layer, use non-destructive density results only!!)
uniformly spaced throughout the test section within the width of the single roller. Obtain GPS measurement of the core
locations with a GPS rover. Use the Veda software to perform least square linear regression between the core data and I1C-

MV in order to correlate the production IC-MV values to the Department specified in-place air voids. A sample linear
regression curve example is as follows.
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C. Construction Requirements
Use the IC roller on all lifts and types of asphalt within the limits of the project.

Ensure the optimal number of roller passes determined from the test sections has been applied to a minimum coverage of
80% of the individual IC Construction area. Ensure a minimum of 75% of the individual IC Construction area meets the
target IC-MV values determined from the test sections.

Do not continue paving operations if IC Construction areas not meeting the IC criteria are produced until they have been
investigated by the Department. Obtain the Engineer’s approval to resume paving operations. Non-IC rollers are allowed

to be used as the third roller on the project; one of the breakdown or the finish rollers is to be equipped with IC
technology.

IC Construction areas are defined as subsections of the project being worked continuously by the Contractor. The
magnitude of the IC Construction areas may vary with production but must be at least 750 tons per mixture for evaluation.
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Partial IC Construction areas of < 750 tons will be included in the previous area evaluation. IC Construction areas may
extend over multiple days depending on the operations.

The IC Construction Operations Criteria does not affect the Department’s acceptance processes for the materials or
construction operations

5.0 MEASUREMENT. The Department will measure the total tons of asphalt mixtures compacted using the IC roller(s).
Compaction is to be performed by a minimum of one IC roller, material compacted by rollers not equipped with properly
functioning IC equipment will not be accepted for payment of the bid item asphalt mixtures IC rolled. Use of non-IC
rollers can be accepted on small areas due to equipment malfunctions at the written approval of the Engineer. Paving
operations should be suspended for equipment malfunctions that will extend over three days of operation.

6.0 PAYMENT. The Department will make payment for the completed and accepted quantities under the following:

1. Payment is full compensation for all work associated with providing IC equipped rollers, transmission of
electronic data files, two copies of IC roller manufacturer software, and training.

2. Delays due to GPS satellite reception of signals to operate the IC equipment or IC roller breakdowns will not be
considered justification for contract modifications or contract extensions.

Code Pay Item Pay Unit
24781EC Intelligent Compaction for Asphalt TON

May 4, 2015
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SPECIAL NOTE FOR INTELLIGENT COMPACTION OF AGGREGATE BASES
AND SOILS

This Special Note will apply when indicated on the plans or in the proposal. Section
references herein are to the Department’s current edition of the Standard Specifications for
Road and Bridge Construction.

1.0 DESCRIPTION. Provide and use Intelligent Compaction (IC) Rollers for
compaction of Aggregate bases, soil, and soil rock mixtures.

2.0 MATERIALS AND EQUIPMENT. The Contractor shall supply sufficient numbers
of rollers and other associated equipment necessary to complete the compaction
requirements for the specific materials. The Contractor will determine the number of IC
rollers to use depending on the scope of the project. The IC roller(s) may be utilized
during production with other standard compaction equipment and shall be used for the
evaluation of the compaction operations. Provide at least one (1) roller to be used on the
project with the following minimum characteristics:

1) Are self propelled vibratory rollers equipped with machine drive power and/or
accelerometers mounted in or about the drum to measure the interactions
between the rollers and compacted materials in order to evaluate the applied
Compactive effort.  www.IntelligentCompaction.com contains a list of
acceptable rollers equipped with IC technology.

2) IC rollers can be either smooth drums or pad footed drums based on the type
needed for the aggregate base or soil types to compact.

3) The output from the roller is designated as the IC-MV which represents the
stiffness of the materials based on the vibration of the roller drums and the
resulting response from the underlying materials, or the machine drive power
value.

4)  Are equipped with integrated on-board documentation systems that are capable
of displaying real-time color-coded maps of IC measurement values including
the stiffness response values, location of the roller, number of roller passes,
machine settings, together with the speed, the frequency and amplitude of roller
drums. Ensure the display unit is capable of transferring the data by means of a
USB port.

5) Are equipped with a mounted Global Positioning System GPS radio and
receiver either a Real Time Kinematic (RTK-GPS) or Global Navigational
Satellite System (GNSS) units that monitor the location and track the number of
passes of the rollers. Accuracy of the positioning system must be within 12
inches.

3.0 WORK PLAN. Submit to the Engineer an IC Work Plan at the Preconstruction
Conference and/or at least 2 weeks prior to beginning the corresponding construction
activates. Describe in the work plan the following:

1. Compaction equipment to be used including:
e Vendor(s)

Contract ID: 161270
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Roller model(s),

Roller dimensions and weights,
Description of IC measurement system,
GPS capabilities,

Documentation system,

Software.

2. Roller data collection methods including sampling rates and intervals and data file
types.

3. Transfer of data to the Engineer including method, timing, and personnel
responsible. Data transfer shall occur at minimum twice per day or as directed by the
Engineer. Data transfer is to be by electrical or digital means.

4. Provide the Section Engineer with a new laptop computer with the following
minimum requirements: Windows 7 Pro 64bit, 2.0GHz processor, 32GB RAM,
500GB hard drive, DVD drive (reads and writes DVD/CD), and 14 inch display. This
will become the property of the Cabinet upon delivery. The Cabinet retains
possession of the equipment upon completion of the project.

5. Provide the Section Engineer the following new GPS survey equipment; this is a
sole source item to ensure compatibility with the Cabinet’s existing equipment, the
Cabinet retains possession of the equipment upon completion of the project:

Contract ID: 161270

Item | Part No. Description Quantity

1 R10-001-60 | Trimble R10, internal 410-470 MHz radio 2
TSC3-01- Trimble TSC3, w/Trimble Access, with internal radio QWERTY

2 1120 Keypad 1
SA-ROADS-

3 P Trimble Access — Roads Perpetual License 1

4 43169-00 Rod - 2.0m Carbon Fiber Range Pole with Bipod 1

5 82758-00 Trimble TSC3 Accessory - Range Pole Bracket 1

6 74450-14 TDL 450H Field Battery Charger Kit 1

7 74450-96 TDL 450H — 35W Radio System Kit; 450-470 MHz 1

8 12178 Tripod - Wooden Medium Duty 1
74450-50-

9 70 Antenna kit with 1.8m mast 1

10 28959-00 Tripod-Adjustable height 2M for GPS base 1

6. Training plan and schedule for roller operators, project foreman, project surveyors,
and Cabinet personnel; including both classroom and field training from the
equipment manufacturer. Training should be conducted at least 1 week before
beginning IC construction. The training is to be performed by a qualified
representative(s) from the IC Roller manufacture(s) to be used on the project.

4.0 CONSTRUCTION. Prior to the start of production, ensure the proper setup of the
GPS, IC roller(s) and the rover(s) by conducting joint GPS correlation and verification
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testing between the Contractor, GPS representative and IC roller manufacturer using the
same datum. Use the project datum system (Northing, Easting and Elevation) when
applicable.

Ensure GPS correlation and verification testing includes the following minimum
processes:

a. Establish the GPS system to be used either one with a base station or
one with mobile receivers only. Ensure all components in the system
are set to the correct coordinate system; then,

b.  Verify that the roller and rover are working properly and that there is a
connection with the base station; then,

¢. Record the coordinates of the two edges where the front drum of the
roller is in contact with the ground from the on-board, color-coded
display; then,

d. Mark the locations of the roller drum edges and move the roller, and
place the mobile receiver at each mark and record the readings; then;
then,

Compare coordinates between the roller and rover receivers. If the coordinates
are within12.0 in. of each other, the comparison is acceptable. If the coordinates
are not within 12.0 in., diagnose and perform necessary corrections and repeat
the above steps until verification is acceptable.

Do not begin work until acceptable GPS correlation and verification has been
obtained. The Contractor and the Department should conduct random GPS
verification testing during production to ensure data locations are accurate. The
recommended rate is once per day with a requirement of at least once per week.

A test strip is to be used for all materials (DGA, CSB, and soil) as outlined and
sized in section 302.03.04 to determine optimum rolling pattern, for all materials,
and the target density for aggregate bases. A new test strip will be required
anytime the material changes, equipment changes, or proper compaction has not
been obtained for two (2) consecutive test locations.

All acceptance testing shall be as outlined in Standard Specifications sections
200 and 300.

Any areas a minimum of 50 square feet in area not achieving the 80% of the
stiffness value determined by the latest control strip shall be tested by other
means approved by the Engineer. If the material doesn’t pass the testing is shall
be repaired based on current standards to the satisfaction of the Engineer.

5.0 MEASUREMENT. The Department will measure the total tons of aggregate base
(DGA and/or CSB) and total cubic yards of soil compacted using the IC roller(s). The use
of non-IC rollers is allowed on this project, but an IC roller must be used as well.

Contract ID: 161270
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6.0 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:
1. All areas with a minimum of 80% pass coverage and 75% required stiffness
readings.

2. Payment is full compensation for all work associated with providing IC equipped
rollers, transmission of electronic data files, all required survey equipment and
computer, two copies of IC roller manufacturer software, and training.

3. Delays due to GPS satellite reception of signals to operate the IC equipment or
IC roller breakdowns will not be considered justification for contract
modifications or contract extensions.

Code Pay Item Pay Unit
24779ECIntelligent Compaction for Soil CYy

24780ECIntelligent Compaction for Aggregate TON

March 2, 2015
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I-75, Rockcastle County
FD52 102 0075 064-069; NHPP IM 0753 (092)

SPECIAL NOTE
FOR
FIXED COMPLETION DATE

Fixed Completion Date

This project will have a fixed completion date of October 31, 2018 for completion of all work
associated with this project.

Liquidated damages per the Standard Specifications will be charged for each calendar day
that all work is not completed after October 31, 2018.

Contrary to Section 108.09 of the Standard Specifications, Liquidated Damages per the
Standard Specifications will be charged during the months of December through March for
all work that is not complete.

4-15 & 4-16

May 12, 2014
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SPECIAL NOTE FOR PIPELINE INSPECTION

1.0 DESCRIPTION. The Department will perform visual inspections on all pipe on the
project. A video inspection will be required on projects having more than 250 linear feet of storm
sewer and/or culvert pipe and on routes with an ADT of greater than 1,000 vehicles. Conduct
video inspections on all pipe located under the roadway and 50 percent of the remaining pipe not
under the roadway. Storm sewer runs and outfall pipes not under the roadway take precedence
over rural entrance pipes. Contractors performing this item of work must be prequalified with the
Department in the work type J51 (Video Pipe Inspection and Cleaning). Deflection testing shall
be completed using a mandrel in accordance with the procedure outlined below or by physical
measurement for pipes greater than 36inches in diameter. Mandrel testing for deflection must be
completed prior to the video inspection testing. Unless otherwise noted, Section references
herein are to the Department’ s 2012 Standard Specifications for Road and Bridge Construction.

20 VIDEO INSPECTION. Ensure pipeis clear of water, debris or obstructions. Complete
the video inspection and any necessary measurement prior to placing the final surface over any
pipe. When paving will not be delayed, take measurements 30 days or more after the completion
of earthwork to within 1 foot of the finished subgrade. Notify the Engineer a minimum of 24
hours in advance of inspection and notify the Engineer immediately if distresses or locations of
improper installation are logged.

21 INSPECTION FOR DEFECTSAND DISTRESSES

A) Begin at the outlet end and proceed through to the inlet at a speed less than or equal to
30 ft/minute. Remove blockages that will prohibit a continuous operation.

B) Document locations of all observed defects and distresses including but not limited to:
cracking, spalling, dlabbing, exposed reinforcing steel, sags, joint offsets, joint
separations, deflections, improper joints/connections, blockages, leaks, rips, tears,
buckling, deviation from line and grade, damaged coatings/paved inverts, and other
anomalies not consistent with a properly installed pipe.

C) During the video inspection provide a continuous 360 degree pan of every pipejoint.

D) Identify and measure all cracks greater than 0.1” and joint separations greater than
0.5".

E) Video Inspections are conducted from junction to junction which defines a pipe run. A
junction is defined as a headwall, drop box inlet, curb box inlet, manhole, buried
junction, or other structure that disturbs the continuity of the pipe. Multiple pipe
inspections may be conducted from a single set up location, but each pipe run must be on
a separate video file and all locations are to be referenced from nearest junction relative
to that pipe run.

F) Record and submit all data on the TC 64-765 and TC 64-766 forms.

3.0 MANDREL TESTING. Mandrel testing will be used for deflection testing. For use on
Corrugated Metal Pipe, High Density Polyethylene Pipe, and Polyvinyl Chloride Pipe,

Special Note for Pipeline Inspection
Page 1 of4
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use a mandrel device with an odd number of legs (9 minimum) having a length not less
than the outside diameter of the mandrel. The diameter of the mandrel at any point shall
not be less than the diameter specified in Section 3.6. Mandrels can be a fixed size or a
variable size.

3.1 Useaproving ring or other method recommended by the mandrel manufacturer to
verify mandrel diameter prior to inspection. Provide verification documentation for each
Size mandrel to the Engineer.

3.2 All deflection measurements are to be based off of the AASHTO Nomind
Diameters. Refer to the chart in section 3.6.

3.3  Begin by using amandrel set to the 5.0% deflection limit. Place the mandrel in
the inlet end of the pipe and pull through to the outlet end. If resistance is met prior to
completing the entire run, record the maximum distance achieved from the inlet side,
then remove the mandrel and continue the inspection from the outlet end of the pipe
toward the inlet end. Record the maximum distance achieved from the outlet side.

34 If noresistanceis met at 5.0% then the inspection is complete. If resistance
occurred at 5.0% then repeat 3.1 and 3.2 with the mandrel set to the 10.0% deflection
limit. If the deflection of entire pipe run cannot be verified with the mandrel then
immediately notify the Engineer.

3.5  Caremust be taken when using amandrel in al pipe material types and
lining/coating scenarios. Pipe damaged during the mandrel inspection will be video
inspected to determine the extent of the damage. If the damaged pipe was video inspected
prior to mandrel inspection then a new video inspection is warranted and supersedes the
first video inspection. Immediately notify the Engineer of any damages incurred during
the mandrel inspection and submit a revised video inspection report.

3.6 AASHTO Nominal Diameters and Maximum Deflection Limits.

Base Pipe Diameter AASHTO Nominal Max. Deflection Limit
Diameter 50% | 10.0%
(inches) (inches) (inches)

15 14.76 14.02 13.28
18 17.72 16.83 15.95
24 23.62 22.44 21.26
30 29.53 28.05 26.58
36 35.43 33.66 31.89
42 41.34 39.27 37.21
48 47.24 44.88 4252
54 53.15 50.49 47.84
60 59.06 56.11 53.15

Special Note for Pipeline Inspection
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4.0 PHYSICAL MEASUREMENT OF PIPE DEFLECTION. Alternate method for
deflection testing when there is available access or the pipe is greater than 36 inches in diameter,
as per 4.1. Use a contact or non-contact distance instrument. A leveling device is recommended
for establishing or verifying vertical and horizontal control.

4.1  Physical measurements may be taken after installation and compared to the
AASHTO Nominal Diameter of the pipe as per Section 3.6. When this method is used,
determine the smallest interior diameter of the pipe as measured through the center point
of the pipe (D2). All measurements are to be taken from the inside crest of the
corrugation. Take the D2 measurements at the most deflected portion of the piperunin
guestion and at intervals no greater than ten (10) feet through the run. Calculate the
deflection asfollows:

% Deflection = [(AASHTO Nominal Diameter - D2) / AASHTO Nominal Diameter] x 100%
Note: The Engineer may require that preset monitoring points be established in the
culvert prior to backfilling. For these points the pre-installation measured diameter (D1)
is measured and recorded. Deflection may then be cal culated from the following formula:

% Deflection = [(D1 - D2) /D1] (100%)
4.2  Record and submit all data.

50 DEDUCTION SCHEDULE. All pipe deductions shall be handled in accordance with

the tables shown below.
FLEXIBLE PIPE DEFLECTION
Amount of Deflection (%) Payment
0.0t0o 5.0 100% of the Unit Bid Price
51t09.9 50% of the Unit Bid Price ®
10 or greater Remove and Replace @

@ Provide Structural Analysis for HDPE and metal pipe. Based on the structural analysis, pipe may
be allowed to remain in place at the reduced unit price. @ The Department may allow the pipe to
remain in place with no pay to the Contractor in instances where it is in the best interest to the public and
where the structural analysis demonstrates that the pipe should function adequately.

RIGID PIPE REMEDIATION TABLE PIPE
Crack Width (inches) Payment
0.1 100% of the Unit Bid Price
Greater than 0.1 Remediate or Replace ¥

@ Provide the Department in writing a method for repairing the
observed cracking. Do not begin work until the method has been
approved.

Special Note for Pipeline Inspection
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6.0 PAYMENT. The Department will measure the quantity in linear feet of pipe to inspect.
The Department will make payment for the completed and accepted quantities under the

following:

Code Pay Item Pay Unit
24814EC Pipeline Inspection Linear Foot
10065NS Pipe Deflection Deduction Dollars

Special Note for Pipeline Inspection
Page 4 of 4
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SPECIAL NOTE
For Tree Removal

Rockcastle County
I-75 Widening from milepoints 64.5 to 69.0
Item No. 8-6.3

NO CLEARING OF TREES 5 INCHES OR GREATER (DIAMETER BREAST
HEIGHT) FROM JUNE 1- JULY 31.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.

Contract ID: 161270
Page 34 of 172
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement

If the project includes any bridge demolition or renovation, the successful bidder is
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a
minimum of 10 days prior to commencement of any bridge demolition or renovation work.

Any available information regarding possible asbestos containing materials (ACM) on or
within bridges to be affected by the project has been included in the bid documents. These
are to be included with the Contractor’s notification filed with the KDAQ. If not included in
the bid documents, the Department will provide that information to the successful bidder
for inclusion in the KDAQ notice as soon as possible. If there are no documents stating
otherwise, the bidders should assume there are no asbestos containing materials that will
in any way affect the work.
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COMMONWEALTH OF KENTUCKY
Matthew G. Bevin TRANSPORTATION CABINET Greg Thomas
Governor Frankfort, Kentucky 40622 Secretary
www.transportation.ky.gov/

Asbestos Inspection Report

To: Andre Johannes

District: Central Office

Date: November 9, 2016
Conducted By: O’Dail Lawson

Report Prepared By: O'Dail Lawson

Project and Structure Identification
Project Number: Rockcastle 08-0006.3
Structure ID: 102800020N
Structure Location: Ky-1505 (Brindle Bridge Road) over I-75.
Sample Description: The samples collected were negative for asbestos.

Inspection Date: October 19, 2016

Results and Recommendations

The results of the samples collected were negative for the presence of asbestos above 1%.
No abatement is required at this time.

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to
abatement, demolition, or renovation of any building or structure in the Commonwealth.

Kentuckiy™

UNBRIDLED SPIRIT g

An Equal Opportunity Employer M/F/D
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M MRS, Inc. Analytical Laboratory Division

332 West Broadway, Suite 613 (502) 495-1212
Louisville, Kentucky 40202 Fax: (502)491-7111

BULK SAMPLE ASBESTOS ANALYSIS

Analysis h # 210285 Address: Rockcastle/ 102B00020N
Client Name: KYTC
Sampled By: 0'Dail Lawson
% FIBROUS ASBESTOS % NON-ASBESTOS FIBERS

Number Calor Layered fibrous |Chrysatile Amaosite | crocidolite Others Cellulose | fiberglass | Syn. Fiber | Other/Mat.
R20-1 |Gray Yes No None 2% 98%
R20-2 |Gray Yes No None 100%
R20-3 |Black |Yes No None 1% 99%

Methodology : EPA Method 600/R-93-116
Date Analyzed :

Analyst

28-Oct-16

Winterford Mensah Reviewed By: m —
— “Sgneure 2enans—

The test relates only to the items tested. This report does not represent endorsement by NVLAP or any agency of the

U.5 Government. Partial Reproduction of any part of this report is strictly prohibited. Samples shall be retained for (30} days.

AlHA # 102459

AJHA #1 02459
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COMMONWEALTH OF KENTUCKY
Matthew G. Bevin TRANSPORTATION CABINET Greg Thomas
Governor Frankfort, Kentucky 40622 Secretary
www.transportation.ky.gov/

Asbestos Inspection Report

To: Andre Johannes

District: Central Office

Date: November 9, 2016
Conducted By: O'Dail Lawson

Report Prepared By: O'Dail Lawson

Project and Structure Identification
Project Number: Rockcastle 08-0006.3
Structure ID: 102B00035N
Structure Location: Ky-3275 (Hurricane School Road) over I-75.
Sample Description: The samples collected were negative for asbestos.

Inspection Date: October 19, 2016

Results and Recommendations

The results of the samples collected were negative for the presence of asbestos above 1%.
No abatement is required at this time.

It is recommended that this report accompany the 10-Day Notice of Intent for Demolition
(DEP7036 Form) which is to be submitted to the Kentucky Division of Air Quality prior to
abatement, demolition, or renovation of any building or structure in the Commonwealth.

Kettudkiy™

An Equal Opportunity Employer M/F/D
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MRS, INC.

MRS, Inc. Analytical Laboratory Division

332 West Broadway, Suite 613

Louisville, Kentucky 40202

Fax:

{502) 495-1212
{502) 491-7111

Contract ID: 161270
Page 41 of 172

BULK SAMPLE ASBESTOS ANALYSIS
Analysis N # 210286 Address: Rockcastle / 102B00035N
Client Name: KYTC
Sampled By: O'Dail Lawson
% FIBROUS ASBESTOS % NON-ASBESTOS FIBERS

Number Color Layered Fibrous |Chrysotile Amosite | crocidolite Others Cellulose | Fiberglass | Syn. Fiber | Other/Mat.
R35-1 |[Gray Yes No None 3% 97%
R35-2 |Black [Yes No None 2% 98%
Methodology : EPA Method 600/R-93-116
Date Analyzed : 28-Oct-16
Analyst Winterford Mensah Reviewed By:

U.5 Government. Partial Reproduction of any part of this report is strictly prohibited. Samples shall be retained for {30} days.

AlIHA & 102459

The test relates only to the items tested. This report does not represent endorsement by NVLAP or any agency of the

AJHA #1 02459
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ROCKCASTLE COUNTY Contract ID: 161270
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- KENTUCKY TRANSPORTATION CABINET Re:%ff;;ig
. S, Department of Highways P; e10f1
DIVISION OF RIGHT OF WAY & UTILITIES 8
RIGHT OF WAY CERTIFICATION

[ReCartiication: ] RIGHT OF WAY CERTIFICATION
T SITEMNS S L IR ECOUNTYE.. - FPROJECT\N.{STATE) % "I} (L IPROJECT. #; >
08-6.30 Rackeastle D52 C102 65670 01R NH D753 (093)
fPROUECTDESCRIETIONE. 4
Tenn. State Line-Lexington; Widen I-75 to 6 lanes from 1.85 miles N Green Hill Road O-Pass N to Clay Lick Branch at Conway.,

of Way Required. -5 " T TN e ; = 4
Construction will be within the limits of the existing right of way. The right of way was acquired in accordance to FKWA regulatians

under the Uniform Relocation Assistance and Real Property Acguisitions Pollcy Act of 1970, as arended. No additional right of way or
relacaticn asslstance were required for this project.

t'&f.w:lillﬂd and Clearé'glj i BLE
All necessary right of way, Including control of access rights when applicable, have been acquired induding legal and physlcal
passassion. Trlal or appeal of cases may be pending i court but legal possession has been obtained. There may be some improvements
remaining on the right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical possessicn and the
rights to remove, salvage, or demalish all impravements and enter on ail land. Just Compensation has been paid or deposited with the
court. Afl relocaticns have been relocated 1o decent, sale, and sanitary housing or that KYTC has made avaliable to displaced persans
adequate replacement housing in accordance with the provisions of the currant FHWA directive.

:Conditiori 4.2 Ot s ired with Exception)” "1 Sk

The right of way has not been fully acquired, the right to occupy and to use all rights-of-way required far the proper execution of the
project has been acquired. Some parcels may be pending in court and on other parcels full legai possession has not been obtained, but
right of entry has been obtained, the occupants of all lands and Impravements have vacated, and KYTC has physical possession and right
1o remove, salvage, or demolish all Improvements. Just Compensation has been pald or deposited with the court for most parcels. Just

| Compensatian {or all pending parcels will be pald

or deposited with the court prior to AWARD of construction contract

] Required with Exceptian)” s i R
The acquisition or right of occupanty and use of a few remaining parcels are nol complete and/or some parcels stil have occupants. All

remalning occupants have had replacement housing made availzble ta them in accordance with 49 CFR 24.204. KYTC is heraby

requesting authorizatlon to advertise this project for bids and to proceed with bid tetting even though the necessary right of way will not

be fully acquired, and/or some occupants will not be relocated, and/ar the just compensation will nat be pald or deposited with the

court for some parcels until after bid letting. KYTC will fully meet all the requirements outllned in 23 CFR 635.309(c){3} and 49 CFR

24.102(j) and will expedita completian of all acquisitions, relocations, and full payments after bid letting and prior to

AWARD of the construction contract or force account construction.

Tatal Number gf Parcels on Project | 5 EXCEFTION (5) Parcel 8 ANTIOPATED DATE OF POSSESSION WITH EXPLANATION
Number ol Parczls That Have Been Acguired
| Signed Deed 4
Cendemnation 1
et RDE 1

Noles/ Comments (Use Additlonal Sheet i necassary)

Certificatian for thls project was previously submitted and approved by Central Dffice back in August 2011 and approved by FHWA on 1/3/2012. kt
is Just balng resubmitted on the new form.

LPA RW Project Manager Right of Way Supervisor
Printed Name Printed Name /4 Hes Yale
Slgnature Signatura /.'
Date Date 11/7/25-13
Right of Way Director
Printed Name | TSA Low Printed Name /
Signature C:?ﬂ"'\a‘% Signature 7 5
Date OV B 2olb Date //_?/Sli;flé
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UTILITIES AND RAIL CERTIFICATION NOTE

ROCKCASTLE COUNTY, NHPP IM 0753 (092)
FD52 102 0075 064-069

Interstate 75
Item No. 08-6.30

GENERAL PROJECT NOTE ON UTILITY PROTECTION

Utility coordination efforts determined that no significant utility relocation work is required to complete
the project. Any work pertaining to these utility facilities is defined in the bid package and is to be carried
out as instructed by the Kentucky Transportation Cabinet. The contractor will be responsible for any
coordination or adjustments that are discussed or quantified in the proposal.

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

None when applicable

*The Contractor is fully responsible for protection of all utilities listed above*

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

None when applicable

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

None when applicable

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT

None when applicable

‘THE FOLLOWING RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED

No Rail Involved [ Minimal Rail Involved (See Below) [ Rail Involved (See Below)

Page10of2 Form Revised 6/24/16
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UTILITIES AND RAIL CERTIFICATION NOTE

ROCKCASTLE COUNTY, NHPP IM 0753 (092)
FD52 102 0075 064-069

Interstate 75
Item No. 08-6.30

UNDERGROUND FACILITY DAMAGE PROTECTION - BEFORE YOU DIG

The contractor shall make every effort to protect underground facilities from damage as prescribed
in the Underground Facility Damage Protection Act of 1994, Kentucky Revised Statute KRS
367.4901 to 367.4917. It is the contractor’s responsibility to determine and take steps necessary
to be in compliance with federal and state damage prevention directives. The contractor is
instructed to contact KY 811 for the location of existing underground utilities. Contact shall be
made a minimum of two (2) and no more than ten (10) business days prior to excavation.

The contractor shall submit Excavation Locate Requests to the Kentucky Contact Center (KY 811)
via web ticket entry. The submission of this request does not relieve the contractor from the
responsibility of contacting non-member facility owners, whom are to be contacted through their
individual Protection Notification Center. It may be necessary for the contractor to contact the
County Court Clerk to determine what utility companies have facilities in the area. Non-
compliance with these directives can result in the enforcement of penalties.

SPECIAL CAUTION NOTE —PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project to
coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is unlikely
to conflict with the existing utilities beyond minor facility adjustments. Where conflicts with utility
facilities are unavoidable, the contractor will coordinate any necessary relocation work with the
facility owner and Resident Engineer. The Kentucky Transportation Cabinet maintains the right
to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of S.U.E.,
field inspections, and/or reviews of record drawings. The facilities defined may not be inclusive of
all utilities in the project scope and are not Level A quality, unless specified as such. It is the
contractor’s responsibility to verify all utilities and their respective locations before excavating.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

Page 2 of 2 Form Revised 6/24/16
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
(NATIONWIDE PERMIT & GENERAL WQC AUTHORIZATION)

PROJECT: Rockcastle County, Item No. 8-6.30
Major Widening 1 75

The Section 404 & 401 activities for this project have been previously permitted under the
authority of the Department of the Army Nationwide Permit No. 14 “Linear Transportation
Projects” & Division of Water General Water Quality Certification. . If there is need to cross the
stream channel with heavy equipment or conduct work from within the stream channel a working
platform or temporary crossing is authorized. This should be constructed with clean rock and
sufficient pipe to allow stream flow to continue unimpeded (see attached typical drawing). In
order for these authorizations to be valid, the attached conditions must be followed. The
contractor shall post a copy of this Nationwide Permit & General WQC in a conspicuous
location at the project site for the duration of construction and comply with the general

conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the
work in a manner different from what was originally proposed and specified. Prior to
commencing such alternative work, the contractor shall obtain written permission from the
Division of Construction and the Corps of Engineers. A copy of any request to the Corps of
Engineers to alter this proposal and subsequent responses shall be forwarded to the Division of
Environmental Analysis, DA Permit Coordinator, for office records and for informational

purposes.



ROCKCASTLE COUNTY

NHPP IM 0753 (092)

LEONARD K. PETERS
SECRETARY

STEVEN L. BESHEAR
GOVERNCOR

ENERGY AND ENVIRONMENTAL PROTECTION CABINET
DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIVISION OF WATER
200 Falr QAKS LANE
FRANKFORT, KENTUCKY 40601
www.keniucky.gov

General Certification--Nationwide Permit # 14
Linear Transportation Projects

This General Ceriification is issued March 19, 2012, in conformity with the
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C.
§1341), as well as Kentucky Statute KRS 224.16-050.

For this and all nationwide permits, the definition of surface water is as per 401 KAR
10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermittently flowing; lakes and impounded
waters; marshes and wetlands; and any subterranean waters flowing in well-defined
channels and having a demonstrable hydrologic connection with the surface. Lagoons
used for waste treatment and effluent ditches that are situated on property owned, leased,
or under valid easement by a permitted discharger are not considered to be surface waters
of the commonwealth.

Agricultural operations, as defined by KRS 224.71-100(1) conducting activities
pursuant to KRS 224.71-100 (3), (4), (5), (6), or 10 are deemed to have certification if they
are implementing an Agriculture Water Quality Plan pursuant to KRS 224.71-145.

For all other operations, the Commonweaith of Kentucky hereby certifies under
Section 401 of the Clean Water Act (CWA) that it has reasonable assurances that
applicable water quality standards under Kentucky Administrative Regulations Title 401,
Chapter 10, established pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will
not be violated for the activity covered under NATIONWIDE PERMIT 14, namely Linear
Transportation Projects, provided that the following conditions are met:

1. The activity will not occur within surface waters of the Commonwealth identified by
the Kentucky Division of Water as Outstanding State or National Resource Water,
Cold Water Aguatic Habitat, or Exceptional Waters.

2. The activity will not occur within surface waters of the Commonwealth identified as
perpetually-protected (e.g. deed restriction, conservation easement) mitigation sites.

3. The activity will impact less than 1/2 acre of wetland/marsh.
4. The activity will impact less than 300 linear feet of surface waters of the

Commonwealth. Siream realignment greater than 100 feet is not covered under
this general water quality certification.

Kentudkiy™

KentuckyUnbridledSpirit.com

UNBRIDLED SPerTy An Equal Opportunity Employer M/F/D

Contract ID: 161270
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Contract ID: 161270

General Ceriification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

. For a single and complete linear transportation project, the cumulative length of

impacts less than 300 linear feet of surface waters within each Hydrologic Unit
Code (HUC) 14 watershed will not exceed 500 linear feet.

. Stream impacts covered under this General Water Quality Certification and

undertaken by those persons defined as an agricultural operation under the
Agricultural Water Quality Act must be completed in compliance with the Kentucky
Agricultural Water Quality Plan (KWQP).

. The Kentucky Division of Water may require submission of a formal application for

an individual certification for any project if the project has been determined to likely
have a significant adverse effect upon water quality or degrade the waters of the
Commonwealth so that existing uses of the water body or downstream waters are
precluded.

. Activities that do not meet the conditions of this General Water Quality Certification

require an Individual Section 401 Water Quality Certification.

. Activities qualifying for coverage under this General Water Quality Certification are

subject to the following conditions:

* FErosion and sedimentation pollution control plans and Best Management
Practices must be designed, installed, and maintained in effective
operating condition at all times during construction activities so that violations
of state water quality standards do not occur (401 KAR 10:031 Section 2 and
KRS 224.70-100).

¢ Sediment and erosion control measures, such as check-dams constructed of
any material, silt fencing, hay bales, etc., shall not be placed within surface
waters of the Commonwealth, either temporarily or permanently, without prior
approval by the Kentucky Division of Water's Water Quality Certification
Section. If placement of sediment and erosion control measures in surface
waters is unavoidable, design and placement of temporary erosion control
measures shall not be conducted in such a manner that may result in
instability of streams that are adjacent to, upstream, or downstream of the
structures. All sediment and erosion control devices shall be removed and
the natural grade restored within the completion timeline of the activities.

* Measures shall be taken to prevent or control spills of fuels, lubricants, or
other toxic materials used in construction from entering the watercourse.

* Removal of riparian vegetation in the utility line right-of-way shall be limited to
that necessary for equipment access.

* To the maximum extent practicable, all in-stream work under this certification
shall be performed under low-flow conditions.

Page 49 of 172
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Contract ID: 161270

General Certification--Nationwide Permit # 14
Linear Transportation Projects
Page 2

Heavy equipment, e.g. bulidozers, backhoes, draglines, etc., if required for
this project, should not be used or operated within the stream channel. In
those instances in which such in-stream work is unavoidable, then it shall be
performed in such a manner and duration as to minimize turbidity and
disturbance to substrates and bank or riparian vegetation.

Any fill shall be of such composition that it will not adversely affect the
biological, chemical, or physical properties of the receiving waters and/or
cause violations of water quality standards. If rip-rap is utilized, it should be
of such weight and size that bank stress or slump conditions will not be
created because of its placement.

If there are water supply intakes located downstream that may be affected by
increased turbidity and suspended solids, the permittee shall notify the
operator when such work will be done.

Should evidence of stream pollution or jurisdictional wetland impairment
and/or violations of water quality standards occur as a result of this activity
(either from a spill or other forms of water pollution), the KDOW shall be
notified immediately by calling (800} 828-2380.

Non-compliance with the conditions of this general certification or violation of
Kentucky state water quality standards may result in civil penalties.

Page 50 of 172
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Contract ID: 161270

US Army Corps of Enginesrs

Nationwide Permit
No. 14, Linear Transportation Projects

Activities required for the construction, expansion, modification, or improvement of linear
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways)
in waters of the United States.

a. For linear transportation projects in non-tidal waters, the discharge cannot cause the

loss of greater than 1/2-acre of waters of the United States. For linear transportation
projects in tidal waters, the discharge cannot cause the loss of greater than 1/3-acre of
waters of the United States,

. Any stream channel modification, including bank stabilization, is limited to the

minimum necessary to construct or protect the linear transportation project; such
modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work necessary to construct
the linear transportation project. Appropriate measures must be taken to maintain
normal downstream flows and minimize flooding to the maximum extent practicable,
when temporary structures, work, and discharges, including cofferdams, are
necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be
eroded by expected high flows. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

. This NWP cannot be used to authorize non-linear features commonly associated with

transportation projects, such as vehicle maintenance or storage buildings, parking lots,
train stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district

engineer prior to commencing the activity if: (1) the loss of waters of the United States
exceeds

1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

Valid from March 19, 2012 through March 18, 2017
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Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective permittee must comply with the
following general conditions, as applicable, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer. Prospective permittees should
contact the appropriate Corps district office to determine if regional conditions have been
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district
office to determine the status of Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain
permit authorization under one or more NWPs, or who is currently relying on an existing or prior
permit authorization under one or more NWPs, has been and is on notice that all of the
provisions of 33 CFR §§ 330.1 through 330.6 apply to every NWP authorization. Note especially
33 CFR § 330.5 relating to the modification, suspension, or revocation of any NWP
authorization.

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
1
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bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shail be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
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designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).

17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (2) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed,

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As aresult of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs., |

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
Jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.

' 3



ROCKCASTLE COUNTY Contract ID: 161270
NHPP IM 0753 (092) Page 55 of 172

(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must

4
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still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with infent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to

prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places. '

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,

- notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.c., on site).
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(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c¢) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse effects of the proposed activity are
minimal, and provides a project-specific waiver of this requirement. For wetland losses of
1/10-acre or less that require pre-construction notification, the district engineer may
determine on a case-by-case basis that compensatory mitigation is required to ensure that
the activity results in minimal adverse effects on the aquatic environment, Compensatory
mitigation projects provided to offset losses of aquatic resources must comply with the
applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of

_ components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
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of native species. The width of the required riparian area will address documented water quality

~or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 fest wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian
area on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district
engineer may waive or reduce the requirement to provide wetland compensatory mitigation for
wetland losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
Zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(¢)) and with
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any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29, Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittce-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:

(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.
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31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either;

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;

(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in actes, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
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description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate; '

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by

- the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.

(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.

10
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The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame conceming the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
tunctions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects

- determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

AL
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2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

- acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) that the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

12
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E. Further Information

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

3. NWPs do not authorize interference with any existing or proposed Federal project.

13
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United States Department of the Interior

FISH AND WILDLIFE SERVICE
Kentucky Ecological Services Field Office
330 West Broadway, Suite 265
Frankfort, Kentucky 40601
(502) 695-0468

November 4, 2016

Mr. David Waldner

Division of Environmental Analysis
Kentucky Transportation Cabinet
200 Mero Street

Frankfort, Kentucky

Re:  FWS 2017-B-0034; KYTC Item No. 8-6.3, [-75 Widening from mile point 64.5 to 69.0,
Rockcastle County, Kentucky

Dear Mr. Waldner:

Thank you for your letter and Biological Assessment (BA) dated August 10, 2016, evaluating the
potential effects of the subject project proposal on the federally-listed Indiana bat., northern-long-
eared bat (NLEB), gray bat, and Virginia big-eared bat. The U.S. Fish and Wildlife Service
(Service) has reviewed the document and offers the following comments in accordance with the
Endangered Species Act (ESA) of 1973 (87 Stat. 884, as amended; 16 U.S.C. 1531 ¢f seq.).

Your letter states that the proposed project would widen 4.5 miles of 1-75 from 1.85 miles north
of the Green Hill overpass (MP65.6) to Clay Lick Branch at Conway (MP69.0) in Rockcastle
County, Kentucky. Specifically, the proposed project will involve widening the interstate from
four lanes to six lanes with construction primarily occurring within the center median of the
existing roadway; however, activities would extend beyond the existing right-of-way in a few
areas. Tree clearing would be limited to the existing right-of-way and would not occur between
the dates of June 1 - July 31. The Service finds the BA to be adequate and support the Kentucky
Transportation Cabinet’s (KYTC) effects determinations for the aforementioned bat species. We
also acknowledge KYTC’s “no effect” determinations for the federally-listed Cumberland bean,
Cumberland elktoe, Cumberlandian combshell, oyster mussel, littlewing pearlymussel, fluted
kidneyshell, rabbitsfoot, and Virginia spiraea, and have no additional comments of concerns
regarding these species.

Indiana Bat / NLEB

The proposed project requires removal of approximately 75.29 acres of “Known Swarming 1"
and “Potential” forested habitat for the Indiana bat and NLEB, respectively. Based on the
information provided in BA, no impacts to suitable winter habitat for these species are
anticipated to occur. In lien of a presence/absence survey, KYTC is assuming presence of these
species and has determined that the action "may affect, is likely to adversely affect" the Indiana
bat and NLEB. KYTC proposes to account for these adverse effects to known swarming
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and potential surnmer roosting habitat through the processes identified in the 2015 Interim
Programmatic Agreement for Forest Dwelling bats between the Federal Highway Administration
(FHWA), KYTC, and the Service’s Kentucky Field Office. The Service concurs with KYTC's
effects determination for the Indiana bat and NLEB, and agrees with the proposed ESA
compliance process.

Gray Bat / Virginia Big-eared Bat

Gray bats and Virginia big-eared bats eat a variety of flying aquatic and terrestrial insects present
along streams, rivers. and lakes. Perennial and strongly intermittent streams produce an
abundance of insects, and are especially valuable to the species as foraging habitat. The
stream(s) and/or other water bodies on the proposed project site may be used by the species for
foraging. KYTC has committed to sediment and erosion control measures in the BA (Section
5.4, pages 28-34) that will be used to minimize potential adverse effects on bat foraging habitat.
The analysis within the BA also determined that no occupied and/or suitable roosting habitat for
the gray bat and Virginia big-eared bat would be impacted by the proposed project. Based on
our review of the information provided, we concur with KYTC's determination that the proposed
action may affect, but is not likely to adversely affect the gray bat and Virginia big-eared bat.

In view of these findings we believe that the requirements of section 7 of the Endangered Species
Act have been fulfilled for this project. Your obligations under section 7 must be reconsidered,
however, if: (1) new information reveals that the proposed action may affect listed species in a
manner or to an extent not previously considered, (2) the proposed action is subsequently
modified to include activities which were not considered during this consultation, or (3) new
species are listed or critical habitat designated.

Thank you again for your request. Your concern for the protection of endangered and threatened
species is greatly appreciated. If you have any questions regarding the information that we have
provided, please contact Phil DeGarmo at (502) 695-0468 extension 110 or
Phil_DeGarmo(@fws.gov.

Sincerely,
Virgil Lee Andrews, Jr.
Field Supervisor
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MAT(T;“EW G. BEvIN TOURISM, ARTS AND HERITAGE CABINET DREG'"‘QS"VERS
OVERNOR KENTUCKY HERITAGE COUNCIL EPUTY SECRETARY
THE STATE HISTORIC PRESERVATION OFFICE
DoN PARKINSON 300 WASHINGTON STREET CRAIG A. POTTS
SECRETARY FRANKFORT, KENTUCKY 40601 EEEQ;JIIT\;EEH?IS':%%T?R
PHONE (502) 564-7005 PRESERVATION OFFICER

FAx (502) 564-5820
www.heritage.ky.gov

November 14, 2016

Mr. David M. Waldner, P.E.

Director, Division of Environmental Analysis
Kentucky Transportation Cabinet

200 Mero Street

Frankfort, KY 40622

Re: An Archaeological Survey of New Right-of-Way for the Proposed Widening of i-75 in Rockcastle County, Kentucky.
Report submitted by Alexandra Bybee of Cultural Resource Analysts, Inc. Report dated October 4, 2016.
KYTC Item Number 8-6.3

Dear Mr. Waldner:

Thank you for the letter regarding the above referenced project report, received November 9, 2016. The letter describes the intensive
pedestrian survey, supplemented by screened shovel testing, of five parcels to be acquired as new right-of-way along Interstate 75 in
Rockcastle County, Kentucky. As a result of the survey, the investigators defined one new prehistoric archaeological site, 15Rk104.
This site consists of a low density of lithic material, no temporally diagnostic material, and no evidence of intact cultural features
below the plowzone. The investigators recommended that this site was not eligible for listing on the National Register of Historic
Places, and recommended no additional work within the project area. After review of this report, staff with the KYTC concurred with
the investigator’'s recommendations. The Kentucky Heritage Council also concurs with the investigator’s and KYTC’s
recommendations concerning archaeological cultural resources within the proposed project area.

If the project design or boundaries change, this office should be consulted to determine the nature and extent of additional
documentation that may be needed. In the event of the unanticipated discovery of an archaeological site or object of antiquity, the
discovery should be reported to the Kentucky Heritage Council and to the Kentucky Office of State Archaeology in the Anthropology
Department at the University of Kentucky in accordance with KRS 164.730. In the event that human remains are encountered during
project activities, all work should be immediately stopped in the area and the area cordoned off, and in accordance with KRS 72.020
the county coroner and local law enforcement must be contacted immediately. Upon confirmation that the human remains are not of
forensic interest, the unanticipated discovery must be reported to the Kentucky Heritage Council.

Should you have any questions, feel free to contact Chris Gunn of my staff at (502) 564-7005, extension 118.

Sincerely,

%,4_ e
Craig A. Potts,
Executive Director and
State Historic Preservation Officer
CP: KHC #47952
cc: George Crothers (OSA); Charles Niquette (CRAI)

#Preservation50: Commemorating the 50" anniversary of the National Historic Preservation Act
and the Kentucky Heritage Council 1966-2016

KentuckyUnbridledSpirit.com DS An Equal Opportunity Employer M/F/D
etfu

UNBRIDLED SPIRIT -
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KYTC BMP Plan for Contract |D ######

KENTUCKY
TRANSPORTATION
CABINET

Kentucky Transportation Cabinet
Highway District 8

And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) Plan
Groundwater Protection Plan
For Highway Construction Activities

For

I-75 Widening in

Rockcastle County

Contract ID zz2222277% (2)

Six Year Plan Item 8-6.3
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KYTC BMP Plan for Contract |D ######

Project Information

Note — (1) = Design (2) = Construction (3) = Contractor

1. Owner — Kentucky Transportation Cabinet, District 8
2. Resident Engineer: (2)

3. Contractor Name: (2)

Address: (2)
Phone number: (2)
Contact: (2)
Contractor's agent responsible for compliance with the KPDES
permit requirements: (3)

4. Contract ID Number: (2)

5. Route (Address): I-75, Rockcastle County, KY
6. Latitude/Longitude (project mid-point)

37° 22'56.2", 84° 20' 5.0"W
7. County (project mid-point): Rockcastle County

8. Project start date (date work will begin): (2)

9. Projected completion date: (2)

Page 2 of 12
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KYTC BMP Plan for Contract ID #HHHHHH

1.0 SITE DESCRIPTION.

1)
2)
3)
4)
5)
6)

7)

8)

9)

Nature of construction activity (from letting project description). Major
widening of I-75 to 6 lanes from Mile point 60.1 — 64.5 in Rockcastle County.
Order of major soil disturbing activities. (2) and (3)

Projected volume of material to be moved. Approximately 800,000 yards.
Estimate of total project area (acres). 136 acres.

Estimate of area to be disturbed (acres). 116.3 acres

Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient will
contact the resident engineer to request this information.

Data describing existing soil condition. According to the US Agriculture Soil
Survey for this area, the soils include the Frederick Silt Loam, Caneyville-
Hagerstown Silt Loam, the Brookside-Faywood outcrop complex and the
Caneyville-Shelocta Silt Loam.

Data describing existing discharge water quality (if any). Existing discharge
is in the form of point discharges with little to no BMPs associated with them.
Receiving water name. Renfro Creek and several unnamed tributaries to
Roundstone Creek.

10) TMDLs and Pollutants of Concern in Receiving Waters. There are no TMDLs

on Renfro Creek or Roundstone Creek. However, Roundstone Creek is an
outstanding resource water.

11) Site Map. Project layout sheet plus the erosion control sheets in the project plans

that depict Disturbed Drainage Areas (DDAs) and related information.
These sheets depict the existing project conditions with areas delineated by
DDA (drainage area bounded by watershed breaks and right of way limits), the
storm water discharge locations (either as a point discharge or as overland flow)
and the areas that drain to each discharge point. These plans define the limits
of areas to be disturbed and the location of control measures. Controls will be
either site specific as designated by the designer or will be annotated by the
contractor and resident engineer before disturbance commences. The
project layout sheet shows the surface waters and wetlands.

12) Potential sources of pollutants. The primary source of pollutants is solids that

are mobilized during storm events. Other sources of pollutants include
oil/fuel/grease from servicing and operating construction equipment,
concrete washout water, sanitary wastes and trash/debris. (3)

2.0 SEDIMENT AND EROSION CONTROL MEASURES.

2.1 Erosion Control Sheets. Plans for highway construction projects will
include erosion control sheets that depict Disturbed Drainage Areas (DDASs) and related
information. These plan sheets will show the existing project conditions with areas
delineated by DDA within the right of way limits, the discharge points and the areas that
drain to each discharge point.

Project managers and designers will analyze the DDAs and identify Best Management
Practices (BMPs) that are site specific. The balance of the BMPs for the project will be listed
in the bid documents for selection and use by the contractor on the project with approval by
the resident engineer.

Page 3 of 12
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Projects that do not have DDAs annotated on the erosion control sheets will
employ the same concepts for development and managing BMP plans.

The following non-structural BMPs will be implemented throughout the project duration:

> Sediment control BMPs will be maintained when the sediment reaches
1/3 the depth of the BMP.

> Appropriate stock of straw erosion control blanket (ECB) and straw bales
shall be available onsite at all times.

>  Straw ECB or seeding mulched with blown straw followed by crimping shall
be applied within 7 days of the cessation of the land disturbing activity. If
blown straw is used, the blower and crimping equipment shall be kept on-
site during land disturbing activities.

> Disturbed areas shall be stabilized prior to a forecasted rain event.
> EPSC/SWPPP inspections shall be performed at least twice a week.

2.2 Annotations. Following award of the contract, the contractor and resident
engineer will annotate the erosion control sheets showing location and type of BMPs for
each of the DDAs that will be disturbed at the outset of the project. This annotation will
be accompanied by an order of work that reflects the order or sequence of major soil
moving activities. The remaining DDAs are to be designated as "Do Not Disturb™ until
the contractor and resident engineer prepare the plan for BMPs to be employed. The initial
BMPs shall be for the first phase (generally Clearing and Grubbing) and shall be modified
as needed as the project changes phases. The BMP Plan will be modified to reflect
disturbance in additional DDA's as the work progresses. All DDA's will have adequate
BMPs in place before being disturbed.

2.3 Disturbed Drainage Areas. As DDAs are prepared for construction, the
following will be addressed for the project as a whole or for each DDA as appropriate:

A) Construction Access. This is the first land-disturbing activity. As soon
as construction begins, bare areas will be stabilized with straw ECB or straw
followed by crimping and designated construction entrances will be installed.

B) Sources. At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants. Areas that are
a source of pollutants will receive appropriate cover or BMPs to arrest the
introduction of pollutants into storm water. Areas that have not been opened
by the contractor will be inspected periodically (once per month) to determine
if there is a need to employ BMPs to keep pollutants from entering storm water.

C) Clearing and Grubbing. The following BMPs will be considered and used
where appropriate.

1) Leaving areas undisturbed when possible.

2) Silt Basins to provide silt volume for large areas.

2) Silt Traps Type A for small areas.

3) Silt Traps Type C in front of existing and drop inlets which are to be saved.

4) Diversion ditches to catch sheet runoff and carry it to basins or traps or to
divert it around areas to be disturbed.

5) Brush and/or other barriers to slow and/or divert runoff.

6) Silt fences to catch sheet runoff on short slopes. For longer slopes, multiple
Page 4 of 12
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rows of silt fence may be considered.
7) Temporary Mulch for areas which are not feasible for the fore mentioned
types of protections.
8) Non-standard or innovative methods.
9) Spill Containment Areas to protect sinkholes and outfalls.

D) Cut and FM and Placement of Drainage Structures. The BMP Plan will be
modified to show additional BMPs such as:

1) Silt Traps Type B in ditches and/or drainways as they are completed.

2) Silt Traps Type C in front of pipes after they are placed.

3) Channel Lining

4) Erosion Control Blanket

5) ECB and/or straw, seeding and crimping for areas where construction
activities will be ceased for seven days or more.

6) Non-standard or innovative methods.

E) Profile and X-Section in Place. The BMP Plan will be modified to show
elimination of BMPs which had to be removed and the addition of new BMPs as the
roadway was shaped. Probably changes include:

1) Silt Trap Type A, Brush and/or other barriers, Temporary Mulch, and any other
BMP which had to be removed for final grading to take place.

2) Additional Silt Traps Type B and Type C to be placed as final drainage patterns
are put in place.

3) Additional Channel Lining and/or Erosion Control Blanket and/or Turf
Reinforcement Mats.

4) Temporary Mulch and/or seeding for areas where construction activities will be
ceased for seven days or more.

F) Finish Work (Paving, Seeding, Protect, etc.). A final BMP Plan will result from
modifications during this phase of construction. Probable changes include:

1) Removal of Silt Traps Type B from ditches and drainways if they are protected
with other BMPs which are sufficient to control erosion, i.e. Erosion Control
Blanket, Turf Reinforcement Mats or Permanent Seeding and Protection on
moderate grades.

2) Permanent Seeding and Protection.

3) Placing Sod.

G) Post Construction. BMPs, including Karst policy BMPs, to be installed during
construction to control the pollutants in stormwater discharges that will occur after
construction has been completed are:

e  Filter ditches: Filter ditches are grass swales placed at the outlets of some of the
spill containment areas to promote infiltration and vegetative filtering.

e Spill containment areas: Detention/containment basins for capturing accidental
spills on the newly constructed roadway will be provided in accordance with
KYTC's Design Policy.

Page 5 of 12
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3.0 OTHER CONTROL MEASURES.

1)

2)

3)

4)

Solid Materials. No solid materials, including building materials, shall be
discharged to waters of the commonwealth, except as authorized by a Section
404 permit.

Waste Materials. All waste materials that may leach pollutants (paint and
paint containers, caulk tubes, oil/grease containers, liquids of any kind,

soluble materials, etc.) will be collected and stored in appropriate covered
waste containers. Waste containers shall be removed from the project site on a
sufficiently frequent basis as to not allow wastes to become a source of
pollution. All personnel will be instructed regarding the correct procedure for
waste disposal. Wastes will be disposed in accordance with appropriate
regulations. Notices stating these practices will be posted in the office.
Hazardous Waste. All hazardous waste materials will be managed and disposed
of in the manner specified by local or state regulation. The contractor shall
notify the Resident Engineer if there are any hazardous wastes being generated
at the project site and how these wastes are being managed. Site personnel will
be instructed with regard to proper storage and handling of hazardous wastes
when required. The Transportation Cabinet will file for generator, registration
when appropriate, with the Division of Waste Management and advise the
contractor regarding waste management requirements.

Spill Prevention. The following material management practices will be used
to reduce the risk of spills or other exposure of materials and substances to the
weather and/or runoff. (3)

3.1 Good Housekeeping. The following good housekeeping practices will be
followed onsite during the construction project.

1)
2)

3)
4)
5)
6)

7)

An effort will be made to store only enough product required to do the job.
All materials stored onsite will be stored in a neat, orderly manner in their
appropriate containers and, if possible, under a roof or other enclosure.
Products will be kept in their original containers with the original
manufacturer's label.

Substances will not be mixed with one another unless recommended by
the manufacturer.

Whenever possible, all of the product will be used up before disposing of
the container.

Manufacturers' recommendations for proper use and disposal will be
followed

The site contractor will inspect daily to ensure proper use and disposal of
materials onsite.

3.2 Hazardous Products. These practices will be used to reduce the risks
associated with any and all hazardous materials.

1)
2)

Products will be kept in original containers unless they are not re-sealable.
Original labels and material safety data sheets (MSDS) will be reviewed and

retained.

3)

4)

Contractor will follow procedures recommended by the manufacturer when
handling hazardous materials.
If surplus product must be disposed of, manufacturers' or state/local
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recommended methods for proper disposal will be followed.

3.3 The following product-specific practices will be followed onsite:

A) Petroleum Products. Vehicles and equipment that are fueled and maintained
on site will be monitored for leaks, and receive regular preventative
maintenance to reduce the chance of leakage. Petroleum products onsite will
be stored in tightly sealed containers, which are clearly labeled and will be
protected from exposure to weather.

The contractor shall prepare an Oil Pollution Spill Prevention Control
and Countermeasure plan when the project that involves the storage of
petroleum products in 55 gallon or larger containers with a total combined
storage capacity of 1,320 gallons. This is a requirement of 40 CFR 112.

This project (will / will not) (3) have over 1,320 gallons of petroleum
products with a total capacity, sum of all containers 55 gallon capacity and
larger.

B) Fertilizers. Fertilizers will be applied at rates prescribed by the contract,
standard specifications or as directed by the resident engineer. Once applied,
fertilizer will be covered with mulch or blankets or worked into the soil to limit
exposure to storm water. Storage will be in a covered shed. The contents of any
partially used bags of fertilizer will be transferred to a sealable plastic bin to
avoid spills.

C) Paints. All containers will be tightly sealed and stored indoors or under roof
when not being used. Excess paint or paint wash water will not be discharged
to the drainage or storm sewer system but will be properly disposed of
according to manufacturers' instructions or state and local regulations.

D) Concrete Truck Washout. Concrete truck mixers and chutes will not be washed
on pavement, near storm drain inlets, or within 75 feet of any ditch, stream,
wetland, lake, or sinkhole. Where possible, excess concrete and wash water will
be discharged to areas prepared for pouring new concrete, flat areas to be paved
that are away from ditches or drainage system features, or other locations that
will not drain off site. Where this approach is not possible, a shallow earthen
wash basin will be excavated away from ditches to receive the wash water.

E) Spill Control Practices. In addition to the good housekeeping and
material management practices discussed in the previous sections of this plan,
the following practices will be followed for spill prevention and cleanup:

1) Manufacturers' recommended methods for spill cleanup will be clearly
posted. All personnel will be made aware of procedures and the
location of the information and cleanup supplies.

2) Materials and equipment necessary for spill cleanup will be kept in the
material storage area. Equipment and materials will include as appropriate,
brooms, dust pans, mops, rags, gloves, oil absorbents, sand, sawdust, and
plastic and metal trash containers.

3) All spills will be cleaned up immediately after discovery.

4) The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

5) Spills of toxic or hazardous material will be reported to the appropriate
state/local agency as required by KRS 224 and applicable federal law.
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6) The spill prevention plan will be adjusted as needed to prevent spills
from reoccurring and improve spill response and cleanup.

7) Spills of products will be cleaned up promptly. Wastes from spill clean-up will
be disposed in accordance with appropriate regulations. Spills will be
addressed in the "dry"”, and will not be "washed away" to clean.

4.0 OTHER STATE AND LOCAL PLANS. This BMP plan shall include
any requirements specified in sediment and erosion control plans, storm water management
plans or permits that have been approved by other state or local officials. Upon submittal
of the NOI, other requirements for surface water protection are incorporated by reference
into and are enforceable under this permit (even if they are not specifically included in this
BMP plan). This provision does not apply to master or comprehensive plans, non-
enforceable guidelines or technical guidance documents that are not identified in a specific
plan or permit issued for the construction site by state or local officials. (1)

5.0 MAINTENANCE. The BMP plan shall include a clear description of the
maintenance procedures necessary to keep the control measures in good and effective
operating condition.

Maintenance of BMPs during construction shall be a result of twice a week and post
rain event inspections with action being taken by the contractor to correct deficiencies
within three working days.

Post Construction maintenance will be a function of normal highway
maintenance operations. Following final project acceptance by the cabinet, district
highway crews will be responsible for identification and correction of deficiencies
regarding ground cover and cleaning of storm water BMPs. Post-construction BMP
maintenance will be covered in the cabinets MS4 permit under MCM 5 activities.

6.0 INSPECTIONS. Inspection and maintenance practices that will be used to
maintain erosion and sediment controls:

1) All erosion prevention and sediment control measures will be inspected by
the Contractor at least twice each week.

2) Inspections will be conducted by individuals that have received Kentucky
Erosion Prevention and Sediment Control — Roadway Inspector (KEPSC-
RI) training or other qualification as prescribed by the Cabinet that includes
instruction concerning erosion prevention and sediment control.

3) Inspection reports will be written, signed, dated, and kept on file.

4) Stabilization of disturbed areas shall be performed within 7 days of the
cessation of the land disturbing activity.

5) Disturbed areas shall be stabilized prior to a forecasted rain event.

6) Sediment control BMPs will be maintained when the sediment reaches 1/3 the
depth of the BMP.

7) All measures will be maintained in good working order. If a repair is
necessary, it will be initiated within 24 hours of being reported and
completed within three working days.

8) Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.

9) Diversion dikes and berms will be inspected and any breaches promptly
repaired. Areas that are eroding or scouring will be repaired and re-seeded /
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mulched as needed.

10) Temporary and permanent seeding and mulching will be inspected for bare
spots, washouts, and healthy growth. Bare or eroded areas will be repaired as
needed.

11)All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected weekly
for conditions that represent a release or possible release of pollutants to the
environment.

7.0 NON-STORM WATER DISCHARGES. It is expected that non-storm
water discharges may occur from the site during the construction period. Examples of non-
storm water discharges include:

1) Water from water line flushings.

2) Water form cleaning concrete trucks and equipment.

3) Pavement wash waters (where no spills or leaks of toxic or hazardous materials
have occurred).

4) Uncontaminated groundwater and rain water (from dewatering during
excavation).

All non-storm water discharges will be directed to the sediment basin or to a filter
fence enclosure in a flat vegetated infiltration area or be filtered via another approved
commercial product.

8.0 GROUNDWATER PROTECTION PLAN.
This plan serves as the groundwater protection plan as required by 401 KAR 5:037.

Contractor's statement: (3)

The following activities, as enumerated by 401 KAR 5:037 Section 2, require the preparation
and implementation of a groundwater protection plan, and will or may be conducted as part
of this construction project: (2)

(a) Land treatment or land disposal of a pollutant;

_ (b) Storing, treating, disposing, or related handling of hazardous waste, solid waste
or
special waste, or special waste in landfills, incinerators, surface impoundments, tanks,
drums, or other containers, or in piles, (This does not include wastes managed in a container
placed for collection and removal of municipal solid waste for disposal off site);

(c) Handling of materials in bulk quantities (equal or greater than 55 gallons or 100
pounds net dry weight transported held in an individual container) that, if released to
the environment, would be a pollutant;

(d) Storing or related handling of road oils, dust suppressants, or deicing agents at

a
central location;
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(e) Application or related handling of road oils, dust suppressants or deicing
materials,
(does not include use of chloride-based deicing materials applied to roads or parking lots);

(f) Installation, construction, operation, or abandonment of wells, bore holes, or core
holes, (this does not include bore holes for the purpose of explosive demolition);

Or, check the following only if there are no qualifying activities

There are no activities for this project as listed in 401 KAR 5:037 Section 2 that
require
the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the 401 KAR
5:037 Section 3. (3)

Elements of site specific groundwater protection plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been identified

above;

(c) Practices that will protect groundwater from pollution are addressed in
Section 3. Other Control Measures.

(d) Implementation schedule — all practices required to prevent pollution of
groundwater are to be in place prior to conducting the activity;

(e) Training is required as a part of the ground water protection plan. All
employees of the contractor, sub-contractor and resident engineer personnel
will be trained to understand the nature and requirements of this plan as
they pertain to their job function(s). Training will be accomplished within
one week of employment and annually thereafter. A record of training will be
maintained by the contractor with a copy provide to the resident engineer.

(f) Groundwater plan activities will be inspected during the EPSC inspections

(g) Certification (see signature page.)
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Contractor and Resident Engineer Plan Certification

The contractor that is responsible for implementing this BMP plan is identified in the Project
Information section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations. Further, this plan
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state
that the individuals signing the plan have reviewed the terms of the plan and will implement its
provisions as they pertain to ground water protection.

Contractor and Resident Engineer Certification:

) title
Signed
typed or printed name' signature
©)
Signed title
typed or printed name? signature

1. Contractors Note: to be signed by a person who is the owner, a responsible corporate
officer, a general partner or the proprietor or a person designated to have the
authority to sign reports by such a person in accordance with 401 KAR 5: 060 Section
9. This delegation shall be in writing to: Manager, KPDES Branch, Division of
Water, 200 Fair Oaks Lane, Fourth Floor, Frankfort, Kentucky 40601. Reference the
Contract ID number and KPDES number when one has been issued.

2. KYTC Note: to be signed by the Chief District Engineer or a person designated to
have the authority to sign reports by such a person (usually the resident engineer) in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing to:
Manager, KPDES Branch, Division of Water, 300 Sower Blvd, Frankfort, Kentucky
40601 Reference the Contract ID number and KPDES number when one has been
issued.
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The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor Name:

Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

I certify under penalty of law that I understand the terms and conditions of the general Kentucky Pollutant
Discharge Elimination System permit that authorizes the storm water discharges, the BMP plan that has
been developed to manage the quality of water to be discharged as a result of storm events associated with
the construction site activity and management of non-storm water pollutant sources identified as part of
this certification.

Signed

typed or
printed name! title signature

1. Sub Contractor Note: To be signed by a person who is the owner, a responsible corporate
officer, a general partner or the proprietor or a person designated to have the authority to
sign reports by such a person in accordance with 401 KAR 5:060 Section 9. This delegation
shall be in writing to: Manager, KPDES Branch, Division of Water, 300 Sower Blvd.,
Frankfort, Kentucky 40601. Reference the Contract ID number and KPDES number when
one has been issued.
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Kentucky Pollutant Discharge Elimination System

Notice of Intent (NOI)
for Storm Water Discharges
Associated with Industrial Activity Under the
KPDES General Permit

(KPDES)

Submission of this Notice of Intent constitutes notice that the party identified in Section | of this form intends to be authorized by a
KPDES permit issued for storm water discharges associated with industrial activity. Becoming a permittee obligates such
discharger to comply with the terms and conditions of the permit.

ALL NECESSARY INFORMATION MUST BE PROVIDED ON THIS FORM (See Instructions on back)

I. Facility Operator Information

Name: KYTC District 8 Phone: 6066774017
Status of
Address: 1660 S HWAY 27 Owner/Operator: F
City, State, Zip Code: | Somerset. KY 42501
Il. Facility/Site Location Information
Name: PCN ##-#it##, for SYP 08-6.3
Address: 1-75
City, State, Zip Code: [ Rockcastle Co.
County: Rockcastle
Site Latitude: Site Longitude:
(degrees/minutes/seconds) 37-26-39 N (degrees/minutes/seconds) 84-20-18 W
I11. Site Activity Information
MS4 Operator Name: Roads with drainage systems
Receiving Water Body: Renfro Creek
Yes [ ] If Yes, submit with this form.
Are there existing guantitative data? No [X]
SIC or Designated Activity Code Primary | 1611 2nd 1622 3rd 4t

If this facility is a member of a Group Application, enter Group Application Number:

If you have other existing KPDES Permits, enter Permit Numbers:

IV. Additional Information Required FOR CONSTRUCTION ACTIVITIES ONLY

Project Start Date:

Completion Date:

Estimated Area to be disturbed (in acres): 136
Is the Storm Water Pollution Prevention Plan in Compliance
with State and/or Local Sediment and Erosion Plans? Yes XI  No[]

V. Certification: | certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violations.

Printed or Typed Name:

Patty Dunaway SHE

Signature:

Date:

Revised June 1999
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Kentucky Pollutant Discharge Elimination System (KPDES)

Instructions
Notice of Intent (NOI) for Storm Water Discharges Associated with Industrial Activity
To Be Covered Under The KPDES General Permit

WHO MUST FILE A NOTICE OF INTENT (NOI) FORM
Federal law at 40 CFR Part 122 prohibits point source discharges of stormwater associated with industrial activity to a water body of the Commonwealth of Kentucky without a Kentucky
Pollutant Discharge Elimination System (KPDES) permit. The operator of an industrial activity that has such a storm water discharge must submit a NOI to obtain coverage under the
KPDES Storm Water General Permit. If you have questions about whether you need a permit under the KPDES Storm Water program, or if you need information as to whether a particular
program is administered by the state agency, call the Storm Water Contact, Industrial Section, Kentucky Division of Water at (502) 564-3410.
WHERE TO FILE NOI FORM
NOIs must be sent to the following address:

Section Supervisor

Inventory & Data Management Section

KPDES Branch, Division of Water

Frankfort Office Park

14 Reilly Road

Frankfort, KY 40601
COMPLETING THE FORM
Type or print legibly in the appropriate areas only. If you have any questions regarding the completion of this form call the Storm Water Contact, Industrial Section, at (502) 564-3410.

SECTION | - FACILITY OPERATOR INFORMATION

Give the legal name of the person, firm, public organization, or any other entity that operates the facility or site described in this application. The name of the operator may or may not be
the same as the name of the facility. The responsible party is the legal entity that controls the facility's operation, rather than the plant or site manager. Do not use a colloquial name. Enter
the complete address and telephone number of the operator.

Enter the appropriate letter to indicate the legal status of the operator of the facility.
F = Federal M = Public (other than federal or state)
S = State P = Private

SECTION Il - FACILITY/SITE LOCATION INFORMATION
Enter the facility's or site's official or legal name and complete street address, including city, state, and ZIP code.

SECTION lII - SITE ACTIVITY INFORMATION

If the storm water discharges to a municipal separate storm sewer system (MS4), enter the name of the operator of the MS4 (e.g., municipality name, county name) and the receiving water
of the discharge from the MS4. (A MS4 is defined as a conveyance or system of conveyances (including roads with drainage systems, municipal streets, catch basins, curbs, gutters,
ditches, man-made channels, or storm drains) that is owned or operated by a state, city, town, borough, county, parish, district, association, or other public body which is designed or used
for collecting or conveying storm water.)

If the facility discharges storm water directly to receiving water(s), enter the name of the receiving water.

Indicate whether or not the owner or operator of the facility has existing quantitative data that represent the characteristics and concentration of pollutants in storm water discharges.
If data is available submit with this form.

List, in descending order of significance, up to four 4-digit standard industrial classification (SIC) codes that best describe the principal products or services provided at the facility or site
identified in Section 11 of this application.

If the facility listed in Section Il has participated in Part 1 of an approved storm water group application and a group number has been assigned, enter the group application number in the
space provided.

If there are other KPDES permits presently issued for the facility or site listed in Section Il, list the permit numbers.

SECTION IV - ADDITIONAL INFORMATION REQUIRED FOR CONSTRUCTION ACTIVITIES ONLY
Construction activities must complete Section IV in addition of Sections | through III. Only construction activities need to complete Section IV.

Enter the project start date and the estimated completion date for the entire development plan.
Provide an estimate of the total number of acres of the site on which soil will be disturbed (round to the nearest acre).

Indicate whether the storm water pollution prevention plan for the site is in compliance with approved state and/or local sediment and erosion plans, permits, or storm water management
plans.

SECTION V - CERTIFICATION
Federal statutes provide for severe penalties for submitting false information on this application form. Federal regulations require this application to be signed as follows:

For a corporation: by a responsible corporate officer,which means: (i) president, secretary, treasurer, or vice-president of the corporation in charge of a principal business function, or any
other person who performs similar policy or decision making functions, or (ii) the manager of one or more manufacturing, production, or operating facilities employing more than 250 persons
or having gross annual sales or expenditures exceeding $25 million (in second-quarter 1980 dollars), if authroity to sign documents has been assigned or delegated to the manager in
accordance with corporate procedures;

For a partnership or sole proprietorship: by a general partner or the proprietor; or

For a municipality, state, Federal, or other public facility: by either a principal executive officer or ranking elected official.

Revised June 1999
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard

Specifications for Road and Bridge Construction, Edition of 2012 and Standard
Drawings, Edition of 2016.
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Effective with the April 29, 2016 Letting

Subsection:
Revision:

101.03 DEFINITIONS

Add the following Definitions to this section:

Superpave Mix Design Technologist (SMDT) - An inspector qualified by the KYTC to
submit, adjust, or approve asphalt mix designs.

Superpave Plant Technologist (SPT) - An inspector qualified by the KYTC to perform
routine inspection and process control, acceptance, or verification testing on asphalt mixtures.

Subsection:
Revision:

102.15 Process Agent.

Replace the 1st paragraph with the following:

Every corporation doing business with the Department shall submit evidence of compliance
with KRS Sections 14A.4-010, 271B.11-010, 271B.11-070, 271B.11-080, 271B.5-010 and
271B.16-220, and file with the Department the name and address of the process agent upon
whom process may be served.

Subsection:
Revision:

105.13 Claims Resolution Process.

Delete all references to TC 63-34 and TC 63-44 from the subsection as these forms are no
longer available through the forms library and are forms generated within the AASHTO
SiteManager software.

Subsection:
Revision:

108.01 Subcontracting of Contract.

Replace the section with the following:

Do not subcontract, sell, transfer, assign, or otherwise dispose of the Contract or any portion of
the Contract or Contracts, or of the right, title, or interest therein, without the Engineer’s
written consent. If the Contractor chooses to subcontract any portion of the Contract, a written
request to sublet work must be submitted on the Subcontract Request (TC 63-35) form for the
Engineer’s approval. When directed by the Engineer, submit a certified copy of the actual
subcontract agreement executed between the parties.

The Engineer will allow the Contractor to subcontract a portion, but the Contractor must
perform with his own organization work amounting to no less than 30 percent of the total
Contract cost. The Engineer will not allow any subcontractor to exceed the percentage to be
performed by the Contractor and will require the Contractor to maintain a supervisory role over
the entire project.

Do not allow any subcontractor to further subcontract any portion of the work without
obtaining written consent from the Engineer. When the Engineer gives such consent, the first
tier subcontractor may further subcontract a portion of his work not to exceed 50 percent of the
work originally subcontracted to him by the Contractor. Do not allow any second tier
subcontractor to subcontract any portion of the work.

Extra work performed by subcontractors in accordance with Section 109 will not be utilized in
the computation of total dollar amount subcontracted. Subcontract percentages are based upon
the original contract amount.

Payment to subcontractors for satisfactory performance of their work or materials supplied musf
be made within 7 calendar days from receipt of payment from the Engineer. Upon request by
the Engineer, provide proof that payment has been made to the subcontractor within the 7
calendar days. Progress payments may be withheld for failure to comply with this request

Contract ID: 161270
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The Engineer’s written consent to subcontract, assign, or otherwise dispose of any portion of
the Contract does not, under any circumstances, relieve the Contractor or the surety of their
respective liabilities and obligations under the Contract. The Engineer will make transactions
only with the Contractor. The Engineer will recognize subcontractors only in the similar
capacity of employees or workers of the Contractor who are subject to the same requirements as
to character and competence as specified in Subsection 108.06.

Lease agreements are acceptable on Department projects. No additional paperwork is needed
when equipment is rented from a commercial rental company unless the leased equipment
comes with an operator. In these circumstances, payroll records for the operator of the leased
equipment must be maintained and submitted by the contractor in accordance with Department
policy.

Lease agreements between contractors that involve equipment only will require the submittal of
a TC 63-71 Department Equipment Rental Form. If a Contractor is found to be in violation of
these requirements, the Engineer reserves the right to withhold payment for the work which
was performed in violation of these requirements. This provision does not include the lease or
use of equipment from a corporation or company wholly owned by the Contractor. The
Contractor shall not use equipment in the performance of the Contract to which title is not held
by the Contractor or an approved subcontractor without a submitted lease agreement.

If a public official has provided a documented Declaration of Emergency, then the Engineer
may verbally waive the requirement of submitting a TC 63-71 Department Equipment Rental
Form until the situation has ended. After the emergency situation ends, immediately remove
the equipment from the project or submit a completed TC 63-71 Department Equipment Rental
Form to the Engineer.

Revision:

Subsection:

108.03 Preconstruction Conference.

Replace 8) Staking with the following:

8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Revision:

Subsection:

109.07.02 Fuel.
Revise item Crushed Aggregate Used for Embankment Stabilization to the following:
Crushed Aggregate

Used for Stabilization of Unsuitable Materials

Used for Embankment Stabilization

Delete the following item from the table.

Crushed-Sandstone Base (CementTreated)
Subsection: |110.02 Demobilization.
Revision:  |Replace the first part of the first sentence of the second paragraph with the following:

Perform all work and operations necessary to accomplish final clean-up as specified in the first
paragraph of Subsection 105.12;

Revision:

Subsection:

112.03.12 Project Traffic Coordinator (PTC).
Replace the last paragraph of this subsection with the following:
Ensure the designated PTC has sufficient skill and experience to properly perform the task

assigned and has successfully completed the qualification courses.

Contract ID: 161270
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Subsection: [112.04.18 Diversions (By-Pass Detours).

Revision: |Insert the following sentence after the 2nd sentence of this subsection.

The Department will not measure temporary drainage structures for payment when the contract
documents provide the required drainage opening that must be maintained with the diversion.
The temporary drainage structures shall be incidental to the construction of the diversion. If the
contract documents fail to provide the required drainage opening needed for the diversion, the
cost of the temporary drainage structure will be handled as extra work in accordance with
section 109.04.

Subsection: {201.03.01 Contractor Staking.

Revision: |Replace the first paragraph with the following: Perform all necessary surveying under the
general supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection: [201.04.01 Contractor Staking.

Revision: |Replace the last sentence of the paragraph with the following: Complete the general layout of
the project under the supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection: {206.04.01 Embankment-in-Place.

Revision: |Replace the fourth paragraph with the following: The Department will not measure suitable
excavation included in the original plans that is disposed of for payment and will consider it
incidental to Embankment-in-Place.

Subsection: |208.02.01 Cement.

Revision: |Replace paragraph with the following:

Select Type I or Type II cement conforming to Section 801. Use the same type cement
throughout the work.

Subsection: [208.03.06 Curing and Protection.

Revision:  |Replace the fourth paragraph with the following:

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has
cured for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A
curing day consists of a continuous 24-hour period in which the ambient air temperature does
not fall below 40 degrees Fahrenheit. Curing days will not be calculated consecutively, but
must total seven (7) , 24-hour days with the ambient air temperature remaining at or above 40
degrees Fahrenheit before traffic or equipment will be allowed to traverse the stabilized
subgrade. The Department may allow a shortened curing period when the Contractor requests.
The Contractor shall give the Department at least 3 day notice of the request for a shortened
curing period. The Department will require a minimum of 3 curing days after final compaction.
The Contractor shall furnish cores to the treated depth of the roadbed at 500 feet intervals for
each lane when a shortened curing time is requested. The Department will test cores using an
unconfined compression test. Roadbed cores must achieve a minimum strength requirement of
80 psi.

Subsection: [208.03.06 Curing and Protection.
Revision:  |Replace paragraph eight with the following:
At no expense to the Department, repair any damage to the subgrade caused by freezing.
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Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Revision: |Revise Seed Mix Type I to the mixture shown below:
50% Kentucky 31 Tall Fescue (Festuca arundinacea)
35% Hard Fescue (Festuca (Festuca longifolia)
10% Ryegrass, Perennial (Lolium perenne)
5% White Dutch Clover (Trifolium repens)

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: |2)

Revision:  |Replace the paragraph with the following:
Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7. Apply seed
mix Type II at a minimum application rate of 100 pounds per acre. If adjacent to a golf course
replace the crown vetch with Kentucky 31 Tall Fescue.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: |3)

Revision:  |Replace the paragraph with the following:
Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8,9, 10, 11, and
12. Apply seed mix Type III at a minimum application rate of 100 pounds per acre. If adjacent
to crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision: |Delete the first sentence of the section.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision: |Replace the second and third sentence of the section with the following:
Prepare a seedbed and apply an initial fertilizer that contains a minimum of 100 pounds of
nitrogen, 100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural
limestone to the seedbed when the Engineer determines it is needed. When required, place
agricultural limestone at a rate of 3 tons per acre.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Top Dressing.

Revision: |Change the title of part to D) Fertilizer.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision:  |Replace the first paragraph with the following:
Apply fertilizer at the beginning of the seeding operation and after vegetation is established.
Use fertilizer delivered to the project in bags or bulk. Apply initial fertilizer to all areas prior to
the seeding or sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-
10 fertilizer to the areas after vegetation has been established at a rate of 11.5 pounds per 1,000
square feet. Obtain approval from the Engineer prior to the 2nd fertilizer application. Reapply
fertilizer to any area that has a streaked appearance. The reapplication shall be at no additional
cost to the Department. Re-establish any vegetation severely damaged or destroyed because of
an excessive application of fertilizer at no cost to the Department.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision: |Delete the second paragraph.
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Subsection: [212.04.04 Agricultural Limestone.

Revision: |Replace the entire section with the following:
The Department will measure the quantity of agricultural limestone in tons.

Subsection: |212.04.05 Fertilizer.

Revision: |Replace the entire section with the following:
The Department will measure fertilizer used in the seeding or sodding operations for payment.
The Department will measure the quantity by tons.

Subsection: |212.05 PAYMENT.

Revision: |Delete the following item code:
Code Pay Item Pay Unit
05966 Topdressing Fertilizer Ton

Subsection: |212.05 PAYMENT.

Revision: |Add the following pay items:
Code Pay Item Pay Unit
05963 Initial Fertilizer Ton
05964  20-10-10 Fertilizer Ton
05992  Agricultural Limestone Ton

Subsection: [213.03.02 Progress Requirements.

Revision:
Replace the third paragraph with the following:
After exposing areas of erodible material, make every effort to stabilize and protect the areas as
quickly as possible. Permanently seed and mulch all areas at final grade within 14 days.
Temporary stabilization practices on those portions of the project where construction activities
have temporarily ceased shall be initiated within 14 days of the date of activity cessation. The
Engineer will suspend grading operations for instances where the Contractor fails to sustain
erosion control measures to effectively control erosion and to prevent water pollution in
accordance with the KPDES Permit. In addition, the Engineer will withhold monies due on
current estimates until corrective work has been initiated and is continuously progressing to
remediate noted deficiencies. Additionally, should noted deficiencies not be adequately
addressed to the satisfaction of the Engineer within 7 calendar days of receipt of written
notification of deficiencies, the Department will apply a penalty equal to the daily liquidated
damages rate until all aspects of the work have been completed.

Subsection: [213.03.05 Temporary Control Measures.

Part: E) Temporary Seeding and Protection.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [304.02.01 Physical Properties.

Table: Required Geogrid Properties

Revision: |Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: B) Sampling.

Revision: |Replace the second sentence with the following:
The Department will determine when to obtain the quality control samples using the random-
number feature of the mix design submittal and approval spreadsheet. The Department will
randomly determine when to obtain the verification samples required in Subsections 402.03.03
and 402.03.04 using the Asphalt Mixture Sample Random Tonnage Generator.
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Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |3) VMA.

Revision: |Add the following paragraph below Number 3) VMA:
Retain the AV/VMA specimens and one additional corresponding G,,,, sample for 5 working
days for mixture verification testing by the Department. For Specialty Mixtures, retain a
mixture sample for 5 working days for mixture verification testing by the Department. When
the Department's test results do not verify that the Contractor's quality control test results are
within the acceptable tolerances according to Subsection 402.03.03, retain the samples and
specimens from the affected sublot(s) for the duration of the project.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |4) Density.

Revision: |Replace the second sentence of the Option A paragraph with the following:
Perform coring by the end of the following work day.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |5) Gradation.

Revision: |Delete the second paragraph.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: H) Unsatisfactory Work.

Number: 1) Based on Lab Data.

Revision: |Replace the second paragraph with the following:
When the Engineer determines that safety concerns or other considerations prohibit an
immediate shutdown, continue work and the Department will make an evaluation of
acceptability according to Subsection 402.03.05.

Subsection: [402.03.03 Verification.

Revision:  |Replace the first paragraph with the following:
402.03.03 Mixture Verification. For volumetric properties, the Department will perform a
minimum of one verification test for AC, AV, and VMA according to the corresponding
procedures as given in Subsection 402.03.02. The Department will randomly determine when
to obtain the verification sample using the Asphalt Mixture Sample Random Tonnage
Generator. For specialty mixtures, the Department will perform one AC and one gradation
determination per lot according to the corresponding procedures as given in Subsection
402.03.02. However, Department personnel will not perform AC determinations according to
KM 64-405. The Contractor will obtain a quality control sample at the same time the
Department obtains the mixture verification sample and perform testing according to the
procedures given in Subsection 402.03.02. If the Contractor's quality control sample is verified
by the Department's test results within the tolerances provided below, the Contractor's sample
will serve as the quality control sample for the affected sublot. The Department may perform
the mixture verification test on the Contractor's equipment or on the Department's equipment.

Subsection: [402.03.03 Verification.

Part: A) Evaluation of Sublot(s) Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:
When the paired t -test indicates that the Contractor's data and Department's data are possibly
not from the same population, the Department will investigate the cause for the difference
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems
appropriate.
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Subsection: (402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the first paragraph with the following:
When differences between test results are not within the tolerances listed below, the
Department will resolve the discrepancy according to Subsection 402.03.05.

Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:
When the F -test or t -test indicates that the Contractor's data and Department's data are possibly)|
not from the same population, the Department will investigate the cause for the difference
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems
appropriate.

Subsection: |402.03.03 Verification.

Part: C) Test Data Patterns.

Revision:  |Replace the second sentence with the following:
When patterns indicate substantial differences between the verified and non-verified sublots,
the Department will perform further comparative testing according to subsection 402.03.05.

Subsection: [402.03 CONSTRUCTION.

Revision: |Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.
For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the
Department will obtain an additional verification sample at random using the Asphalt Mixture
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and
Department’s laboratory testing equipment and technicians. The Department will obtain a
mixture sample of at least 150 Ib at the asphalt mixing plant according to KM 64-425 and split
it according to AASHTO R 47. The Department will retain one split portion of the sample and
provide the other portion to the Contractor. At a later time convenient to both parties, the
Department and Contractor will simultaneously reheat the sample to the specified compaction
temperature and test the mixture for AV and VMA using separate laboratory equipment
according to the corresponding procedures given in Subsection 402.03.02. The Department
will evaluate the differences in test results between the two laboratories. When the difference
between the results for AV or VMA is not within + 2.0 percent, the Department will investigate
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: [402.03.04 Dispute Resolution.

Revision: |Change the subsection number to 402.03.05.

Subsection: |402.05 PAYMENT.

Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures

Table: AC

Revision:  |Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to +0.6.

Subsection: [403.01 Description.

Revision: |Replace the sentence three and four of the first paragraph with the following:
Provide a Superpave Plant Technologist (SPT) or Superpave Mix Design Technician (SMDT)
qualified by the Laboratories' Quality Acceptance program. Be available to address all Quality
Control concerns arising during work performed under section 403.

Subsection: [403.02.10 Material Transfer Vehicle (MTV).

Revision: |Replace the first sentence with the following:

In addition to the equipment specified above, provide a MTV with the following minimum

characteristics:
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Subsection: [403.03.03 Preparation of Mixture

Part: C) Mix Design Criteria

Number: |2)

Revision: |Revise part 2) to read as follows: Selection of Optimum AC. Normally, the Department will
approve the AC at an air-void content of 4.0 percent. The Engineer may assign an AC
corresponding to other air-void levels as deemed appropriate. Ensure the optimum AC is a
minimum of 5.2 percent by weight of the total mixture for all 0.5-inch nominal surface
mixtures and 5.5 percent by weight of the total mixture for all 0.38-inch nominal surface
mixtures.

Subsection: |412.02.09 Material Transfer Vehicle (MTV).

Revision:  |Replace the paragraph with the following:

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.

Subsection: [412.03.07 Placement and Compaction.

Revision:  |Replace the first paragraph with the following:

Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on
ramps and/or shoulders unless specified in the contract. When the Engineer determines the use
of the MTV is not practical for a portion of the project, the Engineer may waive its requirement
for that portion of pavement by a letter documenting the waiver.

Subsection: |412.04 MEASUREMENT.

Revision: |Add the following subsection:

412.04.03. Material Transfer Vehicle (MTV). The Department will not measure the MTV for
payment and will consider its use incidental to the asphalt mixture.

Subsection: [501.03.19 Surface Tolerances and Testing Surface.

Part: B) Ride Quality.

Revision: |Add the following to the end of the first paragraph:

The Department will specify if the ride quality requirements are Category A or Category B
when ride quality is specified in the Contract. Category B ride quality requirements shall apply
when the Department fails to classify which ride quality requirement will apply to the Contract.

Subsection: [501.03.05 Weather Limitations and Protection.

Revision: |Replace the reference to Subsection 501.03.19 in Paragraph 5, with Subsection 501.03.20.

Subsection: |601.02.02 Cement

Revision: |Replace the third sentence with the following: The Department will allow the use of Type
IP(220), Type IS(<30), Type IL, Type II, and Type III when the Engineer approves.

Subsection: |601.02.02 Cement

Revision:  |Replace the fifth sentence with the following: If unsatisfactory test results are obtained using

Type IP(<20), Type IS(<30), Type IL, Type 11, or Type III cement complete the work using
Type I cement.
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Subsection:
Part:

601.03.02 Concrete Producer Responsibilities.
E) Trip Tickets.

Revision: |Replace the section with the following:
Furnish a trip ticket containing the minimum information shown in the table below. Certify that
the data on the ticket is correct and that the mixture conforms to the approved mix design.
Ensure that the plant manager or a Level II concrete technician signs the ticket. The
Department's jobsite inspector will complete all other necessary information on the back of the
trip ticket.
Contract Id: Proj. Number: |Date: County: |
Truck No: Producer Name: SiteManager Sample Id:
Qty{vds?): Time Loaded (Non Agitated Concrete Only):
Begin Mixing Time: AM PM REW
Set Retarder Used Yes Type Mo
Water Reducer Used Yes Type Mo
Water Underrun Gal,-“‘fu:l3 Total Gallons
Design W,/C:  |Actual W/C: |5Iump {inches)
Batch Weight Information:
Material: Description: Design Otv: Reguired: Batched: 28War: %Moisture: Actual:
Remarks:
*The data on this ticket is correct for the approved concrete mix design.®
Signature: Date:
KRMCA Level 1l Technician or Plant Manager
Subsection: (601.03.03 Proportioning and Requirements
Part: A) Concrete
Revision: |Revise Table for INGREDIENT PROPORTIONS AND REQUIREMENTS FOR VARIOUS
CLASSES OF CONCRETE as follows: Replace "M1 w/ Type 1 cement" with "M1 w/ Type 1
or blended hydraulic cement"
Subsection: (601.03.03 Proportioning and Requirements
Part: C) Mixtures Using Type IP, IS, and I(SM) Cement or Mineral Admixtures
Revision: |Revise part C) header to read as follows: Mixtures Using Type [P(<20), IS(<30), and IL
Cement and Mineral Admixtures.
Subsection: (601.03.03 Proportioning and Requirements
Part: C) Mixtures Using Type IP, IS, and I(SM) Cement or Mineral Admixtures
Number: |1)
Revision: |Revise first sentence to read as follows: Type IP(<20), IS(<30), IL Cement.
Subsection: (601.03.03 Proportioning and Requirements
Part: C) Mixtures Using Type IP, IS, and I(SM) Cement or Mineral Admixtures
Number: |2)
Revision: |Revise second sentence to read as follows: The use of fly ash, blast furnace slag cement, or

micosilica in concrete is the Contractor's option.
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Subsection: [601.03.03 Proportioning and Requirements

Part: C) Mixtures Using Type IP, IS, and I(SM) Cement or Mineral Admixtures

Number: |2)

Revision: |Revise the first sentence in the second paragraph to read as follows: When the ability to use
blast furnace slag cement or microsilica has not been demonstrated have the concrete producer
provide trial batches in accordance with Subsection 601.03.02 G) 1).

Subsection: [601.03.03 Proportioning and Requirements

Part: C) Mixtures Using Type IP, IS, and [(SM) Cement or Mineral Admixtures

Number: |2)

Part: b)

Revision: |Revise first sentence to read as follows: Blast Furnace Slag Cement

Subsection: (601.03.03 Proportioning and Requirements

Part: C) Mixtures Using Type IP, IS, and I(SM) Cement or Mineral Admixtures

Number: |2)

Part: b)

Revision: |Revise second sentence to read as follows: When added as a separate ingredient, use Grade
120 or Grade 100 slag to reduce the quantity of cement, except do not use blast furnace slag
cement to reduce the quantity of Type IS(<30) cement.

Subsection: [601.03.03 Proportioning and Requirements

Part: C) Mixtures Using Type IP, IS, and I(SM) Cement or Mineral Admixtures

Number: |2)

Part: b)

Revision: |In part b), replace all references to "GGBF slag" with "blast furnace slag cement".

Subsection: [601.03.04 Classes and Primary Uses

Part: H) Class M1

Revision: |Revise part H) to read as follows: High early strength for bridge joint repair and full or partial
depth bridge deck patching. (Type 1 cement or blended hydraulic cement)

Subsection: [603.03.06 Cofferdams.

Revision:  |Replace the seventh sentence of paragraph one with the following:
Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

Subsection: [605.03.04 Tack Welding.

Revision: |Insert the subsection and the following:
605.03.04 Tack Welding. The Department does not allow tack welding.

Subsection: [606.03.17 Special Requirements for Latex Concrete Overlays.

Part: A) Existing Bridges and New Structures.

Number: |1) Prewetting and Grout-Bond Coat.

Revision: |Add the following sentence to the last paragraph: Do not apply a grout-bond coat on bridge
decks prepared by hydrodemolition.

Subsection: [609.03 Construction.

Revision:  |Replace Subsection 609.03.01 with the following:

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast
concrete release the temporary erection supports under the bridge and swing the span free on its
supports.

609.03.01 B) Lift Loops. Cut all lift loops flush with the top of the precast beam once the
beam is placed in the final location and prior to placing steel reinforcement. At locations where]
lift loops are cut, paint the top of the beam with galvanized or epoxy paint.

10
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Subsection: [611.03.02 Precast Unit Construction.

Revision:  |Replace the first sentence of the subsection with the following:

Construct units according to ASTM C1577, replacing Table 1 (Design Requirements for
Precast Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions)
with KY Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the
following exceptions and additions:

Subsection: [613.03.01 Design.

Number: |2)

Revision: |Replace "AASHTO Standard Specifications for Highway Bridges" with "AASHTO LRFD
Bridge Design Specifications"

Subsection: |615.06.02

Revision: |Add the following sentence to the end of the subsection.

The ends of units shall be normal to walls and centerline except exposed edges shall be beveled
% inch.

Subsection: [615.06.03 Placement of Reinforcement in Precast 3-Sided Units.

Revision: |Replace the reference of 6.6 in the section to 615.06.06.

Subsection: [615.06.04 Placement of Reinforcement for Precast Endwalls.

Revision: |Replace the reference of 6.7 in the section to 615.06.07.

Subsection: [615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.

Revision: |Replace the subsection with the following:

Tension splices in the circumferential reinforcement shall be made by lapping. Laps may not be
tack welded together for assembly purposes. For smooth welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and
AASHTO 2012 Bridge Design Guide Section 5.11.6.3. For deformed welded wire fabric, the
overlap shall meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1
and AASHTO 2012 Bridge Design Guide Section 5.11.6.2. The overlap of welded wire fabric
shall be measured between the outer most longitudinal wires of each fabric sheet. For
deformed billet-steel bars, the overlap shall meet the requirements of AASHTO 2012 Bridge
Design Guide Section 5.11.2.1. For splices other than tension splices, the overlap shall be a
minimum of 12" for welded wire fabric or deformed billet-steel bars. The spacing center to
center of the circumferential wires in a wire fabric sheet shall be no less than 2 inches and no
more than 4 inches. The spacing center to center of the longitudinal wires shall not be more
than 8 inches. The spacing center to center of the longitudinal distribution steel for either line
of reinforcing in the top slab shall be not more than 16 inches.

Subsection: [615.06.07 Laps, Welds, and Spacing for Precast Endwalls.

Revision: |Replace the subsection with the following:

Splices in the reinforcement shall be made by lapping. Laps may not be tack welded together
for assembly purposes. For smooth welded wire fabric, the overlap shall meet the requirements
of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012
Bridge Design Guide Section 5.11.6.2. For deformed billet-steel bars, the overlap shall meet
the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-
to-center of the wire fabric sheet shall not be less than 2 inches or more than 8§ inches.
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Subsection:
Revision:

615.08.01 Type of Test Specimen.

Replace the subsection with the following:

Start-up slump, air content, unit weight, and temperature tests will be performed each day on
the first batch of concrete. Acceptable start-up results are required for production of the first
unit. After the first unit has been established, random acceptance testing is performed daily for
each 50 yd3 (or fraction thereof). In addition to the slump, air content, unit weight, and
temperature tests, a minimum of one set of cylinders shall be required each time plastic
property testing is performed.

Subsection: [615.08.02 Compression Testing.

Revision: |Delete the second sentence.

Subsection: [615.08.04 Acceptability of Core Tests.

Revision: |Delete the entire subsection.

Subsection: [615.12 Inspection.

Revision: |Add the following sentences to the end of the subsection:  Units will arrive at jobsite with the
"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the
production facility. Units shall be inspected upon arrival for any evidence of damage resulting
from transport to the jobsite.

Subsection: [701.04.16 Deduction for Pipe Deflection.

Revision: |Insert the following at the end of the paragraph:

The section length is determined by the length of the pipe between joints where the failure
occurred.

Subsection: |716.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: |716.03 CONSTRUCTION.

Revision: |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [716.03.02 Lighting Standard Installation.

Revision: |Replace the paragraph with the following:

Locate poles to avoid trees, drainage, structures, etc. Regardless of the station & offset noted,
locate all poles/bases behind guardrail a minimum of 4 feet behind the face of the guardrail.
All poles shall be placed as close to stations and offsets as stated on Plans to provide proper
illumination. If any pole needs to be relocated from stations indicated, the Division of Traffic
Operations shall be contacted. When submitting brochures for suggested luminaires include
iso lux curves, IES type distribution, lamp lumens, and typical ballast factor used for each type
of luminaire. Submit the photometric data in a digital IES format to the Division of Traffic
Operations. Include with the submittal a point of contact and phone number to answer
technical questions about the luminaire.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Revision:  |Replace the third sentence with the following: Orient the transformer base so the door is
positioned on the side away from on-coming traffic.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Number: |1) Breakaway Installation and Requirements.

Revision:  |Replace the first sentence with the following: For breakaway supports, conform to Section 12

of the AASHTO Standard Specifications for Structural Supports for Highway Signs,
Luminaires, and Traffic Signals, 2013-6th Edition with current interims.
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Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Revision: |Replace the first three sentences of the first paragraph with the following: Install each high
mast pole as noted on Plans. Install each high mast pole on a separate circuit and use luminaires
with light patterns as indicated. Orient luminaires as shown in Plans.

Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Number: |2) Concrete Base Installation

Revision: |Modification of Chart and succeeding paragraphs within this section:

Drlled Shaft Depth Data
3:1 Ground 2:1 Ground 1.3:1 Ground
Level Ground Slope Slope Slope &
Soil Fock Soil Fock Soil Fock Soil Fock
17 ft T ft 19 ft T it 20 ft T it o T ft
Steel Fequirements
Wertical Bars Ties or Spiral
. Spacing or
Size Total Size " itch
=10 16 =4 12 inch

Note 1: Shaft length is 22 feet for cohesive soil only. For cohesionless soil, contact Geotechnical Branch for
design.

Note 2: Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the approval of the
Division of Traffic Operations.

If rock is encountered during drilling operations and confirmed by the Engineer to be of sound
quality, the shaft is only required to be further advanced into the rock by the length of rock
socket shown in the design table. The total length of the shaft need not be longer than that of
soil alone. Both longitudinal rebar length and number of ties or spiral length shall be adjusted

If a shorter depth is desired for the drilled shaft, the Contractor shall provide, for the state's
review and approval, a detailed column design with individual site specific soil and rock
analysis performed and approved by a Professional Engineer licensed in the Commonwealth of
Kentucky.

Spiral reinforcement may be substituted for ties. If spiral reinforcement is used, one and one-
half closed coils shall be provided at the ends of each spiral unit. Subsurface conditions
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker
than those assumed. Engineer shall consult with the Geotechnical Branch if such conditions

The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or compressible
materials are present at the time of the concrete placement. If the drilled hole contains standing
water, the concrete shall be placed using a tremie to displace water. Continuous concrete flow
will be required to insure full displacement of any water.

The reinforcement and anchor bolts shall be adequately supported in the proper positions so no
movement occurs during concrete placement. Welding of anchor bolts to the reinforcing cage

is unacceptable, templates shall be used. Exposed portions of the foundation shall be formed to
create a smooth finished surface. All forming shall be removed upon completion of foundation

construction.
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Subsection: [716.03.03 Trenching.

Part: A) Trenching of Conduit for Highmast Ducted Cables.

Revision:  |Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain
the Engineer's approval and maintain the required conduit depths coming into the junction
boxes. No payment for additional junction boxes for greater depths will be allowed.

Subsection: [716.03.03 Trenching.

Part: B) Trenching of Conduit for Non-Highmast Cables.

Revision: |Add the following after the second sentence: If depths greater than 24 inches are necessary for
either situation listed previously, obtain the Engineer's approval and maintain the required
conduit depths coming into the junction boxes.

Subsection: |716.03.04 Conduit Installation.

Revision: |Replace the first two sentences of the paragraph with the following: Provide rigid steel
conduit encasement for all conductors except as specified in the Contract. Provide conduit that
is listed on the Department’s List of Approved Materials.

Subsection: [716.03.04 Conduit Installation.

Part: A) Conduit Requirements in Junction Boxes.

Number: |1) Highmast Ducted Cable.

Revision: |Replace the first two sentences with the following: Install conduit horizontally through the
junction box. Conduit shall be 4 inches from the bottom and 4 inches from the side of the
junction box.

Subsection: |716.03.04 Conduit Installation.

Revision:  |Add the following to the Part to the Subsection: G) Bore and Jack. Construction
methods shall be in accordance with Subsections 706.03.02, paragraphs 1, 2 and 4.

Subsection: |716.03.08 Splicing.

Revision: |Replace the last sentence of the paragraph with the following: Ensure the splices are of the
correct size for the wire being used.

Subsection: |[716.03.10 Junction Boxes.

Revision: |Replace subsection title with the following: Electrical Junction Box and replace the last
sentence of the paragraph with the following: Any additional junction boxes shall be approved
by the Engineer.

Subsection: [716.03.13 Temporary Lighting.

Revision: |Change subsection heading to the following: 716.03.13 Temporary/Maintain Lighting.

Subsection: [716.03.13 Temporary /Maintain Lighting.

Revision: |Replace the entire section with the following:

The Contractor shall furnish and install all materials necessary to temporarily light the proposed
roadway to design standards in Subsection 716.03. The Contractor shall submit his proposed
design of temporary lighting to the Division of Traffic Operations for approval at least 30 days
before installation.

Maintain all lighting elements impacted within or outside the project limits until new lighting
elements are installed and a functional inspection has been performed on the new lighting
elements. The Contractor shall submit a proposed design for maintaining lighting to the
Division of Traffic Operations for approval at least 30 days before installation.
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Subsection:
Revision:

716.03.14 Remove Lighting.

Replace the section with the following: Remove all lighting equipment that is identified by
the Engineer as no longer necessary including, but not limited to, the following: pole bases,
poles, junction boxes, cabinets, and wood poles. Pole bases shall be removed a minimum of
one foot below finished grade by chipping off or other method that is approved by the
Engineer. Dispose of all removed concrete off right-of-way. Wood poles shall be removed a
minimum of one foot below finished grade. Backfill holes with material approved by the
Engineer. Conduit may be abandoned in the ground. All materials shall be removed from the
project as directed by the Engineer. Transformers not owned by a utility shall be tested for
PCB's and disposed of in accordance with state regulations.

Subsection: |716.03.15 Painting.

Revision:

Replace the first sentence with the following: Clean non-galvanized or damaged surfaces of
exposed junction boxes, pull boxes, control panels, poles, and similar equipment, and apply
one coat of an inhibiting paint and two coats of aluminum paint.

Subsection: |716.04.01. Poles.

Revision: |Change the subsection heading to 716.04.01 Pole and replace the last sentence of the
subsection with the following: The Department will not measure anchor bolts, washers, nuts,
anchor bolt covers, ground lugs, and any associated hardware for payment and will consider
them incidental to this item of work.

Subsection: [716.04.02 High Mast Pole.

Revision:

Replace the second sentence with the following: The Department will not measure the
lowering device, anchor bolts, head frame assembly, cables, winch unit, power cables, wiring,
connectors, circuit breakers, grounding lugs, ground wire, ground rods, conduits, test plugs,,
adjustment and calibration of the unit to provide the desired operation, and any associated
hardware for payment and will consider them incidental to this item of work.

Subsection: |716.04.03 Bracket.

Revision: |Replace the second sentence with the following: The Department will not measure any
associated hardware needed for attaching the bracket to the pole for payment and will consider
them incidental to this item of work.

Subsection: |716.04.04 Pole Base.

Revision: |Change the subsection heading to 716.04.04 Pole Bases and delete the paragraph.

Subsection: |716.04.04 Pole Bases.

Revision: |Insert the following:

A. Pole Base. The Department will measure the quantity as each individual unit furnished
and installed. The Department will not measure excavation, concrete, conduits, fittings, ground
rods, ground wires, ground lugs, reinforcing steel, restoring disturbed areas to the satisfaction
of the Engineer, and any associated hardware for payment and will consider them incidental to
this item of work.

B. Pole Base High Mast. The Department will measure the quantity in cubic yards
furnished and installed. The Department will not measure excavation, concrete, conduits,
fittings, ground rods, ground wires, ground lugs, reinforcing steel, restoring disturbed areas to
the satisfaction of the Engineer, and any associated hardware for payment and will consider
them incidental to this item of work.
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Subsection:
Revision:

716.04.05 Pole Base in Median Wall.

Replace the last sentence with the following: The Department will not measure conduits,
fittings, junction boxes, additional reinforcing steel, ground rods, ground wire, ground lugs,
and aluminum cover plates (if specified) for payment, and will consider them incidental to this
item of work.

Subsection:
Revision:

716.04.06 Transformer Base.

Replace the last sentence with the following: The Department will not measure transformer
door, ground lug, anchoring bolts, nuts, washers, and any associated hardware for payment and
will consider them incidental to this item of work. The filling of any unused holes will also be
considered incidental to this item of work.

Subsection:
Revision:

716.04.07 Pole with Secondary Equipment.
Replace the heading with the following: 716.04.07 Pole with Secondary Control Equipment.

Subsection:
Revision:

716.04.07 Pole with Secondary Control Equipment.

Replace the second and third sentence with the following: The Department will not measure
mounting the cabinet to the pole, backfilling, restoration, any necessary hardware to anchor
pole, electrical inspection fees, and required building fees involving utility secondary, and
primary service for payment and will consider them incidental to this item of work. The
Department will also not measure furnishing and installing electrical service conductors,
specified conduits, meter base, transformer, service panel, fused cutout, fuses, lighting
arrestors, photoelectrical control, circuit breaker, contactor, manual switch, ground rods,
ground lugs, and ground wires for payment and will consider them incidental to this item of]
work. The filling of unused holes will also be considered incidental to this item of work.

Subsection:
Revision:

716.04.08 Lighting Control Equipment.

Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure the concrete base, excavation, backfilling, restoration, any
necessary anchors, electrical inspection fees, and required building fees involving utility
secondary/primary service for payment and will consider them incidental to this item of work.
The Department will also not measure furnishing and installing electrical service conductors,
specified conduits, meter base, transformer, service panel, fused cutout, fuses, lighting
arrestors, photoelectrical control, circuit breakers, contactor, manual switch, ground rods,
ground lugs, and ground wires for payment and will consider them incidental to this item of
work. The Department will not measure the filling of any unused holes with and will consider
them incidental to this item of work.

Subsection:
Revision:

716.04.09 Luminaire.

Replace the paragraph with the following: The Department will measure the quantity as
each individual unit furnished and installed. The Department will not measure lamps, starters,
ballasts, drivers, surge protection, dimming modules, photo-control receptacle, specified
shielding (if required), and any adjustments necessary to provide the desired lighting pattern for
payment and will consider them incidental to this item of work.

Subsection:
Revision:

716.04.10 Fused Connector Kits.

Replace the heading with the following: 716.04.10 Fuse Connector Kits.
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Subsection:

Revision:

716.04.10 Fuse Connector Kits.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit furnished and installed. The Department will not measure fuses/lugs for
payment and will consider them incidental to this item of work.

Subsection: |716.04.11 Conduit.

Revision: |Replace the second sentence with the following: The Department will not measure installation
in ground or on structures, conduit fittings, test plugs, expansion joints with bonding straps,
grounding lugs, drill anchors, clamps, and any additional hardware required for payment and
will consider them incidental to this item of work.

Subsection: [716.04.12 Markers.

Revision: |Replace the section with the following: The Department will measure the quantity as each
individual unit furnished and installed.

Subsection: |716.04.13 Junction Box.

Revision:  |Replace the subsection title with the following: Electrical Junction Box Type Various.

Subsection: [716.04.13 Electrical Junction Box Type Various.

Revision: |Replace the section with the following: The Department will measure the quantity as each
individual unit furnished and installed. The Department will not measure additional junction
boxes for greater depths than those identified in Plans, #57 aggregate, backfilling, restoration of]
disturbed areas to the satisfaction of the Engineer, geotextile filter fabric, concrete, hot dipped
galvanized cover, stainless steel screws, rubber gasket, and any associated hardware for
payment , and will consider them incidental to this item of work.

Subsection: |716.04.13 Junction Box.

Part: A) Junction Electrical.

Revision:  |Delete Part A.

Subsection: [716.04.14 Trenching and Backfilling.

Revision: |Replace the section with the following: The Department will measure the quantity in linear
feet. The Department will not measure excavation, backfilling, underground utility warning
tape (if required), and the restoration of disturbed areas to original condition for payment and
will consider them incidental to this item of work.

Subsection: [716.04.15 Wire or Cable.

Revision: |Replace the section with the following: The Department will measure the quantity in linear feet
furnished and installed. The Department will not measure installation within conduit, splice
boots, and any other hardware required for installing cable for payment and will consider them
incidental to this item of work.

Subsection: [716.04.16 Ducted Cable.

Revision: |Replace the second sentence of the paragraph with the following: The Department will not
measure installation within trench or conduit and any other necessary hardware for payment
and will consider them incidental to this item of work.

Subsection: [716.04.17 Temporary Lighting

Revision:  |Rename the subsection as follows: 716.04.17 Temporary Lighting/Maintain Lighting.
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Subsection:
Revision:

716.04.17 Temporary Lighting/Maintain Lighting.

Delete the paragraph and add the following parts:

A) Temporary Lighting. The Department will measure the quantity by lump sum. The
Department will not measure poles, luminaires, wire, conduit, trenching and backfilling,
control equipment, all relocations and removal, design (if required), and any other necessary
hardware to make a complete installation for payment and will consider them incidental to this
item of work.

B) Maintain Lighting. The Department will measure the quantity by lump sum. The
Department will not measure maintenance of lighting elements and design (if required) for
payment and will consider them incidental to this item of work.

Subsection: [716.04.18 Remove Lighting.

Revision: |Replace the paragraph with the following: The Department will measure the quantity by lump
sum. The Department will not measure backfilling and the disposal or transportation of
equipment and materials associated with any structural or electrical component of the lighting
system including, but not limited to pole bases, poles, junction boxes, cabinets, and wood poles
for payment and will consider them incidental to this item of work.

Subsection: [716.04.19 Remove Pole Base.

Revision: |Delete Subsection.

Subsection: [716.04.20 Bore and Jack Conduit.

Revision: |Renumber Subsection to 716.04.19 Bore and Jack Conduit.

Subsection: [716.04.19 Bore and Jack Conduit.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway.

Subsection: |716.05 PAYMENT.

Revision: |Revise the following under Code, Pay Item, and Pay Unit with the following:

Code Pay Item Pay Unit
04700-04701  Pole(Various)Mtg Ht Each
04710-04714  Pole(Various)Mtg Ht High Mast Each
04810-04811 Electrical Junction Box (Various) Each
20391NS835  Electrical Junction Box Type A Each
20392NS835 Electrical Junction Box Type C Each
04770-04773  Luminaire (Various) Each

04780 Fuse Connector Kit Each
20410ED Maintain Lighting Lump Sum
04941 RemovePole Base——————— Hael

Subsection: |723.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: |723.03 CONSTRUCTION.

Revision:  |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [723.03.02 Poles and Bases Installation.

Revision: |Replace the title with the following: 723.03.02 Pole and Base Installation.
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Subsection: [723.03.02 Pole and Base Installation.

Revision: |Replace the first paragraph with the following: Regardless of the station and offset noted,
locate all poles/bases behind the guardrail a minimum of four feet from the front face of the
guardrail to the front face of the pole base. Orient the handhole door away from traffic travel
path. If pole base is installed within a sidewalk the top of the pole base shall be the same grade
as the sidewalk.

Subsection: [723.03.02 Poles and Bases Installation.

Part: A) Steel Strain and Mastarm Poles Installation

Revision: |Replace the title of Part A) Steel Strain and Mast Arm Pole Installation.

Subsection: [723.03.02 Pole and Base Installation.

Part: A) Steel Strain and Mast Arm Pole Installation.

Revision: |Insert the following sentence at the beginning of the first paragraph: Install pole bases 4 to 6
inches above grade.

Subsection: [723.03.02 Pole and Base Installation.

Part: A) Steel Strain and Mast Arm Pole Installation.

Revision: |Replace the second paragraph with the following: For concrete base installation, see Subsection
716.03.02 B), 2), Paragraphs 2-6. Drilled shaft depth shall be based on the soil conditions
encountered during drilling and slope condition at the site. Refer to the design chart below:

Subsection: [723.03.02 Pole and Base Installation.

Part: B) Pedestal or Pedestal Post Installation.

Revision: |Replace the second sentence with the following: If over 12 feet high the base shall have the
minimum depth and diameter as Subsection 716.03.02 (A), paragraph 2.

Subsection: |723.03.02 Poles and Bases Installation.

Part: B) Pedestal or Pedestal Post Installation.

Revision:  |Replace the fourth sentence of the paragraph with the following: For breakaway supports,
conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.
Subsection: [723.03.03 Trenching.

Revision: |Replace the first sentence with the following: See Subsection 716.03.03 (B).

Subsection: [723.03.03 Trenching.

Part: A) Under Roadway.

Revision: |Delete Part A) Under Roadway.

Subsection: [723.03.05 Conduit Requirements in Junction Boxes.

Revision: |Delete the Subsection and replace with the following:

723.03.05 Fuse Connector Kits. See Subsection 716.03.09.

Subsection: [723.03.06 Coupling Installation.

Revision: |Delete the Subsection and replace with the following:

723.03.06 Painting. See Subsection 716.03.15.

Subsection: (723.03.07 Bonding Requirements.

Revision: |Delete the Subsection and replace with the following:

723.03.07 Electrical Junction Boxes. See Subsection 716.03.10.
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Subsection:
Revision:

723.03.08 Painting.
Replace with 723.03.06 Painting. See Subsection 716.03.15.

Subsection:
Revision:

723.03.09 Underground Warning Tape.
Renumber Subsection to 723.03.08 Underground Warning Tape.

Subsection:
Revision:

723.03.10 Backfilling and Disturbed Areas.
Renumber Subsection to 723.03.09 Backfilling and Disturbed Areas.

Subsection:

723.03.11 Wiring Installation.

Revision: |Renumber Subsection to 723.03.10 Wiring Installation.

Subsection: (723.03.10 Wiring Installation.

Revision: |Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: 723.03.12 Loop Installation.

Revision:  |Renumber Subsection to 723.03.11 Loop Installation.

Subsection: [723.03.11 Loop Installation.

Revision:  |Replace the fourth sentence of the 2nd paragraph with the following: Provide an extra two feet
of loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: [723.03.13 Grounding Installation.

Revision: |Renumber Subsection to 723.03.12 Grounding Installation.

Subsection: (723.03.12 Grounding Installation.

Revision: |Replace the reference to "Standard Detail Sheets" in the first sentence with "Plans".

Subsection: [723.03.14 Splicing.

Revision: |Renumber Subsection to 723.03.13 Splicing.

Subsection: [723.03.13 Splicing.

Revision: |Delete the reference to (IMSA 19-2) from the Sth sentence of the paragraph.

Subsection: [723.03.15 Painting.

Revision: |Delete Subsection.

Subsection: (723.03.14 Splicing.

Revision: |Replace with new Subsection 723.03.14 Remove Signal Equipment.

Subsection: [723.03.14 Remove Signal Equipment.

Revision: |Insert the following for the new subsection: Remove all traffic signal equipment that is
identified by the Engineer as no longer necessary including, but not limited to, the following:
pole bases, poles, junction boxes, cabinets, wood poles, and advance warning flashers. Pole
bases shall be removed a minimum of one foot below finished grade by chipping off or other
method that is approved by the Engineer. Dispose of all removed concrete off right-of-way.
Wood poles shall be removed a minimum of one foot below finished grade. Backfill holes with|
material approved by the Engineer. Conduit may be abandoned in the ground. Contact the
district traffic Engineer to determine if any removed signal equipment needs to be returned to
the district and to determine the location/time for such deliveries.

Subsection: [723.05.16 Drawings.

Revision:  |Renumber the Subsection to 723.03.15 Drawings.
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Subsection:
Revision:

723.03.15 Drawings.

Replace Subsection with the following: Before final inspection of the traffic control device,
provide a complete set of reproducible as-built drawings that show the arrangement and
locations of all equipment including: junction boxes, conduits, spare conduits, etc. Keep a
daily record of all conduits placed in trenches, showing the distance from the pavement edge,
the depth, and the length of runs, and indicate this information on the as-built drawings.

Subsection:
Revision:

723.03.17 Acceptance and Inspection Requirements.
Renumber Subsection to 723.03.16 Acceptance and Inspection Requirements.

Subsection:
Revision:

723.03.16 Acceptance and Inspection Requirements.

Replace the first paragraph of the section with the following: See Subsection 105.12. In
coordination with the District Traffic Engineer, energize traffic control device as soon as it is
fully functional and ready for inspection. After the work has been completed, conduct an
operational test demonstrating that the system operates in accordance with the Plans in the
presence of the Engineer. The Department will also conduct its own tests with its own
equipment before final acceptance. Ensure that the traffic control device remains operational
until the Division of Traffic Operations has provided written acceptance of the electrical work.

Subsection:
Revision:

723.04.01 Conduit.

Replace the second sentence of the subsection with the following: The Department will not
measure conduit fittings, ground lugs, test plugs, expansion joints, and clamps for payment and
will consider them incidental to this item of work.

Subsection:
Revision:

723.04.02 Junction Box.
Replace subsection title with the following: Electrical Junction Box Type Various.

Subsection:
Revision:

723.04.02 Electrical Junction Box Type Various.

Replace the subsection with the following: The Department will measure the quantity as each
individual unit furnished and installed. The Department will not measure additional junction
boxes for greater depths than those identified in Plans, Aggregate (#57), backfilling, restoration
of disturbed areas to the satisfaction of the Engineer, geotextile fabric, concrete, hot dipped
galvanized cover, stainless steel screws, rubber gasket, and any associated hardware for
payment and will consider them incidental to this item of work.

Subsection:
Revision:

723.04.03 Trenching and Backfilling.

Replace the second sentence with the following: The Department will not measure excavation,
backfilling, underground utility warning tape, and the restoration of disturbed areas to original
condition for payment and will consider them incidental to this item of work.

Subsection:
Revision:

723.04.04 Open Cut Roadway.

Replace the second sentence of the subsection with the following: The Department will not
measure concrete, reinforcing steel, and asphalt for payment and will consider them incidental
to this item of work.

Subsection:
Revision:

723.04.05 Loop Wire.

Replace the second sentence of the subsection with the following: The Department will not
measure splice boots, cable rings, and any other necessary hardware for payment and will
consider them incidental to this item of work.

Subsection:
Revision:

723.04.06 Cable.

Replace the second sentence of the subsection with the following: The Department will not
measure splice boots, cable rings, and any other hardware for payment and will consider them
incidental to this item of work.
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Subsection:

Revision:

723.04.07 Pole-Wooden.

Replace the second sentence of the subsection with the following: The Department will not
measure excavation, backfilling, and restoring disturbed areas for payment and will consider
them incidental to this item of work.

Subsection:

Revision:

723.04.08 Steel Strain Pole.

Replace the second sentence of the subsection with the following: The Department will not
measure excavation, backfilling, and restoring disturbed areas for payment and will consider
them incidental to this item of work.

Subsection:

Revision:

723.04.09 Mast Arm Pole.

Replace the second sentence of the subsection with the following: The Department will not
measure anchor bolts, arms, mounting brackets, and any other necessary hardware for payment
and will consider them incidental to this item of work.

Subsection:

Revision:

723.04.10 Signal Pedestal.

Replace the second sentence of the subsection with the following: The Department will not
measure excavation, concrete, reinforcing steel, conduits, fittings, ground rods, ground wire,
ground lugs, backfilling, restoring disturbed areas, and other necessary hardware for payment
and will consider them incidental to this item of work.

Subsection: |723.04.11 Post.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure excavation, backfilling, and restoring disturbed areas for payment and will consider
them incidental to this item of work.

Subsection: [723.04.12 Anchor.

Revision: |Replace the second sentence of the subsection with the following: . The Department will not
measure down-guy, messenger, clamps, guy guard, or insulators, and possible installation in
various soil conditions for payment and will consider them incidental to this item of work.

Subsection: [723.04.13 Messenger.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure strand vises, bolts, washers, and other necessary hardware for payment and will
consider them incidental to this item of work.

Subsection: (723.04.14 Install Signal LED.

Revision: |Revise subsection title to 723.04.14 Install Beacon Controller - 2 Circuit.

Subsection: [723.04.14 Install Beacon Controller - 2 Circuit.

Revision: |Replace the subsection with the following: The Department will measure the quantity as each

individual unit furnished and installed. The Department will not measure the controller
housing, mounting equipment, S5-1 school zone sign, time clock, nema flasher, ground rods,
ground wires, ground lugs, metering disconnect hardware, electrical inspection fees, and
required building fees involving utility secondary/primary service for payment and will
consider them incidental to this item of work.
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Subsection: [723.04.15 Loop Saw Slot and Fill.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure sawing, cleaning, filling induction loop saw slot, loop sealant, backer rod, drilling hole
for conduit, and grout for payment and will consider them incidental to this item of work.
Subsection: [723.04.16 Pedestrian Detector.

Revision:  |Replace the subsection with the following: The Department will measure the quantity as each
individual unit furnished, installed and connected to pole/pedestal. The Department will not
measure installing R10-3e signs, detector housing, and installing mounting hardware for sign
for payment and will consider them incidental to this item of work.

Subsection: |723.04.17 Signal.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure furnishing and installing LED modules, retroreflective tape, back plates, and any other
hardware for payment and will consider them incidental to this item of work.

Subsection: [723.04.18 Signal Controller- Type 170.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure the concrete base, mounting the cabinet, connecting the signal and detectors,
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service,
electrical inspection fees, and building fees involving secondary/primary service for payment
and will consider them incidental to this item of work. The Department will also not measure
furnishing and connecting the induction of loop amplifiers, pedestrian isolators, load switches,
model 400 modem card, electrical service conductors, conduits, anchors, meter base, fused
cutout, fuses, ground rods, ground wires, and ground lugs for payment and will consider them
incidental to this item of work.

Subsection: [723.04.19 Beacon Controller - 2 Circuit.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure the controller housing, mounting equipment, S5-1 school zone sign, time clock, nema
flasher, ground rods, ground wires, ground lugs, metering disconnect hardware, electrical
inspection fees, and required building fees involving utility secondary/primary service for
payment and will consider them incidental to this item of work.

Subsection: [723.04.20 Install Signal Controller - Type 170.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed. The Department will not measure the concrete base, mounting the
cabinet, connecting the signal and detectors, excavation, backfilling, restoration, any necessary
pole mounting hardware, electric service, electrical inspection fees, and required building fees
involving utility secondary/primary service for payment and will consider them incidental to
this item of work. The Department will also not measure connecting the induction loop
amplifiers, pedestrian isolators, load switches, model 400 modem card for payment and will
consider them incidental to this item of work. The Department will also not measure furnishing
and installing electrical service conductors, conduits, anchors, meter base, fused cutout, fuses,
ground rods, ground lugs, and ground wires for payment and will consider them incidental to
this item of work.

Subsection: [723.04.21 Install Steel Strain Pole.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure any necessary clamp assemblies for payment and will consider them incidental to this
item of work.
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Subsection:

Revision:

723.04.22 Remove Signal Equipment.

Replace the paragraph with the following: The Department will measure the quantity by lump
sum. The Department will not measure backfilling and the disposal or transportation of
equipment and materials associated with any structural or electrical component of the signal
system including, but not limited to pole bases, poles, junction boxes, cabinets, and wood poles
for payment and will consider them incidental to this item of work.

Subsection: (723.04.23 Install Span/Pole Mounted Sign.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure the hanger or any other hardware necessary to install the sign for payment and will
consider them incidental to this item of work.

Subsection: [723.04.24 Install Pedestrian Head LED.

Revision: |Insert the following sentence at the end of the paragraph: The Department will not measure the
installation of LED modules and any other necessary hardware for payment and will consider
them incidental to this item of work.

Subsection: [723.04.25 Install Signal LED.

Revision: |Insert the following sentence at the end of the paragraph: The Department will not measure
the installation of LED modules, retroreflective tape, back plates, and any other necessary
hardware for payment and will consider them incidental to this item of work.

Subsection: [723.04.26 Install Coordinating Unit.

Revision: |Replace the subsection with the following: The Department will measure the quantity as
each individual unit installed. The Department will not measure radio, modem, cable(s),
antenna(s), router, repeater, and any other necessary hardware for payment and will consider
them incidental to this item of work.

Subsection: [723.04.27 Video Camera.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure video modules, mounting bracket, truss type arm, power cable, coaxial cable, and any
other necessary hardware for payment and will consider them incidental to this item of work.

Subsection: [723.04.28 Install Pedestrian Detector Audible.

Revision: |Replace the second sentence with the following: The Department will not measure installing
R10-3e sign, detector housing, and installing mounting hardware for payment and will consider
them incidental to this item of work.

Subsection: [723.04.29 Audible Pedestrian Detector.

Revision:  |Replace the second sentence with the following: The Department will not measure furnishing
and installing the R10-3e sign, detector housing, and installing mounting hardware for payment
and will consider them incidental to this item of work.

Subsection: {723.04.30 Bore and Jack Conduit.

Revision: |Replace the paragraph with the following: The Department will measure the quantity in linear

feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway.

24

Contract ID: 161270
Page 108 of 172



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the April 29, 2016 Letting

Subsection:

Revision:

723.04.31 Install Pedestrian Detector.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed and connected to pole/pedestal. The Department will not measure
installing R 10-3e sign, detector housing, and installing mounting hardware for payment and
will consider them incidental to this item of work.

Subsection: [723.04.32 Install Mast Arm Pole.

Revision:  |Replace the second sentence with the following: The Department will not measure installation
of arms, signal mounting brackets, anchor bolts, and any other necessary hardware for payment
and will consider them incidental to this item of work.

Subsection: [723.04.33 Pedestal Post.

Revision: |Replace the second sentence with the following: The Department will not measure excavation,
backfilling, restoration, furnishing and installing concrete, reinforcing steel, anchor bolts,
conduit, fittings, ground rod, ground wire, ground lugs, or any other necessary hardware for
payment and will consider them incidental to this item of work.

Subsection: [723.04.34 Span Mounted Sign.

Revision: |Revise subsection title to 723.04.34 Span/Pole-Mounted Sign.

Subsection: [723.04.34 Span/Pole-Mounted Sign.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure the hanger, sign, and any other necessary hardware for payment and will consider
them incidental to this item of work.

Subsection: [723.04.35 Remove and Reinstall Coordinating Unit.

Revision: |Add the following sentence to the end of the subsection: The Department will not measure
removing, storage, reinstalling, and connecting radio, modem, cable(s), antenna(s), router,
repeater, and any other necessary hardware for payment and will consider them incidental to
this item of work.

Subsection: [723.04.36 Traffic Signal Pole Base.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure excavation, backfilling, restoration, furnishing and installing reinforcing steel, anchor
bolts, conduits, ground rods, ground wires, and ground lugs for payment and will consider
them incidental to this item of work.

Subsection: [723.04.37 Install Signal Pedestal.

Revision: |Replace the second sentence of the subsection with the following: . The Department will not
measure excavation, backfilling, restoration, furnishing and installing concrete, reinforcing
steel, conduits, fittings, ground rod, ground wire, ground lugs, and any other necessary
hardware for payment and will consider them incidental to this item of work.

Subsection: [723.04.38 Install Pedestal Post.

Revision: |Replace the second sentence of the subsection with the following: The Department will not
measure excavation, backfilling, restoration, furnishing and installing concrete, reinforcing
steel, conduit, fittings, ground rod, ground wire, ground lugs, and any other necessary hardware
for payment and will consider them incidental to this item of work.

Subsection: [723.04.39 Install Antenna.

Revision: |Replace the second sentence of the subsection with the following: The Department will not

measure any other materials necessary to complete the installation for payment and will
consider them incidental to this item of work.
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Subsection: [723.05 PAYMENT.
Revision: |Replace items 04810-04811, 20391NS835, 20392NS835,23052NN and add item number
24526ED under Code, Pay Item, and Pay Unit with the following:

Code Pay Item Pay Unit
04810 Electrical Junction Box Each
04811 Electrical Junction Box Type B Each
20391NS835 Electrical Junction Box Type A Each
20392NS835  Electrical Junction Box Type C Each
23052NN Span/Pole-Mounted Sign Each
24526ED Install Beacon Controller 2 Cir Each

Subsection: [801.01 REQUIREMENTS
Revision: |Replace first sentence in paragraph one with the following: Provide Portland cementor
blended hydraulic cement from approved mills listed in the Department's List of Approved

Materials.

Subsection: [801.01 REQUIREMENTS

Number: |1)

Revision: |Replace first sentence with the following: Type I, IL, III, and IV Portland cement conforms to
ASTM C 150.

Subsection: [801.01 REQUIREMENTS

Number: |3)

Revision: |Replace the first sentence with the following: Type IP (<20), Portland-pozzolan cement,
conforms to ASTM C595, and the following additional requirements to Type IP (£20).

Subsection: [801.01 REQUIREMENTS

Number: |3)

Part: b)

Revision: |Delete part b)

Subsection: [801.01 REQUIREMENTS

Number: |3)

Part: c)

Revision: |Rename Part c) to Part b) and replace the text with the following: The cement manufacturer
shall furnish to the Engineer reports showing the results of tests performed on the fly ash used
in the manufacture of the Type [P(<20) cement shipped to the project.

Subsection [801.01 REQUIREMENTS

Number: |3)

Part: d)

Revision: |Rename Part d) to Part ¢)

Subsection: [801.01 REQUIREMENTS

Number: |3)

Part: e)

Revision: |Rename Part e) to Part d) and replace the text with the following: Use only one brand of Type
IP(<20) cement throughout the project, unless the Engineer approved a change in brand in

writing.
Subsection: [801.01 REQUIREMENTS
Number: |4)

Revision:  |Replace first sentence with the following: Type IS(<30), Portland blast furnace slag cement,
conforms to ASTM C 595 and the following requirements:

26



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

Supplemental Specifications to the
Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the April 29, 2016 Letting

Subsection: [801.01 REQUIREMENTS

Number: |4)

Part: a)

Revision:  |Replace part a) with the following: Use Grade 100 or 120 blast furnace slag cement
conforming to the requirements of ASTM C 989.

Subsection: [801.01 REQUIREMENTS

Number: |4)

Part: b)

Revision: |Delete part b)

Subsection: [801.01 REQUIREMENTS

Number: |4)

Part: c)

Revision: |Rename Part c) to Part b) and replace the text with the following: The cement manufacturer
shall furnish to the Engineer reports showing the results of the tests performed on the blast
furnace slag cement used in the manufacturing of the Type IS(<30) shipped to the project.

Subsection: [801.01 REQUIREMENTS

Number: |4)

Part: d)

Revision: |Rename Part d) to Part c)

Subsection: [801.01 REQUIREMENTS

Number: |4)

Part: e)

Revision: |Rename Part e) to Part d) and replace the text with the following: Use only one brand of Type
IS(<30) cement throughout the project, unless the Engineer approves otherwise.

Subsection: [801.01 REQUIREMENTS

Number: |5)

Revision: |Insert part 5) as the following: Type IL(5-15), Portland-limestone cement, conforms to ASTM
C 595 and the following additional requirements:

Subsection: [801.01 REQUIREMENTS

Number: |5)

Part: a)

Revision: |Insert part a) as the following: The cement manufacturer shall furnish to the Engineer reports
showing the results of test performed on the limestone used in the manufacture of the Type IL
cement shipped to the project.

Subsection: [801.01 REQUIREMENTS

Number: |5)

Part: b)

Revision: |Insert part b) as the following: Use only one brand of Type IL cement throughout the project,
unless the Engineer approves a brand change in writing.

Subsection: [801.01 REQUIREMENTS

Number: |5)

Part: c)

Revision: |Insert part c) as the following: The Type IL blended cement shall be an intimate and uniform
blend produced by intergrinding of the Portland cement and limestone.

Subsection: [804.01.02 Crushed Sand.

Revision: |Delete last sentence of the section.
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Subsection:
Revision:

804.01.06 Slag.

Add subsection and following sentence.

Provide blast furnace slag sand where permitted. The Department will allow steel slag sand
only in asphalt surface applications.

Subsection:
Revision:

804.04 Asphalt Mixtures.

Replace the subsection with the following:

Provide natural, crushed, conglomerate, or blast furnace slag sand, with the addition of filler as
necessary, to meet gradation requirements. The Department will allow any combination of
natural, crushed, conglomerate or blast furnace slag sand when the combination is achieved
using cold feeds at the plant. The Engineer may allow other fine aggregates.

Subsection: [806.03.01 General Requirements.

Revision:  |Replace the second sentence of the paragraph with the following:

Additionally, the material must have a minimum solubility of 99.0 percent when tested
according to AASHTO T 44 and PG 76-22 must exhibit a minimum recovery of 60 percent,
with a Jyr (non-recoverable creep compliance) between 0.1 and 0.5, when tested according to
AASHTO TP 70.

Subsection: [806.03.01 General Requirements.

Table: PG Binder Requirements and Price Adjustment Schedule

Revision:  [Replace the Elastic Recovery, % @ (AASHTO T301) and all corresponding values in the table
with the following:

Test Specification 100% Pay ~ 90% Pay 80%Pay  70%Pay  50%Pay"’
MSCR recovery, %’ 60 Min. >58 56 55 54 <53
(AASHTO TP 70)

Subsection: [806.03.01 General Requirements.

Table: PG Binder Requirements and Price Adjustment Schedule

Superscript{(3)

Revision:  |Replace @ with the following:

Perform testing at 64°C.

Subsection: [808.07 Polypropylene Waterproofing Membrane.

Revision: |Replace the paragraph and table with the following: Furnish a layered waterproofing
membrane. The layers will consist of an internal puncture resistant woven polypropylene fabrid
sandwiched between two rubberized mastic layers. The mastic will have a heavy polyethylene
membrane attached on the top and the bottom mastic layer will be covered by a protective
release film.

Subsection: [808.09 Acceptance.

Revision: |Replace the reference to "KMIMS" in the second paragraph with SiteManager.

Subsection: (811.10.04 Properties of the Coated Bar.

Part: B) Flexibility of Coating.

Revision: |Replace the second sentence of the paragraph with the following: Ensure that the coated bars
are capable of being bent to 180 degrees (after rebound) over a mandrel, without any visible
evidence of cracking the coating.

Subsection: [813.04 Gray Iron Castings.

Revision: |Replace the reference to "AASHTO M105" with "ASTM A48".

Subsection: [813.09.02 High Strength Steel Bolts, Nuts, and Washers.

Number: |A) Bolts.

Revision: |Delete first paragraph and "Hardness Number" Table. Replace with the following:

A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as
applicable.
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Subsection:

Revision:

814.04.02 Timber Guardrail Posts.
Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B,
Paragraph 4.1".

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Replace the first sentence of the fourth paragraph with the following:

Use any of the species of wood for round or square posts covered under AWPA Ul.

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B,
Paragraph 4.1".

Subsection: |814.04.02 Timber Guardrail Posts.

Revision: |Delete the second sentence of the fourth paragraph.

Subsection: [814.05.02 Composite Plastic.

Revision: |1) Add the following to the beginning of the first paragraph: Select composite offset blocks
conforming to this section and assure blocks are from a manufacturer included on the
Department's List of Approved Materials.

2) Delete the last paragraph of the subsection.

Subsection: [816.07.02 Wood Posts and Braces.

Revision:  |First paragraph, replace the reference to "AWPA C5" with "AWPA U1, Section B, Paragraph
4.1".

Subsection: [816.07.02 Wood Posts and Braces.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [818.07 Preservative Treatment.

Revision: |First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".

Subsection: [833.01.02 Sheeting Signs.

Revision: |Replace the second sentence with the following: Provide a thickness of 125 mils if any single
edge dimension of the sign exceeds 3 feet.

Subsection: [834.14 Lighting Poles.

Revision:  |Replace the first sentence with the following: Lighting pole design shall be in accordance with
loading and allowable stress requirements of the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims, with the exception of the following: The Cabinet will waive the requirement
stated in the first sentence of Section 5.14.6.2 — Reinforced Holes and Cutouts for high mast
poles (only). The minimum diameter at the base of the pole shall be 22 inches for high mast
poles (only).

Subsection (834.14.03 High Mast Poles.

Revision: |Remove the second and fourth sentence from the first paragraph.

Subsection [834.14.03 High Mast Poles.

Revision:  |Replace the third paragraph with the following: Provide calculations and drawings that are

stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.
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Subsection:
Revision:

834.14.03 High Mast Poles.

Replace paragraph six with the following: Provide a pole section that conforms to ASTM A
595 grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum yield
strength of 55 KSI. Use tubes that are round or 16 sided with a four inch corner radius, have a
constant linear taper of .144 in/ft and contain only one longitudinal seam weld.
Circumferential welded tube butt splices and laminated tubes are not permitted. Provide pole
sections that are telescopically slip fit assembled in the field to facilitate inspection of interior
surface welds and the protective coating. The minimum length of the telescopic slip splices
shall be 1.5 times the inside diameter of the exposed end of the female section. Use
longitudinal seam welds as commended in Section 5.15 of the AASHTO 2013 Specifications.
The thickness of the transverse base shall not be less than 2 inches. Plates shall be integrally
welded to the tubes with a telescopic welded joint or a full penetration groove weld with
backup bar.

The handhole cover shall be removable from the handhole frame. One the frame side opposite
the hinge, provide a mechanism on the handhole cover/frame to place the Department’s
standard padlock as specified in Section 834.25. The handhole frame shall have two stainless
studs installed opposite the hinge to secure the handhole cover to the frame which includes
providing stainless steel wing nuts and washers. The handhole cover shall be manufactured
from 0.25 inch thick galvanized steel (ASTM A 153) and have a neoprene rubber gasket that is
permanently secured to the handhole frame to insure weather-tight protection. The hinge shall
be manufactured from 7-guage stainless steel to provide adjustability to insure weather-tight fit
for the cover. The minimum clear distance between the transverse plate and the bottom
opening of the handhole shall not be less than the diameter of the bottom tube of the pole but
needs to be at least 15 inches. Provide products that are hot-dip galvanized to the requirements
of either ASTM A 123 (fabricated products) or ASTM A 153 (hardware items).

Subsection:
Revision:

834.16 ANCHOR BOLTS.
Insert the following sentence at the beginning of the paragraph: The anchor bolt design shall
follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.

Subsection: |834.17.01 Conventional.

Revision: |Add the following sentence after the second sentence: Provide a waterproof sticker mounted on
the bottom of the housing that is legible from the ground and indicates the wattage of the
fixture by providing the first two numbers of the wattage.

Subsection: [834.21.01 Waterproof Enclosures.

Revision: |Replace the last five sentences in the second paragraph with the following sentences:

Provide a cabinet door with a louvered air vent, filter-retaining brackets and an easy to clean
metal filter. Provide a cabinet door that is keyed with a factory installed standard no. 2 corbin
traffic control key. Provide a light fixture with switch and bulb. Use a 120-volt fixture and
utilize a L.E.D. bulb (equivalent to 60 watts minimum). Fixture shall be situated at or near the
top of the cabinet and illuminate the contents of the cabinet. Provide a 120 VAC GFI duplex
receptacle in the enclosure with a separate 20 amp breaker.
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Subsection:

Revision:

835.07 Traffic Poles.

Replace the first sentence of the first paragraph with the following: Pole diameter and wall
thickness shall be calculated in accordance with the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims.

Subsection:

Revision:

835.07 Traffic Poles.
*Replace the first sentence of the fourth paragraph with the following: Ensure transverse plates

have a thickness 2 2 inches.
* Add the following sentence to the end of the fourth paragraph: The bottom pole diameter
shall not be less than 16.25 inches.

Subsection:

Revision:

835.07 Traffic Poles.

Replace the third sentence of the fifth paragraph with the following: For anchor bolt design,
pole forces shall be positioned in such a manner to maximize the force on any individual
anchor bolt regardless of the actual anchor bolt orientation with the pole.

Subsection:

Revision:

835.07 Traffic Poles.

Replace the first and second sentence of the sixth paragraph with the following:

The pole handhole shall be 25 inches by 6.5 inches. The handhole cover shall be removable
from the handhole frame. On the frame side opposite the hinge, provide a mechanism on the
handhole cover/frame to place the Department's standard padlock as specified in Section
834.25. The handhole frame shall have two stainless studs installed opposite the hinge to
secure the handhole cover to the frame which includes providing stainless steel wing nuts and
washers. The handhole cover shall be manufactured from 0.25 inch thick galvanized steel
(ASTM 153) and have a neoprene rubber gasket that is permanently secured to the handhole
frame to insure weather-tight protection. The hinge shall be manufactured from 7 gauge
stainless steel to provide adjustability to insure a weather-tight fit for the cover. The minimum
clear distance between the transverse plate and the bottom opening of the handhole shall not be
less than the diameter of the bottom tube but needs to be at least 12 inches.

Subsection:

Revision:

835.07 Traffic Poles.

*Replace the first sentence of the last paragraph with the following: Provide calculations and
drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

*Replace the third sentence of the last paragraph with the following: All tables referenced in
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection:

Revision:

835.07.01 Steel Strain Poles.

Replace the second sentence of the second paragraph with the following:

The detailed analysis shall be certified by a Professional Engineer licensed in the
Commonwealth of Kentucky.

Subsection:

Revision:

835.07.01 Steel Strain Poles.

Replace number 7. after the second paragraph with the following: 7. Fatigue calculations
should be shown for all fatigue related connections. Provide the corresponding detail, stress
category and example from table 11.9.3.1-1.

Subsection:

Revision:

835.07.02 Mast Arm Poles.
Replace the second sentence of the fourth paragraph with the following: The detailed analysis
shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky:.
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Subsection:

Revision:

835.07.02 Mast Arm Poles.

Replace number 7) after the fourth paragraph with the following: 7) Fatigue calculations
should be shown for all fatigue related connections. Provide the corresponding detail, stress
category and example from table 11.9.3.1-1.

Subsection:

Revision:

835.07.03 Anchor Bolts.

Add the following to the end of the paragraph: There shall be two steel templates (one can be
used for the headed part of the anchor bolt when designed in this manner) provided per pole.
Templates shall be contained within a 26.5 inch diameter. All templates shall be fully
galvanized (ASTM A 153).

Subsection: [835.16.05 Optical Units.

Revision:  |Replace the 3rd paragraph with the following:
The list of certified products can be found on the following website: http://www.intertek.com.

Subsection: [835.19.01 Pedestrian Detector Body.

Revision: |Replace the first sentence with the following: Provide a four holed pole mounted aluminum
rectangular housing that is compatible with the pedestrian detector.

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE I FABRIC GEOTEXTILES FOR SLOPE PROTECTION AND CHANNEL LINING

Revision:  |Add the following to the chart:
Property Minimum Value'” Test Method
CBR Puncture (Ibs) 494 ASTM D6241
Permittivity (1/s) 0.7 ASTM D4491

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE 11 FABRIC GEOTEXTILES FOR UNDERDRAINS

Revision:  |Add the following to the chart:
Property Minimum Value'” Test Method
CBR Puncture (Ibs) 210 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE III FABRIC GEOTEXTILES FOR SUBGRADE OR EMBANKMENT
STABILIZATION

Revision:  |Add the following to the chart:
Property Minimum Value'” Test Method
CBR Puncture (Ibs) 370 ASTM D6241
Permittivity (1/s) 0.05 ASTM D4491

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE IV FABRIC GEOTEXTILES FOR EMBANKMENT DRAINAGE BLANKETS AND
PAVEMENT EDGE DRAINS

Revision: |Add the following to the chart:

Property Minimum Value'" Test Method
CBR Puncture (Ibs) 309 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491
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Subsection:
Table:
Revision:

843.01.01 Geotextile Fabric.
TYPE V HIGH STRENGTH GEOTEXTILE FABRIC

Make the following changes to the chart:

Property Minimum Value'” Test Method
CBR Puncture (Ibs) 618 ASTM D6241
Apparent Opening Size U.S. #40® ASTM D4751

®) Maximum average roll value.
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS

This Special Note will apply when indicated on the plans or in the proposal.

1.0 DESCRIPTION. Furnish, install, operate, and maintain variable message signs at
the locations shown on the plans or designated by the Engineer. Remove and retain
possession of variable message signs when they are no longer needed on the project.

2.0 MATERIALS.

2.1

General. Use LED Variable Message Signs Class I, Il, or Ill, as appropriate,

from the Department’s List of Approved Materials.

Unclassified signs may be submitted for approval by the Engineer. The Engineer may
require a daytime and nighttime demonstration. The Engineer will make a final decision
within 30 days after all required information is received.

22
1)

2)

3)

4)

5)
6)
7)

8)

9)

10)

11)

Sign and Controls. All signs must:

Provide 3-line messages with each line being 8 characters long and at least 18

inches tall. Each character comprises 35 pixels.

Provide at least 40 preprogrammed messages available for use at any time.

Provide for quick and easy change of the displayed message; editing of the

message; and additions of new messages.

Provide a controller consisting of:

a) Keyboard or keypad.

b) Readout that mimics the actual sign display. (When LCD or LCD type
readout is used, include backlighting and heating or otherwise arrange for
viewing in cold temperatures.)

¢) Non-volatile memory or suitable memory with battery backup for storing
pre-programmed messages.

d) Logic circuitry to control the sequence of messages and flash rate.

Provide a serial interface that is capable of supporting complete remote control

ability through land line and cellular telephone operation. Include

communication software capable of immediately updating the message,
providing complete sign status, and allowing message library queries and
updates.

Allow a single person easily to raise the sign to a satisfactory height above the

pavement during use, and lower the sign during travel.

Be Highway Orange on all exterior surfaces of the trailer, supports, and

controller cabinet.

Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit

during snow, rain and other inclement weather.

Provide the driver board as part of a module. All modules are interchangeable,

and have plug and socket arrangements for disconnection and reconnection.

Printed circuit boards associated with driver boards have a conformable coating

to protect against moisture.

Provide a sign case sealed against rain, snow, dust, insects, etc. The lens is UV

stabilized clear plastic (polycarbonate, acrylic, or other approved material)

angled to prevent glare.

Provide a flat black UV protected coating on the sign hardware, character PCB,

and appropriate lens areas.

Provide a photocell control to provide automatic dimming.

1
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12) Allow an on-off flashing sequence at an adjustable rate.

13) Provide a sight to aim the message.

14) Provide a LED display color of approximately 590 nm amber.
15) Provide a controller that is password protected.

11

16) Provide a security device that prevents unauthorized individuals from accessing

the controller.

17) Provide the following 3-line messages preprogrammed and available for use

when the sign unit begins operation:

IKEEP/RIGHT/===/ IMIN/SPEED/**MPH/
/IKEEP/LEFT/==</ /ICY/BRIDGE/AHEAD/ /ONE
/LOOSE/GRAVEL/AHEAD/ LANE/BRIDGE/AHEAD/

/RD WORK/NEXT/**MILES/ /ROUGH/ROAD/AHEAD/
/TWO WAY/TRAFFIC/AHEAD/ IMERGING/TRAFFIC/AHEAD/
/PAINT/CREW/AHEAD/ INEXT/***/MILES/
/REDUCE/SPEED/**MPH/ /HEAVY/TRAFFIC/AHEAD/
/BRIDGE/WORK/***0 FT/ [SPEED/LIMIT/**MPH/
IMAX/SPEED/**MPH/ /BUMP/AHEAD/
/SURVEY/PARTY/AHEAD/ ITWO/WAY/TRAFFIC/

*Insert numerals as directed by the Engineer.
Add other messages during the project when required by the Engineer.

2.3 Power.

1) Design solar panels to yield 10 percent or greater additional charge than
sign consumption. Provide direct wiring for operation of the sign or arrow
board from an external power source to provide energy backup for 21 days
without sunlight and an on-board system charger with the ability to
recharge completely discharged batteries in 24 hours.

3.0 CONSTRUCTION. Furnish and operate the variable message signs as
designated on the plans or by the Engineer. Ensure the bottom of the message panel
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural
areas when operating. Use Class I, I, or Il signs on roads with a speed limit less
than 55 mph. Use Class | or Il signs on roads with speed limits 55 mph or greater.

Maintain the sign in proper working order, including repair of any damage done
by others, until completion of the project. When the sign becomes inoperative,
immediately repair or replace the sign. Repetitive problems with the same unit will
be cause for rejection and replacement.

Use only project related messages and messages directed by the Engineer,
unnecessary messages lessen the impact of the sign. Ensure the message is displayed
in either one or 2 phases with each phase having no more than 3 lines of text. When
no message is needed, but it is necessary to know if the sign is operable, flash only a
pixel.

When the sign is not needed, move it outside the clear zone or where the
Engineer directs. Variable Message Signs are the property of the Contractor and
shall be removed from the project when no longer needed. The Department will not
assume ownership of these signs.

4.0 MEASUREMENT. The final quantity of Variable Message Sign will be

Contract ID: 161270
Page 119 of 172



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

1
the actual number of individual signs acceptably furnished and operated during
the project. The Department will not measure signs replaced due to damage or
rejection.

5.0 PAYMENT. The Department will pay for the Variable Message Signs at the
unit price each. The Department will not pay for signs replaced due to damage or
rejection.  Payment is full compensation for furnishing all materials, labor,
equipment, and service necessary to, operate, move, repair, and maintain or replace
the variable message signs. The Department will make payment for the completed
and accepted quantities under the following:

Code  Pay Item Pay Unit
02671 Portable Changeable Message Sign Each

Effective June 15, 2012
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SPECIAL NOTE FOR ROCK BLASTING

This Special Note will apply when indicated on the plans or in the proposal. Section references
herein are to the Department’s 2012 Standard Specifications for Road and Bridge Construction.

1.0 DESCRIPTION. This work consists of fracturing rock and constructing stable final
rock cut faces using presplit blasting and production blasting techniques.

2.0 MATERIALS. Deliver, store, and use explosives according to the manufacturer’s
recommendations and applicable laws. Do not use explosives outside their recommended use
date. Verify date of manufacture and provide copies of the technical data sheets (TDS) and
material safety data sheets (MSDS) to the Engineer. Explosives and initiating devices include,
but are not necessarily limited to, dynamite and other high explosives, slurries, water gels,
emulsions, blasting agents, initiating explosives, detonators, blasting caps, and detonating cord.

3.0 CONSTRUCTION. Furnish copies or other proof of all-applicable permits and licenses.
Comply with Federal, State, and local regulations on the purchase, transportation, storage, and
use of explosive material. Regulations include but are not limited to the following:

1) KRS 351.310 through 351.9901.

2) 805 KAR 4:005 through 4:165

3) Applicable rules and regulations issued by the Office of Mine Safety and Licensing.

4) Safety and health. OSHA, 29 CFR Part 1926, Subpart U.

5) Storage, security, and accountability. Bureau of Alcohol, Tobacco, and Firearms
(BATF), 27 CFR Part 181.

6) Shipment. DOT, 49 CFR Parts 171-179, 390-397.

3.1 Blaster-in-Charge. Designate in writing a blaster-in-charge and any proposed
alternates for the position. Submit documentation showing the blaster-in-charge, and alternates,
have a valid Kentucky blaster’s license. Ensure the blaster-in-charge or approved alternate is
present at all times during blasting operations.

3.2 Blasting Plans. Blasting plans and reports are for quality control and record keeping
purposes. Blasting reports are to be signed by the blaster-in-charge or the alternate blaster-in-
charge. The general review and acceptance of blasting plans does not relieve the Contractor of
the responsibility whatsoever for conformance to regulations or for obtaining the required
results. All blasting plans shall be submitted to the Engineer. The Engineer will be responsible
for submitting the plan to the Central Office Division of Construction and the Division of Mine
Reclamation and Enforcement, Explosives and Blasting Branch at the following address: 2
Hudson Hollow, Frankfort, Kentucky, 40601.

A) General Blasting Plan. Submit a general blasting plan for acceptance at least 15
working days before drilling operations begin. Include, as a minimum, the following
safety and procedural details:
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1) Working procedures and safety precautions for storing, transporting, handling,
detonating explosives. Include direction on pre and post blast audible procedures,
methods of addressing misfires, and methods of addressing inclement weather,
including lightning.

2) Proposed product selection for both dry and wet holes. Furnish Manufacturer’s
TDS and MSDS for all explosives, primers, initiators, and other blasting devices.

3) Proposed initiation and delay methods.

4) Proposed format for providing all the required information for the site specific
blasting shot reports.

B) Preblast Meeting. Prior to drilling operations, conduct a preblast meeting to discuss
safety and traffic control issues and any site specific conditions that will need to be
addressed. Ensure, at a minimum, that the Engineer or lead inspector, Superintendent,
blaster-in-charge, and all personnel involved in the blasting operation are present. Site
specific conditions include blast techniques; communication procedures; contingency
plans and equipment for dealing with errant blast material. The conditions of the
General Blasting plan will be discussed at this meeting. Record all revisions and
additions made to the blasting plan and obtain written concurrence by the blaster-in-
charge. Provide a copy of the signed blast plan to the Engineer along with the sign in
sheet from the preblast meeting.

3.3 Preblast Condition Survey and Vibration Monitoring and Control. Before
blasting, arrange for a preblast condition survey of nearby buildings, structures, or utilities,
within 500 feet of the blast or that could be at risk from blasting damage. Provide the Engineer a
listing of all properties surveyed and any owners denying entry or failing to respond. Notify the
Engineer and occupants of buildings at risk at least 24 hours before blasting.

Limit ground vibrations and airblast to levels that will not exceed limits of 805 KAR
4:005 through 4:165. More restrictive levels may be specified in the Contract.

Size all blast designs based on vibration, distance to nearest building or utility, blast site
geometry, atmospheric conditions and other factors. Ground vibrations are to be controlled
according to the blasting standards and scaled distance formulas in 805 KAR 4:020 or by the use
of seismographs as allowed in 805 KAR 4:030. The Department will require seismographs at the
nearest allowable location to the protected site when blasting occurs within 500 feet of buildings,
structures, or utilities.

3.4 Blasting. Drill and blast at the designated slope lines according to the blasting plan.
Perform presplitting to obtain smooth faces in the rock and shale formations. Perform the
presplitting before blasting and excavating the interior portion of the specified cross section at
any location. The Department may allow blasting for fall benches and haul roads prior to
presplitting when blasting is a sufficient distance from the final slope and results are satisfactory
to the Engineer. Use the types of explosives and blasting accessories necessary to obtain the
required results.

Free blast holes of obstructions for their entire depth. Place charges without caving the
blast hole walls. Stem the upper portion of all blast holes with dry sand or other granular
material passing the 3/8-inch sieve. Dry drill cuttings are acceptable for stemming when blasts
are more than 800 feet from the nearest dwelling.
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Stop traffic during blasting operations when blasting near any road and ensure traffic
does not pass through the Danger Zone. The blaster-in-charge will define the Danger Zone prior
to each blast. Ensure traffic is stopped outside the Danger Zone, and in no case within 800 feet
of the blast location.

Following a blast, stop work in the entire blast area, and check for misfires before
allowing worker to return to excavate the rock.

Remove or stabilize all cut face rock that is loose, hanging, or potentially dangerous.
Leave minor irregularities or surface variations in place if they do not create a hazard. Drill the
next lift only after the cleanup work and stabilization work is complete.

When blasting operations cause fracturing of the final rock face, repair or stabilize it in an
approved manner at no cost to the Department.

Halt blasting operations in areas where any of the following occur:

1) Slopes are unstable;

2) Slopes exceed tolerances or overhangs are created,

3) Backslope damage occurs;

4) Safety of the public is jeopardized,

5) Property or natural features are endangered,;

6) Fly rock is generated; or

7) Excessive ground or airblast vibrations occur in an area where damage to
buildings, structures, or utilities is possible.

8) The Engineer determines that materials have become unsuitable for blasting

Blasting operations may continue at a reasonable distance from the problem area or in
areas where the problems do not exist. Make the necessary modifications to the blasting
operations and perform a test blast to demonstrate resolution of the problem.

A) Drill Logs. Maintain a layout drawing designating hole numbers with corresponding
drill logs and provide a copy of this information to the blaster prior to loading the hole.
Ensure the individual hole logs completed by the driller(s) show their name; date drilled;
total depth drilled; and depths and descriptions of significant conditions encountered
during drilling that may affect loading such as water, voids, changes in rock type.

B) Presplitting. Conduct presplitting operations in conformance with Subsection
204.03.04 of the Standard Specifications for Road and Bridge Construction.

3.5 Shot Report. Maintain all shot reports on site for review by the Department. Within
one day after a blast, complete a shot report according to the record keeping requirements of 805
KAR 4:050. Include all results from airblast and seismograph monitoring.

3.6 Unacceptable Blasting. When unacceptable blasting occurs, the Department will
halt all blasting operations. Blasting will not resume until the Department completes its
investigation and all concerns are addressed. A blast is unacceptable when it results in
fragmentation beyond the final rock face, fly rock, excessive vibration or airblast, overbreak,
damage to the final rock face or overhang. Assume the cost for all resulting damages to private
and public property and hold the Department harmless.
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When an errant blast or fly rock causes damage to or blocks a road or conveyance
adjacent to the roadway, remove all debris from the roadway as quickly as practicable and
perform any necessary repairs. Additionally, when specified in the Contract, the Department
will apply a penalty.

Report all blasting accidents to the Division of Mine Reclamation and Enforcement,
Explosives and Blasting Branch at 502-564-2340.

40 MEASUREMENT AND PAYMENT. The Department will not measure this work for
payment and will consider all items contained in this note to be incidental to either Roadway
Excavation or Embankment-in-Place, as applicable. However, if the Engineer directs in writing
slope changes, then the Department will pay for the second presplitting operation as Extra Work.

The Department will measure for payment material lying outside the typical section due
to seams, broken formations, or earth pockets, including any earth overburden removed with this
material, only when the work is performed under authorized adjustments.

The Department will not measure for payment any extra material excavated because of
the drill holes being offset outside the designated slope lines.

The Department will not measure for payment any material necessary to be removed due
to the inefficient or faulty blasting practices.

June 15, 2012
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SPECIAL NOTE FOR LONGITUDINAL PAVEMENT JOINT ADHESIVE
DESCRIPTION. This specification covers the requirements and practices for applying
an asphalt adhesive material to the longitudinal joint of the surface course of an asphalt
pavement. Apply the adhesive to the face of longitudinal joint between driving lanes for
the first lane paved. Then, place and compact the adjacent lane against the treated face to
produce a strong, durable, waterproof longitudinal joint.

MATERIALS, EQUIPMENT, AND PERSONNEL.

2.1 Joint Adhesive. Provide material conforming to Subsection 2.1.1.

2.1.1 Provide an adhesive conforming to the following requirements:

Property Specification Test Procedure
Viscosity, 400 ° F (Pa-s) 4.0-10.0 ASTM D 4402
Cone Penetration, 77 ° F 60 - 100 ASTM D 5329
Flow, 140 ° F (mm) 5.0 max. ASTM D 5329
Resilience, 77 ° F (%) 30 min. ASTM D 5329
Ductility, 77 ° F (cm) 30.0 min. ASTM D 113
Ductility, 39 ° F (cm) 30.0 min. ASTM D 113
Tensile Adhesion, 77 ° F (%) 500 min. ASTM D 5329, Type Il
Softening Point, ° F 171 min. AASHTO T 53
Asphalt Compatibility Pass ASTM D 5329

Ensure the temperature of the pavement joint adhesive is between 380 and 410 °F when
the material is extruded in a 0.125-inch-thick band over the entire face of the longitudinal
joint,

2.2. Equipment.

2.2.1 Melter Kettle. Provide an oil-jacketed, double-boiler, melter kettle equipped with
any needed agitation and recirculating systems.

2.2.2 Applicator System. Provide a pressure-feed-wand applicator system with an
applicator shoe attached.

2.3 Personnel. Ensure a technical representative from the manufacturer of the pavement
joint adhesive is present during the initial construction activities and available upon the
request of the Engineer.

CONSTRUCTION.
3.1  Surface Preparation. Prior to the application of the pavement joint adhesive,

ensure the face of the longitudinal joint is thoroughly dry and free from dust or any other
debris that would inhibit adhesion. Clean the joint face by the use of compressed air.

Special Note for Longitudinal Pavement Joint Adhesive
Effective with May 30, 2014 Letting Page 1
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Ensure this preparation process occurs shortly before application to prevent the return of
debris on the joint face.

3.2  Pavement Joint Adhesive Application. Ensure the ambient temperature is a
minimum of 40 ° F during the application of the pavement joint adhesive. Prior to
applying the adhesive, demonstrate competence in applying the adhesive according to
this note to the satisfaction of the Engineer. Heat the adhesive in the melter kettle to the
specified temperature range. Pump the adhesive from the melter kettle through the wand
onto the vertical face of the cold joint. Apply the adhesive in a continuous band over the
entire face of the longitudinal joint. Do not use excessive material in either thickness or
location. Ensure the edge of the extruded adhesive material is flush with the surface of
the pavement. Then, place and compact the adjacent lane against the joint face. Remove
any excessive material extruded from the joint after compaction (a small line of material
may remain).

3.3  Pavement Joint Adhesive Certification. Furnish the joint adhesive’s certification
to the Engineer stating the material conforms to all requirements herein prior to use.

3.4  Sampling and Testing. The Department will require a random sample of
pavement joint adhesive from each manufacturer’s lot of material. Extrude two 5 Ib.
samples of the heated material and forward the sample to the Division of Materials for
testing. Reynolds oven bags, turkey size, placed inside small cardboard boxes or cement
cylinder molds have been found suitable. Ensure the product temperature is 400°F or
below at the time of sampling.

MEASUREMENT. The Department will measure the quantity of Pavement Joint
Adhesive in linear feet. The Department will not measure for payment any extra
materials, labor, methods, equipment, or construction techniques used to satisfy the
requirements of this note. The Department will not measure for payment any trial
applications of Pavement Joint Adhesive, the cleaning of the joint face, or furnishing and
placing the adhesive. The Department will consider all such items incidental to the
Pavement Joint Adhesive.

PAYMENT. The Department will pay for the Pavement Joint Adhesive at the Contract
unit bid price and apply an adjustment for each manufacturer’s lot of material based on
the degree of compliance as defined in the following schedule. When a sample fails on
two or more tests, the Department may add the deductions, but the total deduction will
not exceed 100 percent.

Special Note for Longitudinal Pavement Joint Adhesive
Effective with May 30, 2014 Letting Page 2

Page 126 of 172



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

Contract ID: 161270
Page 127 of 172

1IN
Pavement Joint Adhesive Price Adjustment Schedule
Test Specification | 100% Pay | 90% Pay 80% Pay | 50% Pay | 0% Pay
Joint Adhesive Referenced in Subsection 2.1.1
Viscosity, 400 ° F (Pass) 3.0-34 25-2.9 2.0-24 <19
IASTM D 3236 4.0-10.0 3.5-10.5 10.6-11.0 11.1-115 | 11.6-12.0 >12.1
Cone Penetration, 77 °F 54-56 51-53 48-50 <47
IASTM D 5329 60-100 57-103 104-106 107-109 110-112 >113
Flow, 140 ° F (mm) ASTM D 5329 <5.0 <55 5.6-6.0 6.1-6.5 6.6-7.0 >7.1
Resilience, 77 °F (%) ASTM D 5329 >30 >28 26-27 24-25 22-23 <21
Tensile Adhesion, 77 °F (%) ASTM D 5329 >500 >490 480-489 470-479 460-469 <459
Softening Point, °F AASHTO T 53 >171 >169 166-168 163-165 160-162 <159
Ductility, 77 °F (cm) ASTM D 113 >30.0 >29.0 28.0-28.9 27.0-27.9 | 26.0-26.9 <259
Ductility, 39 °F (cm) ASTM D 113 >30.0 >290 | 28.0-289 | 27.0-279 | 26.0-26.9 | <259
Code Pay Item Pay Unit
20071EC Joint Adhesive Linear Foot
May 7, 2014

Special Note for Longitudinal Pavement Joint Adhesive

Effective with May 30, 2014 Letting

Page 3
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SPECIAL PROVISION FOR EMBANKMENT AT
BRIDGE END BENT STRUCTURES

This Special Provision will apply when indicated on the plans or in the proposal.
Section references herein are to the Department’s Standard Specifications for Road and
Bridge Construction, Current Edition.

1.0 DESCRIPTION. Construct a soil, granular, or rock embankment with soil, granular
or cohesive pile core and place structure granular backfill, as the Plans require. Construct
the embankment according to the requirements of this Special Provision, the Plans, Standard
Drawing RGX 100 and 105, and the Standard Specifications, Current Edition.

2.0 MATERIALS.

2.1 Granular Embankment. Conform to Subsection 805.10. When Granular
Embankment materials are erodible or unstable according to Subsection 805.03.04, use the
Special Construction Methods found in 3.2 of the Special Provision.

2.2 Rock Embankment. Provide durable rock from roadway excavation that consists
principally of Unweathered Limestone, Durable Shale (SDI equal to or greater than 95
according to KM 64-513), or Durable Sandstone.

2.3 Pile Core. Provide a pile core in the area of the embankments where deep
foundations are to be installed unless otherwise specified. The Pile Core is the zone
indicated on Standard Drawings RGX 100 and 105 designated as Pile Core. Material control
of the pile core area during embankment construction is always required. Proper Pile Core
construction is required for installation of foundation elements such as drilled or driven piles
or drilled shafts. The type of material used to construct the pile core is as directed in the
plans or below. Typically, the pile core area will be constructed from the same material
used to construct the surrounding embankment. Pile Core can be classified as one of three

types:

A) Pile Core - Conform to Section 206 of the Standard Specifications. Provide pile
core material consisting of the same material as the adjacent embankment except the
material in the pile core area shall be free of boulders or particle sizes larger than 4 inches
in any dimension or any other obstructions that may hinder pile driving operations. If the
pile core material hinders pile driving operations, take the appropriate means necessary to
reach the required pile tip elevation, at no expense to the Department.

B) Granular Pile Core. Granular pile core is required only when specified in the
plans. Select a gradation of durable rock to facilitate pile driving that conforms to
Subsection 805.11. If granular pile core material hinders pile driving operations, take
appropriate means necessary to reach the required pile tip elevation, at no expense to the
Department.

C) Cohesive Pile Core. Cohesive Pile Core is required only when specified in the
plans. Conform to Section 206 of the Standard Specifications and use soil with at least 50
percent passing a No. 4 sieve having a minimum Plasticity Index (PI) of 10. In addition,
keep the cohesive pile core free of boulders, larger than 4 inches in any dimension, or any
other obstructions, which would interfere with drilling operations. If cohesive pile core
material interferes with drilling operations, take appropriate means necessary to maintain
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excavation stability, at no expense to the Department.

2.4 Structure Granular Backfill. Conform to Subsection 805.11

2.5 Geotextile Fabric. Conform to Type | or Type IV in Section 214 and 843.
3.0 CONSTRUCTION.

3.1 General. Construct roadway embankments at end bents according to Section 206
and in accordance with the Special Provision, the Plans, and Standard Drawings for the full
embankment section. In some instances, granular or rock embankment will be required for
embankment construction for stability purposes, but this special provision does not prevent
the use of soil when appropriate. Refer to the plans for specific details regarding material
requirements for embankment construction.

Place and compact the pile core and structure granular backfill according to the
applicable density requirements for the project. If the embankment and pile core are
dissimilar materials (i.e., a granular pile core is used with a soil embankment or a cohesive
pile core is used with a granular embankment), a Geotextile Fabric, Type IV, will be
required between the pile core and embankment in accordance with Sections 214 and 843
of the Standard Specifications.

When granular or rock embankment is required for embankment construction, conform
to the general requirements of Subsection 206.03.02 B. In addition, place the material in no
greater than 2-foot loose lifts and compact with a vibrating smooth wheel roller capable of
producing a minimum centrifugal force of 15 tons. Apply these requirements to the full
width of the embankment for a distance of half the embankment height or 50 feet, whichever
is greater, as shown on Standard Drawing RGX-105.

When using granular pile core, install 8-inch perforated underdrain pipe at or near the
elevation of the original ground in the approximate locations depicted on the standard
drawing, and as the Engineer directs, to ensure positive drainage of the embankment. Wrap
the perforated pipe with a fabric of a type recommended by the pipe manufacturer.

After constructing the embankment, excavate for the end bent cap, drive piling, install
shafts or other foundation elements, place the mortar bed, construct the end bent, and
complete the embankment to finish grade according to the construction sequence shown on
the Plans or Standard Drawings and as specified hereinafter.

Certain projects may require widening of existing embankments and the removal of
substructures. Construct embankment according to the plans. Substructure removal shall
be completed according to the plans and Section 203. Excavation may be required at the
existing embankment in order to place the structure granular backfill as shown in the
Standard Drawings.

After piles are driven or shafts installed (see design drawings), slope the bottom of the
excavation towards the ends of the trench as noted on the plans for drainage. Using a
separate pour, place concrete mortar, or any class concrete, to provide a base for forming
and placing the cap. Place side forms for the end bent after the mortar has set sufficiently
to support workmen and forms without being disturbed.

Install 4-inch perforated pipe in accordance with the plans and Standard Drawings. In
the event slope protection extends above the elevation of the perforated pipe, extend the
pipe through the slope protection.

After placing the end bent cap and achieving required concrete cylinder strengths,
remove adjacent forms and fill the excavation with compacted structure granular backfill
material (maximum 1’ loose lifts) to the level of the berm prior to placing beams for the
bridge. Place Type IV geotextile fabric between embankment material and structure
granular backfill. After completing the end bent backwall, or after completing the span end
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wall, place the compacted structure granular backfill (maximum 1’ loose lifts) to subgrade
elevation. If the original excavation is enlarged, fill the entire volume with compacted
structure granular backfill (maximum 1’ loose lifts) at no expense to the Department. Do
not place backfill before removing adjacent form work. Place structure granular backfill
material in trench ditches at the ends of the excavation. Place Geotextile Fabric, Type IV
over the surface of the compacted structure granular backfill prior to placing aggregate base
course.

Tamp the backfill with hand tampers, pneumatic tampers, or other means approved by
the Engineer. Thoroughly compact the backfill under the overhanging portions of the
structure to ensure that the backfill is in intimate contact with the sides of the structure.

Do not apply seeding, sodding, or other vegetation to the exposed granular
embankment.

3.2 Special Construction Methods. Erodible or unstable materials may erode even
when protected by riprap or channel lining; use the special construction method described
below when using these materials.

Use fine aggregates or friable sandstone granular embankment at “dry land” structures
only. Do not use them at stream crossings or locations subject to flood waters.

For erodible or unstable materials having 50 percent or more passing the No. 4 sieve,
protect with geotextile fabric. Extend the fabric from the original ground to the top of slope
over the entire area of the embankment slopes on each side of, and in front of, the end bent.
Cover the fabric with at least 12 inches of non-erodible material.

For erodible or unstable materials having less than 50 percent passing a No. 4 sieve,
cover with at least 12 inches of non-erodible material.

Where erodible or unstable granular embankment will be protected by riprap or channel
lining, place Type IV geotextile fabric between the embankment and the specified slope
protection.

4.0 MEASUREMENT.

4.1 Granular Embankment. The Department will measure the quantity in cubic
yards using the plan quantity, increased or decreased by authorized adjustments as specified
in Section 204. The Department will not measure for payment any Granular Embankment
that is not called for in the plans.

The Department will not measure for payment any special construction caused by using
erodible or unstable materials and will consider it incidental to the Granular Embankment
regardless of whether the erodible or unstable material was specified or permitted.

4.2 Rock Embankment. The Department will not measure for payment any rock
embankment and will consider it incidental to roadway excavation or embankment in place,
as applicable. Rock embankments will be constructed using granular embankment on
projects where there is no available rock present within the excavation limits of the project.

4.3 Pile Core. Pile core will be measured and paid under roadway excavation or
embankment in place, as applicable. The Department will not measure the pile core for
separate payment. The Department will not measure for payment the 8-inch perforated
underdrain pipe and will consider it incidental to the Pile Core.

4.4 Structure Granular Backfill. The Department will measure the quantity in cubic
yards using the plan quantity, increased or decreased by authorized adjustments as specified
in Section 204. The Department will not measure any additional material required for
backfill outside the limits shown on the Plans and Standard Drawings for payment and will
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consider it incidental to the work.
The Department will not measure for payment the 4-inch perforated underdrain pipe
and will consider it incidental to the Structure Granular Backfill.

4.5 Geotextile Fabric. The Department will not measure the quantity of fabric used
for separating dissimilar materials when constructing the embankment and pile core and
will consider it incidental to embankment construction.

The Department will not measure for payment the Geotextile Fabric used to separate
the Structure Granular Backfill from the embankment and aggregate base course and will
consider it incidental to Structure Granular Backfill.

The Department will not measure for payment the Geotextile Fabric required for
construction with erodible or unstable materials and will consider it incidental to
embankment construction.

4.6 End Bent. The Department will measure the quantities according to the Contract.
The Department will not measure furnishing and placing the 2-inch mortar or concrete bed
for payment and will consider it incidental to the end bent construction.

4.7 Structure Excavation. The Department will not measure structure excavation
on new embankments for payment and will consider it incidental to the Structure Granular
Backfill or Concrete as applicable.

5.0 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit
02223 Granular Embankment Cubic Yards
02231 Structure Granular Backfill Cubic Yards

The Department will consider payment as full compensation for all work required in
this provision.

September 16, 2016
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Contract ID: 161270

FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
Sso.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
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of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

won won nwn

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k ok %

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* Kk ok kK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 6. The contractor shall include the provisions of Sections 1
PREFERENCE FOR APPALACHIAN DEVELOPMENT through 4 of this Attachment A in every subcontract for work
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS which is, or reasonably may be, done as on-site work.

ROAD CONTRACTS
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO
NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTYS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRSCHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance
with KRS Chapter 344, provides that during the
performance of this contract, the contractor agrees
as follows:

1. The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
privileges of employment, because of such
individual's race, color, religion, national origin,
sex, disability or age (between forty and seventy);
or limit, segregate, or classify his employees in any
way which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age
(between forty and seventy). The contractor agrees
to post in conspicuous places, available to
employees and applicants for employment, notices
to be provided setting forth the provisions of this
nondiscrimination clause.

2. The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to employment by such an
employer or membership in or any classification or
referral for employment by the employment agency,
indicating any preference, limitation, specification,
or discrimination, based on race, color, religion,
national origin, sex, disability or age (between forty
and seventy), except that such notice or
advertisement may indicate a preference, limitation,
or specification based on religion, or national origin
when religion, or national origin is a bona fide
occupational qualification for employment.

3. If the contractor is in control of
apprenticeship or other training or retraining,
including on-the-job training programs, he shall not
discriminate against an individua because of his
race, color, religion, national origin, sex, disability
or age (between forty and seventy), in admission to,
or employment in any program established to

provide apprenticeship or other training.

4. The contractor will send to each labor
union or representative of workers with which he
has a collective bargaining agreement or other
contract or understanding, a notice to be provided
advisng the said labor wunion or workers
representative of the contractor's commitments
under this section, and shall post copies of the
notice in conspicuous places available to employees
and applicants for employment. The contractor will
take such action with respect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing such provisions,
including sanctions for non-compliance.

REVISED: 12-3-92
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Standard Title VI/Non-Discrimination Assurances

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest
(hereinafter referred to as the “contractor”) agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the Acts
and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Federal Highway Administration, as they may be amended from time to time, which are
herein incorporated by reference and made a part of this contract.

|2.  Non-discrimination: The contractor, with regard to the work performed by it during the contract, will not
discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors,
including procurements of materials and leases of equipment. The contractor will not participate directly or
indirectly in the discrimination prohibited by the Acts and the Regulations, including employment practices
when the contract covers any activity, project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the contractor of the contractor’s obligations under this contract
and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or national
origin.

|4. Information and Reports: The contractor will provide all information and reports required by the Acts,
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, accounts,
other sources of information, and its facilities as may be determined by the Recipient or the Federal
Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the
information.

5. Sanctions for Noncompliance: In the event of a contractor’s noncompliance with the Non-discrimination
provisions of this contract, the Recipient will impose such contract sanctions as it or the Federal Highway
Administration may determine to be appropriate, including, but not limited to:

a. withholding payments to the contractor under the contract until the contractor complies; and/or
b. cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six in
every subcontract, including procurements of materials and leases of equipment, unless exempt by the Acts,
the Regulations and directives issued pursuant thereto. The contractor will take action with respect to any
subcontract or procurement as the Recipient or the Federal Highway Administration may direct as a
means of enforcing such provisions including sanctions for noncompliance. Provided, that if the contractor
becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of such
direction, the contractor may request the Recipient to enter into any litigation to protect the interests of the
Recipient. In addition, the contractor may request the United States to enter into the litigation to protect the
interests of the United States.
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Standard Title VI/Non-Discrimination Statutes and Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title V1 of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21;
The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property
has been acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);
The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms “programs or activities” to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 8§
12131 -- 12189) as implemented by Department of Transportation regulations at 49
C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title V1, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

Page 147 of 172
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legidative session, the Genera Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure. This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personaly refrains from working on any
matter in which he was directly involved in state government. This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) Thedate of leaving office or termination of employment; or

b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold eected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAY S

TRAINING SPECIAL PROVISIONS

This Training Specia Provision supersedes subparagraph 7b of the Specia Provision entitled " Specific Equal Employment Opportunity

Responsihilities,” (Attachment 1), and isin implementation of 23 U.S.C. 140(a).

As pat of the contractor's equal employment opportunity

affirmative action program training shall be provided as follows:
The contractor shall provide on-the-job training
aimed at developing full journeymen in the type of
trade or job classification involved.

The number of trainees to be trained under these special
provisions and in this contract is shown in “ Special Notes Applicable
to Project” in the bid proposal.

In the event that a contractor subcontracts a portion of the
contract work, he shall determine how many, if any, of the trainees
are to be trained by the subcontractor, provided, however, that the
contractor shall retain the primary responsibility for meeting the
training requirements imposed by this special provision. The
contractor shall also insure that this training specia provision is made
applicable to such subcontract. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training.

The number of trainees shall be distributed among the work
classifications on the basis of the contractor's needs and the
availability of journeymen in the various classifications within a
reasonable area of recruitment. Prior to commencing construction the
contractor shall submit to the Kentucky Transportation Cabinet,
Department of Highways for its approval, an acceptable training
program on forms provided by the Cabinet indicating the number of
trainees to be trained in each selected classification. Failure to
provide the Cabinet with the proper documentation evidencing an
acceptable training program prior to commencing construction shall
cause the Cabinet to suspend the operations of the contractor with (if
applicable) working days being charged as usual against the contract
time or (if applicable), no additional contract time being granted for
the suspension period. The Cabinet will not be liable for the payment
of any work performed during the suspension period due to the
failure of the contractor to provide an acceptable training program.
Said suspension period shall be terminated when an acceptable
training program is received by the Cabinet. Furthermore, the
contractor shall specify the starting time for training in each of the
classifications. The contractor will be credited for each trainee
employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and will be reimbursed for
such trainees as provided hereinafter.

Training and upgrading of minorities and women toward
journeymen status is a primary objective of this Training Special
Provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic
and direct recruitment through public and private sources likely to
yield minority and women trainees) to the extent that such persons
are available within a reasonable area of recruitment. The contractor
will be responsible for demonstrating the steps that he has taken in
pursuance thereof, prior to a determination as to whether the
contractor isin compliance with this Training Special Provision. This
training commitment is not intended, and shall not be used, to
discriminate against any applicant for training, whether a member of
aminority group or not.

No employee shall be employed as atrainee in any classification
in which he has successfully completed a training course leading to
journeyman status or in which he has been employed as a
journeyman. The contractor should satisfy this requirement by
including appropriate questions in the employee application or by
other suitable means. Regardless of the method used the contractor's
records should document the findings in each case. The minimum
length and type of training for each classification will be as
established in the training program selected by the contractor and
approved by the Kentucky Transportation Cabinet, Department of
Highways and the Federa Highway Administration shall approve a
program if it is reasonably calculated to meet the equal employment
opportunity obligations of the contractor and to qualify the average
trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs

registered with the U.S. Department of Labor, Bureau of
Apprenticeship and Training, or with a State apprenticeship agency
recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower
Administration, Bureau of Apprenticeship and Training shall also be
considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid
highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work
on the classification covered by the program. It is the intention of
these provisions that training is to be provided in the construction
crafts rather than clerk-typists or secretarial-type positions. Training
is permissible in lower level management positions such as office
engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer
classification may be permitted provided that significant and
meaningful training is provided and approved by the division office.
Some offsite training is permissible as long as the training is an
integral part of an approved training program and does not comprise
asignificant part of the overall training.

Except as otherwise noted below, the contractor will be
reimbursed for each hour of training given an employee on this
contract in accordance with an approved training program. As
approved by the engineer, reimbursement will be made for training
persons in excess of the number specified herein. This reimbursement
will be made even though the contractor receives additional training
program funds from other sources, provided such other source does
not specifically prohibit the contractor from receiving other
reimbursement. Reimbursement for offsite training indicated above
may only be made to the contractor where he does one or more of the
following and the trainees are concurrently employed on a Federal-
aid project; contributes to the cost of the training, provides the
instruction to the trainee or pays the trainee's wages during the offsite
training period.

No payment shall be made to the contractor if either the failure
to provide the required training, or the failure to hire the trainee as a
journeyman, is caused by the contractor and evidences a lack of good
faith on the part of the contractor in meeting the requirements of this
Training Special Provision. It is normally expected that a trainee will
begin histraining on the project as soon as feasible after start of work
utilizing the skill involved and remain on the project as long as
training opportunities exist in his work classification or until he has
completed his training program. It is not required that all trainees be
on board for the entire length of the contract. A contractor will have
fulfilled his responsibilities under this Training Special Provision if
he has provided acceptable training to the number of trainees
specified. The number trained shall be determined on the basis of the
total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate
minimum journeyman's rate specified in the contract for the first half
of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period,
unless apprentices or trainees in an approved existing program are
enrolled as trainees on this project. In that case, the appropriate rates
approved by the Departments of Labor or Transportation in
connection with the existing program shall apply to all trainees being
trained for the same classification who are covered by this Training
Special Provision.

The contractor shall furnish the trainee a copy of the program he
will follow in providing the training. The contractor shall provide
each trainee with a certification showing the type and length of
training satisfactorily completed.

The contractor will provide for the maintenance of records and
furnish periodic reports documenting his performance under this
Training Special Provision.

1-1-93
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General Decision Number: KY160187 01/08/2016 KY187
Superseded General Decision Number: KY20150187
State: Kentucky

Construction Type: Highway

Counties: Adair, Barren, Bell, Breathitt, Casey, Clay,

Clinton, Cumberland, Estill, Floyd, Garrard, Green, Harlan,
Hart, Jackson, Johnson, Knott, Knox, Laurel, Lawrence, Lee,
Leslie, Letcher, Lincoln, Magoffin, Martin, McCreary, Menifee,
Metcalfe, Monroe, Morgan, Owsley, Perry, Pike, Powell, Pulaski,
Rockcastle, Russell, Taylor, Wayne, Whitley and Wolfe Counties
in Kentucky.

HIGHWAY CONSTRUCTION PROJECTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was
issued on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any
classification listed on this wage determination at least
$10.15 (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in calendar year 2016. The EO minimum wage rate
will be adjusted annually. Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/08/2016

SUKY2015-047 10/20/2015

Rates Fringes
BOILERMAKER . ¢« v i i i e et e et e e e eeee e S 24.65 12.94
BRICKLAYER
Bricklayer.....oeeeeiennn... S 22.90 8.50
Stone MasSON...eeeeeeeeeeeenn. $ 21.50 8.50
CARPENTER
Carpenter . .o e ee e e eennnen. $ 24.90 14.50
Piledriver......o.eeeeeeenn.. S 24.55 14.50
CEMENT MASON. & ittt ittt ettt eeeaenn $ 21.25 8.50
ELECTRICIAN
Electrician......ueeeeeeeenn. $ 29.36 10.55
Equipment Operator.......... S 26.90 10.31
GroUNdSMAN . v v v v v vt et eenennn $ 17.79 8.51
I 1<) 1= o NS $ 30.09 10.94

When workmen are required to work from bosum chairs, trusses,
stacks, tanks, scaffolds, catwalks, radio and T.V. towers,

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 187.dvb?v=0 1/8/2016
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structural steel (open, unprotected, unfloored raw steel), and
bridges or similar hazardous locations where workmen are
subject to fall, except where using JLG's and bucket trucks up
to 75 feet: Add 25% to workman's base rate for 50 to 75 feet,
and add 50% to workman's base rate for over 75 feet.

TRONWORKER . « ¢t vt e et et e e eeeeennn $ 27.56 20.57
LABORER
Group Ll..eeiieieeeeeenennn. $ 21.80 12.36
GrOUP 2ttt ettt eeeeeeeeannnn $ 22.05 12.36
GroUP 3.t iiee e teieeieeannn $ 22.10 12.36
Group 4. veeee i ieeeeieenenn. $ 22.70 12.36

GROUP 1: Aging and Curing of Concrete (Any Mode or Method),
Asbestos Abatement Worker, Asphalt Plant Laborers, Asphalt
Laborers, Batch Truck Dumpers, Carpenter Tenders, Cement Mason
Tenders, Cleaning of Machines, Concrete Laborers, Demolition
Laborers, Dredging Laborers, Drill Tender, Environmental
Laborer - Nuclear, Radiation, Toxic and Hazardous Waste -
Level D, Flagmen, Grade Checkers, All Hand Digging and Hand
Back Filling, Highway Marker Placers, Landscaping Laborers,
Mesh Handlers and Placers, Puddler, Railroad Laborers, Rip-rap
and Grouters, Right of Way Laborers, Sign, Guard Rail and
Fence Installers (All Types), Signalmen, Sound Barrier
Installer, Storm and Sanitary Sewer Laborers, Swampers, Truck
Spotters and Dumpers, Wrecking of Concrete Forms, General
Cleanup

GROUP 2: Batter Board Men (Sanitary and Storm Sewer),
Brickmason Tenders, Mortar Mixer Operator, Scaffold Builders,
Burner and Welder, Bushammers, Chain Saw Operator, Concrete
Saw Operators, Deckhand Scow Man, Dry Cement Handlers,
Environmental Laborers - Nuclear, Radiation, Toxic and
Hazardous Waste - Level C, Forklift Operators for Masonry,
Form Setters, Green Concrete Cutting, Hand Operated Grouter
and Grinder Machine Operator, Jack Hammers, Lead Paint
Abatement, Pavement Breakers, Paving Joint Machine, Pipe
Layers - Laser Operators (Non-metallic), Plastic Pipe Fusion,
Power Driven Georgia Buggy and Wheel Barrow, Power Post Hole
Diggers, Precast Manhole Setters, Walk-behind Tampers, Walk-
behind Trenchers, Sand Blasters, Concrete Chippers, Surface
Grinders, Vibrator Operators, Wagon Drillers

GROUP 3: Air Track Driller (All Types), Asphalt Luteman and
Rakers, Gunnite Nozzleman, Gunnite Operators and Mixers, Grout
Pump Operator, Powderman and Blaster, Side Rail Setters, Rail
Paved Ditches, Screw Operators, Tunnel Laborers (Free Air),
Water Blasters

GROUP 4: Caisson Workers (Free Air), Cement Finishers,
Environmental Laborer - Nuclear, Radiation, Toxic and
Hazardous Waste - Level A and B, miners and Drillers (Free

Air), Tunnel Blasters, and Tunnel Mockers (Free Air),
Directional and Horizontal Boring, Air Track Drillers (All
Types), Powder Man and Blasters, Troxler and Concrete Tester

if Laborer is Utilized

PAINTER
All Excluding Bridges....... $ 19.92 9.57
Bridges. .. iiiiiii i $ 23.92 10.07

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 187.dvb?v=0 1/8/2016
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PLUMBER . « v ottt ettt eeeeeeeeeeeeen $ 22.52 7.80

POWER EQUIPMENT OPERATOR:

GroUP L. ve ittt eieeennnnnns $ 29.95 14.40
GrOUP 2ttt ettt teeeeeeeannn $ 29.95 14.40
GroUP 3ttt ittt teenennnns $ 27.26 14.40
Group 4. i ittt iii it $ 26.96 14.40

GROUP 1: Auto Patrol, Batcher Plant, Bituminous Paver, Cable-
Way, Clamshell, Concrete Mixer (21 cu ft or over), Concrete
Pump, Crane, Crusher Plant, Derrick, Derrick Boat, Ditching
and Trenching Machine, Dragline, Dredge Engineer, Elevator
(regardless of ownership when used for hoisting any building
material), Elevating Grader and all types of Loaders, Hoe-type
Machine, Hoisting Engine, Locomotive, LeTourneau or Carry-all
Scoop, Bulldozer, Mechanic, Orangepeel Bucket, Piledriver,
Power Blade, Roller (Bituminous), Roller (Earth), Roller
(Rock), Scarifier, Shovel, Tractor Shovel, Truck Crane, Well
Point, Winch Truck, Push Dozer, Grout Pump, High Lift, Fork
Lift (regardless of 1lift height), all types of Boom Cats,
Multiple Operator, Core Drill, Tow or Push Boat, A-Frame Winch
Truck, Concrete Paver, Grade-All, Hoist, Hyster, Material
Pump, Pumpcrete, Ross Carrier, Sheepfoot, Sideboom, Throttle-
Valve Man, Rotary Drill, Power Generator, Mucking Machine,
Rock Spreader attached to Equipment, Scoopmobile, KeCal
Loader, Tower Cranes, (French, German and other types),
Hydrocrane, Tugger, Backfiller Gurries, Self-propelled
Compactor, Self-Contained Hydraulic Percussion Drill

GROUP 2: All Air Compressors (200 cu ft/min or greater),
Bituminous Mixer, Concrete Mixer (21 cu. ft. or over), Welding
Machine, Form Grader, Tractor (50 hp and over), Bull Float,
Finish Machine, Outboard Motor Boat, Brakeman, Mechanic
Tender, Whirly Oiler, Tract-air, Road Widening Trencher,
Articulating Trucks

GROUP 3: Greaser on Grease Facilities servicing Heavy
Equipment

GROUP 4: Bituminous Distributor, Cement Gun, Conveyor, Mud
Jack, Paving Joint Machine, Pump, Tamping Machine, Tractor
(under 50 hp), Vibrator, Oiler, Air Compressor (under 200 cu
ft per minute), Concrete Saw, Burlap and Curing Machine, Hydro
Seeder, Power Form Handling Equipment, Deckhand Oiler,
Hydraulic Post Driver

SHEET METAL WORKER............... $ 20.40 7.80

TRUCK DRIVER
Driver (3 Tons and Over),
Driver (Truck Mounted
Rotary Drill) .......cuuunn.. $ 23.74 14.50
Driver (3 Tons and Under),
Tire Changer and Truck
Mechanic Tender............. $ 23.53 14.50
Driver (Semi-Trailer or
Pole Trailer), Driver
(Dump Truck, Tandem Axle),
Driver of Distributor....... S 23.40 14.50
Driver on Mixer Trucks

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 187.dvb?v=0 1/8/2016
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(A1l TYPES) vt v et eeeeennnnnn $ 23.45 14.50
Driver on Pavement Breakers.$ 23.55 14.50
Driver, Euclid and Other

Heavy Earth Moving

Equipment and Low Boy....... S 24.31 14.50
Driver, Winch Truck and A-

Frame when used in

Transporting Materials...... $ 23.30 14.50
Greaser on Greasing

Facilities..vu i nnnn. S 24.40 14.50
Truck MechanicC.......oe..... $ 23.50 14.50
Truck Tender and

WarehouSeman. « v v v v v et ennnnn S 23.20 14.50

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate i1s a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing

this classification and rate.

Survey Rate Identifiers

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 187.dvb?v=0 1/8/2016
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Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey 1s conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is

based.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 187.dvb?v=0 1/8/2016
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process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the

interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable,
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 187.dvb?v=0
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-16-11- HWY dated July 1,
2016.

NOTE: Both Kentucky Determination No. CR-16-11-HWY and Federal Decision No.
K'Y 150187 apply to thisproject. Both setsof wageratesareincluded. If thereisadifference
in the two wages for the same classification, the Contractor isrequired to pay the higher of
the two listed wages.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the
absence of such a State agency, the contractor shall submit evidence of approval and registration
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERSEMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupations indicated. When an employee works in more than one classification, the
employer must record the number of hoursworked in each classification at the prescribed
hourly baserate.

OVERTIME:

Overtimeisto be paid after an employee works eight (8) hours a day or forty (40) hours a
week, whichever gives the employee the greater wages. At least time and one-half the base
rate isrequired for all overtime. A laborer, workman or mechanic and an employer may
enter into awritten agreement or a collective bar gaining agreement to work mor ethan eight
(8) hours a calendar day but not more than ten (10) hours a calendar day for the straight
timehourly rate. Wageviolationsor questionsshould bedirected to thedesignated Engineer
or the undersigned.

Director

Division of Construction Procurement
Frankfort, Kentucky 40622
502-564-3500
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KENTUCKY LABOR CABINET
PREVAILING WAGE DETERMINATION
CURRENT REVISION
HIGHWAY CONSTRUCTION LOCALITY NO. Il

Determination No. CR-16-11-HWY Proj ect No.
H ghway

Date of Determination: July 1, 2016

This schedule of the prevailing rate of wages for Locality No. Il including the counties of ADAIR,
BARREN, BELL, BREATHITT, CASEY, CLAY, CLINTON, CUMBERLAND, ESTILL, FLOYD,
GARRARD, GREEN, HARLAN, HART, JACKSON, JOHNSON, KNOTT, KNOX, LAUREL,
LAWRENCE, LEE, LESLIE, LETCHER, LINCOLN, MCCREARY, MAGOFFIN, MARTIN, MENIFEE,
METCALFE, MONROE, MORGAN, OWSLEY, PERRY, PIKE, POWELL, PULASKI, ROCKCASTLE,
RUSSELL, TAYLOR, WAYNE, WHITLEY, and WOLFE has been determined in accordance with the
provisions of KRS 337.505 to 337.550. This determination shall be referred to as Prevailing Wage
Determination No. CR-15-11-HWY .

The following schedule of ratesisto be used for highway construction projects advertised or awarded by the
Kentucky Transportation Cabinet. This includes any contracts for the relocation of any utilities or other
incidental construction projects advertised or awarded by public authorities as a result of the highway
construction project.

Apprentices or trainees shall be permitted to work in accordance with Administrative Regulations. Copies
of these regulations will be furnished upon request to any interested person.

Overtime is to be computed at not less than one and one-half (1 1/2) times the indicated BASE RATE for
al hours worked in excess of eight (8) hours per day, or in excess of forty (40) hours per week. However,
KRS 337.540 permits an employee and employer to agree, in writing, that the employee will be compensated
at a straight time base rate for hours worked in excess of eight (8) hours in any one calendar day, but not
more than ten (10) hours worked in any one calendar day, if such written agreement is prior to the over eight
(8) hours in a calendar day actually being worked, or where provided for in a collective bargaining
agreement. The fringe benefit rate is to be paid for each hour worked at a straight time rate for al hours
worked. Fringe benefit amounts are applicable for all hours worked except when otherwise noted. Welders
will receive rate for craft in which welding isincidental.

No laborer, workman or mechanic shall be paid at a rate less than that of the General Laborer except those
classified as bona fide apprentices registered with the Kentucky State Apprenticeship Supervisor unless
otherwise specified in this schedul e of wage rates.

N
% gi c
S WIIPN VI,
~— e

Ervin Dimeny, Commisgioner
Department of Workptace Standards

CR-16- 1 | - HAY
July 1, 2016



ROCKCASTLE COUNTY Contract ID: 161270

NHPP IM 0753 (092) Page 158 of 172
CLASSIFICATIONS RATE AND FRINGE BENEFITS
BOILERMAKERS. BASE RATE $24.65

FRINGE BENEFIT 1294

BRICKLAYERS:
Bricklayers: BASE RATE $22.90
FRINGE BENEFITS

8.50

Stone Mason: BASE RATE $21.50
FRINGE BENEFITS 8.50

CARPENTERS:

Carpenters: BASE RATE $24.90
FRINGE BENEFITS 14.50

Piledrivers: BASE RATE $24.55
FRINGE BENEFITS 14.50

CEMENT MASONS: BASE RATE $21.25
FRINGE BENEFITS 8.50

ELECTRICIANS: *BASE RATE $29.36

FRINGE BENEFITS 10.55

*When workmen are required to work from bosum chairs, trusses, stacks, tanks, scaffolds, catwalks,
radio and T.V. towers, structural steel (open, unprotected, unfloored raw steel), and bridges or similar
hazardous |ocations where workmen are subject to adirect fall, except where using JLG’ s and bucket
trucks up to 75 feet: Add 25% to workman’s base rate for 50 to 75 feet, and add 50% to workman’s
base rate for over 75 feet.

LINEMAN: *BASE RATE $30.09
FRINGE BENEFITS  10.94

EQUIPMENT OPERATOR: *BASE RATE $26.90
FRINGE BENEFITS  10.31

GROUNDSMAN: *BASE RATE $17.79
FRINGE BENEFITS 8.51

IRONWORKERS: BASE RATE $27.91
FRINGE BENEFITS  22.00

CR-16- 1 | - HAY
July 1, 2016
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CLASSIFICATIONS RATE AND FRINGE
BENEFITS
LABORERS:

GROUP 1. Aging and curing of concrete (any mode or method), asbestos abatement worker, asphalt plant
laborers, asphalt laborers; batch truck dumpers; carpenter tenders, cement mason tenders, cleaning of
machines, concrete laborers, demolition laborers, dredging laborers, drill helper, environmental |aborer -
nuclear, radiation, toxic and hazardous waste — Level D, flagmen, grade checkers, all hand digging and
hand back filling, highway marker placers, landscaping laborers, mesh handlers and placers, puddier,
railroad laborers, rip-rap and grouters, right of way laborers, sign, guard rail and fence installers (all types),
signalmen, sound barrier installer, storm and sanitary sewer |aborers, swampers, truck spotters and dumpers,
wrecking of concrete forms, general cleanup, tending of setting precast concrete products, applying sedler,
epoxies, coating, curing compounds, cure and seal products and preparation on all services of concrete wall
expansion materials:
BASE RATE $22.75
FRINGE BENEFITS 12.00

GROUP 2: Batter board men (sanitary and storm sewer), brickmason tenders, mortar mixer operator,
scaffold builders, burner and welder, bushammers, chain saw operator, concrete saw operators, deckhand
scow man, dry cement handlers, environmental |aborers — nuclear, radiation, toxic and hazardous waste —
Level C, forklift operators for masonry, form setters, green concrete cutting, hand operated grouter and
grinder machine operator, jack hammers, lead paint abatement, pavement breakers, paving joint machine,
pipe layers — laser operators (non-metallic), plastic pipe fusion, power driven Georgia buggy and wheel
barrow, power post hole diggers, precast manhol e setters, walk-behind tampers, walk-behind trenchers, sand
blasters, concrete chippers, surface grinders, vibrator operators, wagon drillers:

BASE RATE $23.00
FRINGE BENEFITS 12.00

GROUP 3: Air track driller (all types), asphalt luteman and rakersm gunnite nozzleman, gunnite operators
and mixers, grout pump operator, powderman and blaster, side rail setters, rail paved ditches, screw
operators, tunnel laborers (free air), and water blasters, remote control compactors, air lifting, dewatering,
water pumps and asphalt sealer applicator:
BASE RATE $23.05
FRINGE BENEFITS 12.00

GROUP 4: Caisson workers (free air), cement finishers, environmental laborer — nuclear, radiation, toxic
and hazardous waste — Level A and B, miners and drillers (free air), tunnel blasters, and tunnel mockers
(free air), directiona and horizontal boring, air track drillers (al types), powder man and blasters, troxler
and concrete tester if laborer is utilized, concrete vibrator, tv inspection, cleaning tech, GPS tech if
performed by alaborer:

BASE RATE $23.65
FRINGE BENEFITS 12.00

CR-16- 1 | - HAY
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CLASSIFICATIONS RATE AND FRINGE
BENEFITS

OPERATING ENGINEERS:

CLASSA-1:
NCCCO or OECP Certified or US Coast Guard approved Boat Pilot License; Crane, dragline, hoist (1 drum
when used for stack or chimney construction or repair), hoisting engineer (2 or more drums), orangepes!,
overhead crane, piledriver, truck crane, tower crane, hydraulic crane, cableway, carry deck, cherry picker,
clamshell, derrick, derrick boat, hydraulic boom truck, licensed boat pilot, rough terrain crane, tower cranes
(French, German & other types), truck crane:
BASE RATE $32.21
FRINGE BENEFITS 15.00

CLASSA:
A-Frame winch truck, auto patrol, backfiller, batcher plant, bituminous paver, bituminous transfer machine,
al types of boom cats, bulldozer, cableway, carry-all scoop, carry deck crane, central compressor plant
operator, cherry picker, clamshell, concrete mixer (21 cu. Ft. or over), concrete paver, truck mounted
concrete pump, core drills, crane, crusher plant, derrick, derrick boat, ditching and trenching machine,
dragline, dredge operator, dredge engineer, earth movers, elevating grader and all types of loaders, grade-
all gurries, heavy equipment robotics operator/mechanic, high lift, hoe type machine, hoist (2 drums or
more), hoisting engine, (2 or more drums), horizontal directional drill, hydraulic boom truck, hydrocrane,
hyster, KeCal loader, Letourneau, locomotive, mechanic, mechanically operated laser screed, mechanic
welder, mucking machine, motor scraper, orange-peel bucket, overhead crane, piledriver, power blade,
pumpcrete, push dozer, rock spreader attached to equipment, all rotary drills, roller (bituminous), rough
terrain crane, scarifier, scoopmobile, shovel, side boom, subgrader, tailboom, telescoping type forklift, tow
or push boat, tower cranes (French, German and other types), tractor shovel and truck crane, tunnel mining
machines including moles, shields or similar types of tunnel mining equipment, self-propelled modular
transporter, hydro excavator, micro pile machine, remote controlled demolition equipment, milling
machine, track hoe, rubber tire back hoe, reclaimer/stabilizer:

BASE RATE $31.05

FRINGE BENEFITS 15.00
Group B:
All air compressors (over 900 cu. ft. per min), bituminous mixer, boom type tamping machine, bull float,
concrete mixer (under 21 cu ft), dredge engineer, electric vibrator compactor/self-propelled compactor,
elevator (on drum or buck hoist), finish machine, firemen, flexplane, forklift (regardless of lift height), form
grader, hoist (one drum), joint sealing machine, mechanic helper, outboard motor boat, power sweeper
(riding type), roller (rock), ross carrier, skid mounted or trailer mounted concrete pumps, skid steer machine
with all attachments, switchman or b5rakeman, throttle valve man, tract air and road widening trencher,
tractor (50 hp and over), truck crane oiler, tugger, welding machine, well points, whirley oiler, water
pull/water pull/water truck when used for compacting:

BASE RATE $28.28

FRINGE BENEFITS 15.00
Group B2:
Greaser on grease facilities servicing heavy equipment, all off road material handling equipment, including
articulating dump trucks:

BASE RATE $28.71

FRINGE BENEFITS 15.00

CLASSIFICATIONS RATE AND FRINGE

CR-16- 1 | - HAY
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BENEFITS
OPERATING ENGINEERS (CONTINUED):

Group C:

Contract ID: 161270
Page 161 of 172

Bituminous distributor, cement gun, conveyor, mud jack, paving joint machine, pump, tamping machine,
tractors (under 50 H.P.), vibrator, oiler, air compressors (under 200 cu. ft. per min. capacity), concrete saw,

burlap and curing machine, hydro seeder, power form handling equipment, deckhand oiler, hydraulic post
driver, caisson drill and core drill helper (track or skid mounted), concrete saw, paving joint machine, roller

(earth), steermen, tractors (under 50 hp):

BASE RATE
FRINGE BENEFITS

$27.97

15.00

Operators on cranes with booms 150 ft. and over including jib shall receive $1.00 above Class A-1 or Class A rate; 250 ft. and
over including jib shall receive $1.00 above Class A-1 or Class A rate. All cranes with the length of the boom in combination
with length of the piling leads equals or exceeds 150 ft. shall receive $1.00 above Class A-1 or Class A.

PAINTERS:

Brush & Roaller:

Spray:

Sand Blasting & Hopper Tender:
$24.49

Bridges (when highest point of clearanceis 60 feet or more):

BASE RATE
FRINGE BENEFITS

BASE RATE
FRINGE BENEFITS

BASE RATE
FRINGE BENEFITS

BASE RATE
FRINGE BENEFITS

Sand Blasting, Hopper Tender (bridges when highest point of clearance is 60 feet or more):

Bridge/Equipment Tender and or Containment Builder:

Bridge Quality Control:

Lead Abatement:

BASE RATE
FRINGE BENEFITS

BASE RATE
FRINGE BENEFITS

BASE RATE
FRINGE BENEFITS

BASE RATE
FRINGE BENEFITS

$24.74

9.54
$25.24
9.54

9.54
$24.99
9.54
$25.49
9.54

$21.33
9.54

$16.45
9.54

BASE RATE
FRINGE BENEFITS

$22.52

7.80

SHEET METAL:

CR-16- 1 | - HAY
July 1, 2016

BASE RATE

$20.40



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

CLASSIFICATIONS

Contract ID: 161270
Page 162 of 172

FRINGE BENEFITS  7.80

RATE AND FRINGE

BENEFITS

TRUCK DRIVERS:

Truck helper and warehouseman:

Driver, winch truck and A-Frame when used in
transporting materials:

Driver, (semi-trailer or poletrailer),
driver (dump truck, tandem axle), driver of distributor:

Driver on mixer trucks (all types):

Truck mechanic:

Driver (3 tons and under), tire changer

and truck mechanic helper:

Driver on pavement breakers:

Driver (over 3 tons), driver (truck mounted rotary drill):
Driver, Euclid and other heavy earth moving equipment

and Low Boy:

Greaser on greasing facilities:

BASE RATE $23.20
FRINGE BENEFITS 14.50

BASE RATE $23.30
FRINGE BENEFITS 14.50

BASE RATE $23.40
FRINGE BENEFITS 14.50

BASE RATE $23.45
FRINGE BENEFITS 14.50

BASE RATE $23.50
FRINGE BENEFITS 14.50

BASE RATE $23.53
FRINGE BENEFITS 14.50

BASE RATE $23.55
FRINGE BENEFITS 14.50

BASE RATE $23.74
FRINGE BENEFITS 14.50

BASE RATE $24.31
FRINGE BENEFITS 14.50

BASE RATE $24.40
FRINGE BENEFITS 14.50

END OF DOCUMENT
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Kentucky Determination No. CR-16-11-HWY dated July 1, 2016
Fringe benefit amounts are applicable for al hours worked except when otherwise noted.

No laborer, workman or mechanic shall be paid at arate less than that of the General Laborer except those
classified as bona fide apprentices registered with the Kentucky State Apprenticeship Supervisor unless
otherwise specified in this schedule of wage rates.

These rates are listed pursuant to the Kentucky Determination No. CR-16-11-HWY dated July 1, 2016.
Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations adopted
by the Commissioner of Workplace Standards. Copies of these regulations will be furnished upon request
from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written evidence
of registration of such employeesin aprogram of a State apprenticeship and training agency approved and
recognized by the U. S. Bureau of Apprenticeship and Training. In the absence of such a State agency, the
contractor shall submit evidence of approval and registration by the U. S. Bureau of Apprenticeship and
Training.

The contract or shall submit to the Contracting Officer, written evidence of the established apprenticeship-
journeyman ratios and wage rates in the project area, which will be the basis for establishing such ratios
and rates for the project under the applicable contract provisions.

TO: EMPLOYERSEMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the occupations
indicated. When an employee worksin mor e than one classification, the employer must record the
numbers of hoursworked in each classification at the prescribed hourly baserate.

OVERTIME:

Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a week,
whichever givesthe employeethe greater wage. At least time and one-half the baserateisrequired
for all overtime. A laborer, workman or mechanic and an employer may enter into a written
agreement or a collective bargaining agreement to work more than eight (8) hours a calendar day
but not more than ten (10) hours a calendar day for the straight time hourly rate. Wage violations
or questions should be directed to the designated Engineer or to the undersigned.

Director

Division of Construction Procurement
Frankfort, Kentucky 40622
502-564-3500
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(Executive Order 11246)

1. The Offeror's or Bidder's attention is called to the "Equa Opportunity Clause" and the "Standard Federa Equa
Employment Specifications’ set forth herein.

2. The gods and timetables for minority and female participation, expressed in percentage terms for the Contractor's
aggregate work force in each trade on dl construction work in the covered area, are asfollows:

GOALSFOR MINORITY GOALSFOR FEMALE
PARTICIPATION PARTICIPATION IN
IN EACH TRADE EACH TRADE
7.0% 6.9%

These goasare gpplicable to al the Contractor's construction work (whether or not it is Federa or federdly-assisted)
performed in the covered area. If the contractor performs construction work in ageographical arealocated outside of the
covered areg, it shall apply the goa's established for such geographica areawhere the work is actudly performed. With
regard to this second area, the contractor also is subject to the gods for both its federdly involved and non-federaly
involved congtruction.

The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its
implementation of the Equa Opportunity Clause, specific affirmative action obligationsrequired by the specificationsset forth
in 41 CFR 60-4, 3(9), and itseffortsto meet thegods. The hours of minority and fema e employment and training must be
subgtantidly uniform throughout the length of the contract, and in each trade, and the contractor shall make agood faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor'sgoasshdl bea
violation of the contract, the Executive Order and the regulationsin 41 CFR Part 60-4. Compliancewith thegoaswill be
measured againg the total work hours performed.

3. TheContractor shdl providewritten notification to the Director of the Office of Federal Contract Compliance Programs
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction
work under the contract resulting from thissolicitation. The natification shall list the name, addressand telephone number of
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract;

esimated starting and completion dates of the subcontract; and the geographica area in which the subcontract is to be
performed. The natification shal be mailed to:

Evelyn Teague, Regional Director
Office of Federal Contract Compliance Programs
61 Forsyth Street, SW, Suite 7B75
Atlanta, Georgia 30303-8609

4. Asusadinthis Notice, and in the contract resulting from this solicitation, the " cover ed area” isRockcastle County.
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PART IV

INSURANCE
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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PROPOSAL BID ITEMS

161270
Page 1 of 5
Report Date 11/29/16
Section: 0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
0010 00001 DGA BASE 84,149.00 TON $
0020 00018 DRAINAGE BLANKET-TYPE II-ASPH 87,907.00 TON $
0030 00100 ASPHALT SEAL AGGREGATE 414.00 TON $
0040 00103 ASPHALT SEAL COAT 50.00 TON $
0050 00194 LEVELING & WEDGING PG76-22 4,395.00 TON $
0060 00214 CL3 ASPH BASE 1.00D PG64-22 4,395.00 TON $
0070 00217 CL4 ASPH BASE 1.00D PG64-22 78,034.00 TON $
0080 00219 CL4 ASPH BASE 1.00D PG76-22 26,754.00 TON $
0090 00339 CL3 ASPH SURF 0.38D PG64-22 4,172.00 TON $
0100 00342 CL4 ASPH SURF 0.38A PG76-22 19,778.00 TON $
0110 02676 MOBILIZATION FOR MILL & TEXT 1.00 LS $
0120 02677 ASPHALT PAVE MILLING & TEXTURING 600.00 TON $
0130 20071EC JOINT ADHESIVE 186,384.00 LF $
Section: 0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
0140 00078 CRUSHED AGGREGATE SIZE NO 2 2,119.00 TON $
0150 01005 PERFORATED PIPE EDGE DRAIN-4 IN 46,537.00 LF $
0160 01006 PERFORATED PIPE EDGE DRAIN-6 IN 23,148.00 LF $
0170 01010 NON-PERFORATED PIPE-4 IN 1,874.00 LF $
0180 01015 INSPECT & CERTIFY EDGE DRAIN SYSTEM 1.00 LS $
0190 01020 PERF PIPE HEADWALL TY 1-4IN 47.00 EACH $
0200 01021 PERF PIPE HEADWALL TY 1-6 IN 1.00 EACH $
0210 01028 PERF PIPE HEADWALL TY 3-4 IN 31.00 EACH $
0220 01032 PERF PIPE HEADWALL TY 4-4 IN 40.00 EACH $
0230 01741 CORED HOLE DRAINAGE BOX CON-6 IN 107.00 EACH $
0240 01845 ISLAND INTEGRAL CURB 333.00 LF $
DELINEATOR FOR GUARDRAIL MONO
0250 01982 DIRECTIONAL WHITE 223.00 EACH $
0260 01985 DELINEATOR FOR BARRIER - YELLOW 612.00 EACH $
DELINEATOR FOR GUARDRAIL BI
0270 01987 DIRECTIONAL WHITE 63.00 EACH $
0280 01990 DELINEATOR FOR BARRIER WALL-B/W 12.00 EACH $
0290 02003 RELOCATE TEMP CONC BARRIER 57,800.00 LF $
0300 02014 BARRICADE-TYPE Il 16.00 EACH $
0310 02157 PAVED DITCH TYPE 1 17.25 SQYD $
0320 02200 ROADWAY EXCAVATION 449,598.00 CUYD $
0330 02262 FENCE-WOVEN WIRE TYPE 1 3,225.00 LF $
0340 02265 REMOVE FENCE 3,118.00 LF $
0350 02268 REMOVE & REPLACE FENCE 46,646.00 LF $
0360 02360 GUARDRAIL TERMINAL SECTION NO 1 5.00 EACH $
GUARDRAIL CONNECTOR TO BRIDGE END
0370 02363 TYA 8.00 EACH $
0380 02367 GUARDRAIL END TREATMENT TYPE 1 14.00 EACH $
0390 02369 GUARDRAIL END TREATMENT TYPE 2A 14.00 EACH $
0400 02371 GUARDRAIL END TREATMENT TYPE 7 7.00 EACH $



ROCKCASTLE COUNTY
NHPP IM 0753 (092)

161270

LINE
0410
0420
0430
0440

0450
0460
0470
0480
0490
0500
0510
0520
0530
0540
0550

0560

0570
0580
0590
0600
0610
0620
0630
0640
0650
0660
0670
0680
0690
0700
0710
0720
0730
0740
0750
0760
0770
0780
0790
0800
0810
0820
0830
0840

0850

0860

BID CODE
02381
02429
02432
02488

02545
02562
02585
02598
02599
02600
02650
02671
02690
02696
02726

02731

02731
02898
03171
03225
04904
05950
05963
05964
05985
05992
06401
06405
06411
06412
06510
06511
06514
06542
06543
08904
10020NS
10030NS
20432ES112
20911ED
20912ND
21430ES508
21802EN
23139EN

23143ED

23607EC

PROPOSAL BID ITEMS

Report Date 11/29/16
ALT DESCRIPTION

REMOVE GUARDRAIL
RIGHT-OF-WAY MONUMENT TYPE 1
WITNESS POST

CHANNEL LINING CLASS IV

CLEARING AND GRUBBING
(APPROXIMATELY 35.37 ACRES)

TEMPORARY SIGNS

EDGE KEY

FABRIC-GEOTEXTILE TYPE Ill
FABRIC-GEOTEXTILE TYPE IV

FABRIC GEOTEXTILE TY IV FOR PIPE
MAINTAIN & CONTROL TRAFFIC
PORTABLE CHANGEABLE MESSAGE SIGN
SAFELOADING

SHOULDER RUMBLE STRIPS-SAWED
STAKING

REMOVE STRUCTURE
(KY 1505)

REMOVE STRUCTURE
(KY 3275)

RELOCATE CRASH CUSHION
CONCRETE BARRIER WALL TYPE 9T
TUBULAR MARKERS

BARRIER MOUNTING BRACKET
EROSION CONTROL BLANKET
INITIAL FERTILIZER

20-10-10 FERTILIZER

SEEDING AND PROTECTION
AGRICULTURAL LIMESTONE
FLEXIBLE DELINEATOR POST-M/W
SBM ALUMINUM PANEL SIGNS
STEEL POST TYPE 2

STEEL POST MILE MARKERS

PAVE STRIPING-TEMP PAINT-4 IN
PAVE STRIPING-TEMP PAINT-6 IN
PAVE STRIPING-PERM PAINT-4 IN
PAVE STRIPING-THERMO-6 IN W
PAVE STRIPING-THERMO-6 IN Y
CRASH CUSHION TY VICLASS C
FUEL ADJUSTMENT

ASPHALT ADJUSTMENT

REMOVE CRASH CUSHION

HIGH SLUMP 3000 PSI GROUT
BARRIER WALL POST

CONC MEDIAN BARRIER TYPE 12C(50)
G/R STEEL W BEAM-S FACE (7 FT POST)
STRIPING REMOVAL

KPDES PERMIT AND TEMP EROSION
CONTROL

PAVE MARK THERMO-LANE REDUCTION
ARROW

QUANTITY

27,785.00
118.00
22.00
702.30

1.00
999.00
336.00
1,350.00
6,000.00
14,855.00
1.00

4.00

14.00
93,193.00
1.00

1.00

1.00

3.00
52,108.00
34.00
21.00
1,200.00
1.77

11.00
206,184.00
106.00
175.00
624.00
296.00
8.00
2,400.00
280,908.00
5,400.00
74,325.00
49,700.00
4.00
492,661.00
649,856.00
5.00

96.50

5.00
20,831.00
23,087.50
116,490.00

1.00

6.00

UNIT UNIT PRIC

LF
EACH
EACH
CuUYD

LS
SQFT
LF
SQYD
SQYD
SQYD
LS
EACH
CuUYD
LF
LS

LS

LS
EACH
LF
EACH
EACH
SQYD
TON
TON
SQYD
TON
EACH
SQFT
LF
EACH
LF
LF
LF
LF
LF
EACH
DOLL
DOLL
EACH
CUYD
EACH
LF
LF
LF

LS

EACH
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ROCKCASTLE COUNTY
NHPP IM 0753 (092)

161270

LINE

0870
0880
0890
0900

0910
0920
0930
0940

0950
0960

BID CODE

24255EC
24470ED
24489EC
24779EC

24780EC
24781EC
24814EC
24852EC

24873EC
24885ED

PROPOSAL BID ITEMS

Report Date

ALT DESCRIPTION

11/29/16

REMOVE CABLE GUARDRAIL BARRIER

SYSTEM
PERMEABLE PAVEMENT DRAIN
INLAID PAVEMENT MARKER

INTELLIGENT COMPACTION FOR SOIL

INTELLIGENT COMPACTION FOR
AGGREGATE

INTELLIGENT COMPACTION FOR ASPHALT

PIPELINE INSPECTION
BARRIER WALL GATE

CONTROL SYSTEM FOR INCIDENT
MANAGEMENT

RADAR SPEED SIGN

Section: 0003 - DRAINAGE

LINE
0970
0980
0990
1000
1010
1020

1030
1040
1050
1060
1070
1080
1090
1100
1110
1120
1130
1140
1150
1160
1170
1180
1190
1200
1210
1220
1230
1240

BID CODE
00461
00462
00464
00466
00473
00521

00521
00522
01202
01204
01222
01432
01450
01451
01452
01480
01490
01559
01641
01643
01644
02484
02488
21601NN
21602NN
22620NN
23043NS710
23611NN

ALT DESCRIPTION

CULVERT PIPE-15 IN
CULVERT PIPE-18 IN
CULVERT PIPE-24 IN
CULVERT PIPE-30 IN
CULVERT PIPE-66 IN
STORM SEWER PIPE-15 IN

STORM SEWER PIPE-15 IN
(CMP, NO ALTERNATE)

STORM SEWER PIPE-18 IN

PIPE CULVERT HEADWALL-15 IN
PIPE CULVERT HEADWALL-18 IN
PIPE CULVERT HEADWALL-66 IN
SLOPED BOX OUTLET TYPE 1-15 IN
S & F BOX INLET-OUTLET-18 IN
S & F BOX INLET-OUTLET-24 IN
S & F BOX INLET-OUTLET-30 IN
CURB BOX INLET TYPE B

DROP BOX INLET TYPE 1

DROP BOX INLET TYPE 13G
JUNCTION BOX-15 IN

JUNCTION BOX-24 IN

JUNCTION BOX-30 IN

CHANNEL LINING CLASS Il
CHANNEL LINING CLASS IV

CONC MED BAR BOX INLET TY 12A2-50
CONC MED BARR BOX INLET TY 12B2-50
CONC MED BARR BOX INLET TY 12A1-50
CONC MED BARRIER INLET TY 14B2-50
CONC MED BAR BOX INLET TY 12B1-50

QUANTITY

29,564.00
51.00
2,464.00
66,866.00

84,149.00
225,396.00
7,950.00
2.00

1.00
2.00

QUANTITY
298.00
494.00
43.00
52.00
28.00
14,835.00

415.00
852.00
5.00
3.00
1.00
5.00
2.00
1.00
2.00
8.00
6.00
4.00
2.00
1.00
1.00
73.00
90.40
2.00
46.00
1.00
4.00
53.00

Section: 0004 - BRIDGE - HURRICANE SCHOOL ROAD - DWG. 25340

UNIT UNIT PRIC

LF
SQYD
EACH
CuUYD

TON
TON
LF
EACH

LS
EACH

UNIT UNIT PRIC

LF
LF
LF
LF
LF
LF

LF
LF
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
TON
CuUYD
EACH
EACH
EACH
EACH
EACH
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ROCKCASTLE COUNTY
NHPP IM 0753 (092)

161270

LINE
1250
1260
1270
1280
1290
1300
1310
1320
1330
1340
1350
1360
1370

1380
1390

BID CODE
02231
02998
03299
08001
08002
08020
08033
08046
08094
08100
08104
08150
08151

08634
21532ED

PROPOSAL BID ITEMS

Report Date 11/29/16

ALT DESCRIPTION QUANTITY
STRUCTURE GRANULAR BACKFILL 62.00
MASONRY COATING 1,417.00
ARMORED EDGE FOR CONCRETE 56.80
STRUCTURE EXCAVATION-COMMON 436.00
STRUCTURE EXCAV-SOLID ROCK 18.00
CRUSHED AGGREGATE SLOPE PROT 182.00
TEST PILES 95.00
PILES-STEEL HP12X53 274.30
PILE POINTS-12 IN 16.00
CONCRETE-CLASS A 159.30
CONCRETE-CLASS AA 300.20
STEEL REINFORCEMENT 24,381.00
STEEL REINFORCEMENT-EPOXY COATED 84,580.00
PRECAST PC | BEAM TYPE 4
(54-IN) 1,112.00
RAIL SYSTEM TYPE Il 564.10

Section: 0005 - BRIDGE - KY 1505 OVER 1-75 - DWG. 25341

LINE
1400
1410
1420
1430
1440
1450
1460
1470
1480
1490
1500
1510
1520

1530
1540

BID CODE
02231
02998
03299
08001
08020
08033
08046
08094
08100
08104
08150
08151
08500

08633
21532ED

ALT DESCRIPTION QUANTITY
STRUCTURE GRANULAR BACKFILL 32.00
MASONRY COATING 1,210.00
ARMORED EDGE FOR CONCRETE 56.00
STRUCTURE EXCAVATION-COMMON 193.00
CRUSHED AGGREGATE SLOPE PROT 172.00
TEST PILES 204.00
PILES-STEEL HP12X53 618.40
PILE POINTS-12 IN 48.00
CONCRETE-CLASS A 170.10
CONCRETE-CLASS AA 262.30
STEEL REINFORCEMENT 19,900.00
STEEL REINFORCEMENT-EPOXY COATED 65,111.00
APPROACH SLAB 155.60
PRECAST PC | BEAM TYPE 3
(45-IN) 984.00
RAIL SYSTEM TYPE il 500.00

Section: 0006 - BRIDGE - CULVERT - RCBC 6' X 5' - DWG. 25430

LINE
1550
1560
1570
1580

BID CODE
02403
08003
08100
08150

ALT DESCRIPTION QUANTITY
REMOVE CONCRETE MASONRY 12.00
FOUNDATION PREPARATION 1.00
CONCRETE-CLASS A 49.80
STEEL REINFORCEMENT 15,502.00

Section: 0007 - TRAINEES

UNIT UNIT PRIC

CUYD
SQYD
LF
CuUYD
CUYD
TON
LF
LF
EACH
CuUYD
CuUYD
LB
LB

LF
LF

UNIT UNIT PRIC

CuUYD
SQYD
LF
CuUYD
TON
LF
LF
EACH
CuUYD
CuUYD
LB
LB
SQYD

LF
LF
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PROPOSAL BID ITEMS

161270
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Report Date 11/29/16
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
TRAINEE PAYMENT REIMBURSEMENT
1590 02742 1 CEMENT MASON 1,200.00 HOUR $
TRAINEE PAYMENT REIMBURSEMENT
1600 02742 1 GROUP 2,3 OR4 OPERATOR 1,400.00 HOUR $
TRAINEE PAYMENT REIMBURSEMENT
1610 02742 1 GROUP 2, 3 OR 4 OPERATOR 1,400.00 HOUR $
Section: 0008 - DEMOBILIZATION &/OR MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
1620 02568 MOBILIZATION 1.00 LS $

1630 02569 DEMOBILIZATION 1.00 LS $



